
Washington State Department of Transportation
Systems Analysis and Program Development
Blaine
Blaine II
Guide Meridian
North Bellingham/Squalicum Crk to Bakerview R
Ferndale
Bellingham
North Bellingham
South Bellingham
North of Burlington
Fredonia
Mount Vernon
Marysville
Trigger Ave. to SR 305
Silverdale
Kitsap Way to Clear Crk. Rd.
Bothell
Olympic Dr. to Burnham Dr.
Evergreen Parkway to Crosby Blvd.
Montesano to Elma
Prairie Creek to Maytown
Lewis County to Grand Mound
Lacey
Nisqually
Kelso
Vancouver
Cle Elum
Vantage
George
Moses Lake
Moses Lake and George II
Selah Crk
Yakima 12
Yakima 82
Benton City
Richland
Pasco 182
East of Spokane
East of Spokane II
Cable Barrier Construction Status
Future
Under Construction
Complete
Cable Median Barrier Status - 2008
CABLE BARRIER UPDATE