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Highway Construction Program 

Monthly Delivery Progress Report Watch List 
 
February 2014 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in February 2014. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    

 
Summary   
Delivery Progress Report Summary Table as of February 28, 2014, with issues based on a 
monthly update.   

New in February 2014 
 
Project 
 

Phase/Issue 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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I-90/Hyak to Keechelus Dam Phase 1G - 
Salvage and Plant Supply  509090G  
(Related projects) 

• I-90/Snowshed to Keechelus Dam Phase 
1C - Replace Snowshed and Add Lanes 
509090C 

• I-90/Hyak to Snowshed Vicinity Phase 1B 
- Add Lanes and Bridges  (Kittitas) 
509090B 

 

Design: design element change, schedule delay 

US 101/Hoh River (Site #2) - Stabilize Slopes  
310141H 

Design: design element change, schedule delay, 
permitting 

 

Changes from January 2014 
 

Project 
 

Phase/Issue 

SR 99/S King St Vic to Roy St - Viaduct 
Replacement (King) 809936E 

Construction: site problems 

 

No Changes from January 2014 

Project  Phase/Issue 

US 2/Jct SR 206 Intersection Analysis of 
Alternatives  (Spokane) 600206A 

Design: design element change 

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: right of way issues; schedule delay    
    

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce) 300509N    

Design: tribal concerns 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV 
(Pierce) 300509S  

Design: tribal concerns    

I-5/M St to Portland Ave – HOV (Pierce) 300509M  Design: geological    

SR 11/Padden Creek –Fish Barrier Removal 
(Whatcom) 101120D    

Construction: schedule      

SR 16/Olympic Drive NW Bridge - Special Repair 
(Pierce) 301643B   

Design: design element changes      

SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap) 301653A 

Design: schedule delay     

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B    

Design: design element change     
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SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R 

Design: design element changes   

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas)  
509090C   

Construction: design element change      

SR 99/George Washington Bridge – Painting 
(King) 109947B 

Design: design element changes 

US 101 /Siebert Creek – Remove Fish Barrier 
(Clallam) 310104F 

Design: design element changes 

SR 104/Hood Canal Bridge - Special Repair 
(Jefferson, Kitsap) 310439A 

Design: cost increase  

SR 162/Puyallup River Bridge - Replace Bridge 
(Pierce) 316219A    

Design: permitting    

SR 202/Little Bear Creek - Fish Barrier Removal 
(King)  120200D 
 

 Design: technical issues 

SR 302/Key Peninsula Highway to Purdy Vic - 
Safety & Congestion (Pierce) 330215A  

Design: utility relocations.    
 

SR 307/Dogfish Creek - Fish Barrier Removal 
(Kitsap) 330706A    

Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck Creek 
– Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay      

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A   

• SR 520/I-5 to Medina - Evergreen Point 
Floating Bridge and Landings (King) 
852004B 

Construction: construction materials 

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520 Pontoon Construction (Grays 
Harbor, King) 852003A        

Construction: construction materials  

SR 520/Bridge Replacement and HOV 
(Nickel/TPA)  (King) 8BI1003 

• SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 852021A   

Construction: construction materials 

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 
Snohomish) 153208G 

Design: environmental permitting     
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SR 542/Hedrick Creek - Fish Barrier Removal 
(Whatcom) 154231J   

Design: schedule delay      

February 2014 

Project Detail  

Below is the detail behind the above summary. 

New in February 2014 

I-90/Hyak to Keechelus Dam Phase 1G - Salvage and Plant Supply  (Kittitas)    
(Related projects)  

• I-90/Keechelus Dam to Stampede Pass - Add Lanes/Build Wildlife Bridges (Kittitas)    
• I-90/Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes   
• I-90/Hyak to Snowshed Vicinity Phase 1B - Add Lanes and Bridges  (Kittitas)   

Issue: Design elements on this project have increased, the project completion schedule has been 
delayed, and the cost has increased on this project. The changes have been incorporated into the 
project. This project is being removed from this list. 

This project, budgeted for $2.2 million, is in the construction phase. Initially, the project was to 
fund the salvage, seed-collection and propagation of native species plants for mitigation sites 
and roadside restoration for Phase 1B and 1C on this 15-mile I-90/Snoqualmie Pass East 
corridor. The plant-growing effort has been expanded to include Phase 2A of the I-
90/Snoqualmie Pass East – Keechelus Dam Vicinity to Cabin Creek Interchange project. As a 
result, the ending milepost on this project increased by 2.1 miles, from 59.9 to 62.0, to align with 
Phase 2A.  

The completion schedule has been delayed almost four years, from October 2016 to December 
2020, to align with the anticipated completion of Phase 2A. The cost has increased by $1 
million, from $2.2 million to $3.2 million, due to the additional growing effort. The cost has been 
met by corridor savings as a result of unrealized risk on the I-90/Hyak to Snowshed Vicinity 
Phase 1B - Add Lanes and Bridges project.      

Using native plants in roadside restoration will reduce maintenance requirements and costs over 
the long term. Established native plant communities reduce soil erosion and out-compete many 
weeds and undesirable plants that would otherwise need mowing or spraying. 

US 101/Hoh River (Site #2) - Stabilize Slopes (Jefferson)     
 
Issue: Design elements have changed, and the advertisement date on this project has been 
delayed. 
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This project, budgeted for $9.4 million, is in the design phase. The design element change will 
install one continuous log crib wall instead of seven individual log jams spread over a distance 
of 800 feet along the river bank as initially planned. The crib wall will stabilize the river bank and 
prevent further loss of the U.S. 101 roadway due to Hoh River bank erosion.   

The cost is estimated to be lower than the original cost estimate for this project due to the 
design element change.   

The advertisement date has been delayed from February 2014 to April 2014 due to a delay in 
processing the environmental permits.   

Changes from January 2014  

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)    
 
Changes from Last Month: Seattle Tunnel Partners have set September 1, 2014 as the re-start 
date for the tunnel boring machine. 

Previously reported: An underground obstacle has halted the tunnel boring machine. (For the 
complete report, please see the December 2013 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
In February, Seattle Tunnel Partners (STP) continued to investigate the cause of the tunnel 
boring machine’s (Bertha) stoppage. Investigation focused on the main bearing seals, which 
have been damaged. Hitachi-Zosen continued analysis to determine repair and potential 
modifications required on Bertha. STP has established a target date of September 1st to re-start 
Bertha. 

No Changes from January 2014 
 
US 2/Jct SR 206 Intersection Analysis of Alternatives  (Spokane)     
 
Status: No change. 

Previously reported: There is a potential scope change, the schedule continues to be delayed, 
and the cost may be impacted. (For the complete report, please see the January 2014 Watch List 
at the Progress Delivery Reports Archive) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm   

SR 3/Belfair Area – Widening and Safety Improvements (Mason)  

Status: No change.  

Previously reported: The advertisement date continues to be delayed. The advertisement 
schedule has been delayed from June 2013 and the project cost remains at risk. (For the 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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complete report, please see the January 2014 and August 2013 Watch List at the Progress 
Delivery Reports Archive) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)    
 
Status: No change.    

Previously reported: The operationally complete date has been further delayed nine months from 
November 2016 to August 2017. The construction schedule continues to be delayed. (For the 
complete report, please see the January 2014 and June 2013 Watch List at the Progress Delivery 
Reports Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)    
 
Status: No change. 

Previously reported: This project, budgeted for $248.1 million, is in the design phase; the 
schedule has been delayed from March 2016 due to the bid opening cancellation on the 
northbound HOV project. The project completion date on this project may also be delayed. (For 
the complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/M St to Portland Ave – HOV (Pierce)     
 
Status: No change. 

Previously reported: The advertisement date continues to be delayed and the cost has increased.  
(For the complete report, please see the January 2014 and October 2013 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 11/Padden Creek – Fish Barrier Removal (Whatcom)        
 
Status: No change. 
 
Previously reported: The project completion schedule continues to be delayed. (For the complete report, 
please see the January 2014 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 16/Olympic Drive NW Bridge - Special Repair (Pierce)    
 
Status: No change.  

Previously reported: The scope has changed, the budget on this project has increased, and the schedule 
was delayed. (For the complete report, please see the January 2014 Watch List at the Progress Delivery 
Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)        

Status: No change.   

Previously reported: The cost has increased and the schedule continues to be delayed. This 
project is delayed until additional funding is acquired. (For the complete report, please see the 
October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce)      
 
 No change.    
 
Previously reported: The cost has increased and the schedule continues to be delayed. (For the 
complete report, please see the January 2014 and November 2013 Watch List at the Progress 
Delivery Reports Archive website)   http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)     

 Status: No change.  
 
Previously reported: The advertisement date continues to be delayed. The project completion date is 
anticipated to remain as July 2015. (For the complete report, please see the December 2013 Watch List 
at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
I-90 Snowshed to Keechelus Dam Phase 1C – Replace Snowshed and Add Lanes (Kittitas)     
  
Status: No change. 

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. (For the 
complete report, please see the January 2014 and September 2013 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in September. 

SR 99/George Washington Bridge – Painting (King)      
 
Status: No change.  

Previously reported:  The schedule of this project continues to be delayed. (For the complete 
report, please see the December 2013 Watch List at the Progress Delivery Reports Archive 
website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

US 101 /Siebert Creek – Remove Fish Barrier (Clallam)      
 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Status: No change.   
 
Previously reported: The cost has increased and the schedule was delayed. (For the complete report, 
please see the December 2013 Watch List at the Progress Delivery Reports Archive website)  
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 104/Hood Canal Bridge - Special Repair (Jefferson, Kitsap)       
 
Status: No change. 

Previously reported: Additional scope of work was added to this project which has increased the 
cost and delayed the start of the project. (For the complete report, please see the January 2014 
Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 162/Puyallup River Bridge - Replace Bridge (Pierce)      
 
Status: No change.  

Previously reported: The advertisement date continues to be delayed. (For the complete report, please see 
the December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 202/Little Bear Creek - Fish Barrier Removal (King)   
     
 Status: No change. 

Previously reported: Design refinements have increased the cost of this project. (For the 
complete report, please see the January 2014 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)        
 
Status: No change.  

Previously reported: The schedule on this project continues to be delayed. (For the complete report, 
please see the November 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)     
 
Status: No change.    

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)    

Status: No change. 

Previously reported: The schedule continues to be delayed. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/ Bridge Replacement and HOV (Nickel/TPA)  (King)       
• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)    
• SR 520 Pontoon Construction (Grays Harbor, King)    
• SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)       

Status: No change.   
 
Previously reported: Additional funding is required. (For the complete report, please see the December 
2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 520/ Bridge Replacement and HOV (Nickel/TPA)  (King)          

• SR 520 Pontoon Construction (Grays Harbor, King)       
Status: No change.  

Previously reported: The construction schedule continues to be delayed. (For the complete report, please 
see the December 2013 Watch List at Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 520/ Bridge Replacement and HOV (Nickel/TPA)  (King)      

• SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King)        
 Status: No change.   

Previously reported: The construction schedule continues to be delayed. (For the complete report, please 
see the December 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 
 
SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish)                
Status: No change.   

Previously reported:  The advertisement date continues to be delayed.  (For the complete report, 
please see the November 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)        

Status: No change.    

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: The schedule continues to be delayed on this $6 million project. (For the 
complete report, please see the October 2013 Watch List at the Progress Delivery Reports 
Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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