
 
 
 
 

DATE PUBLISHED: JULY 10, 2014 
    

STATE ROUTE 520 

CONSTRUCTION PROGRESS REPORT  

 MAY 2014 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    Aberdeen: Pontoon L keel slab pours 1and 2 

 
FB&L: Pontoon V column tower 

   West Connection Bridge: Top deck slab rebar placement  Eastside: Evergreen Point Road lid type D railing layout  
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Executive Summary 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

 

 

 

EXECUTIVE OVERVIEW 
 

The SR 520 Bridge Replacement and HOV Program 

will improve safety and reliability throughout the SR 

520 corridor, from I-5 in Seattle to the Eastside. Projects 

currently under construction include the new six-lane 

SR 520 floating bridge, the new six-lane Eastside 

corridor that includes culverts, improved transit 

facilities and lids, and pontoon construction in 

Aberdeen. Future work includes replacing the Portage 

Bay and West Approach bridges, building lids in 

Seattle, and connecting a bicycle/pedestrian path from 

the floating bridge to local and regional trails in Seattle.  

 

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 
 

We are currently funded to move forward with:  

 Constructing a new, safer floating bridge, as well as a fixed West Connection Bridge linking the new 

floating bridge to SR 520’s existing four-lane segment in Seattle.  

 Building pontoons at casting basin facilities in Tacoma and Grays Harbor.  

 Constructing the Eastside Transit and HOV Project.  

 Building the north half of the new west approach bridge, and connecting six lanes of traffic from the 

Montlake interchange to the new floating bridge.  

 Continuing to design the remaining elements of the west side of the corridor.  

 

 

 

  FB&L: East Approach, looking west. 
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PROGRAM STATUS 

 
Pontoon Construction Project (PCP): Crews 

started work on Cycle 5 of 6. They constructed 

exterior wall forms and started installing rebar 

and post-tension ducts in the keel slab of 

pontoons I, J, K, L, GNW, and GSW. 
 

Eastside Transit and HOV: Crews continued 

lid finishes, pavers, plants and drains. At the 

Evergreen Point Road transit station, crews 

worked on tactile panels, elevators, and 

electrical. At the 92nd Avenue Northeast 

transit station, crews worked on ancillary 

rooms, structural steel, glazing and roofing.  

 

Floating Bridge and Landings (FB&L): At 

Pier 1, crews placed shoring and top deck false 

work at the westbound pier table. On Lake 

Washington, crews at the east staging area 

continued to join supplemental pontoons, 

install post-tension cables, and stress and grout 

pontoons. 

 

 West Connection Bridge (WCB):  Crews 

formed and poured end diaphragms at Pier 

35 West and started pouring the bridge deck. 

Crews also set girders at piers 29, 28, 27, 26 

and 25. 

 

MAJOR RISKS 
 

Notable major risks that could delay the program or 

increase costs include:  

 

 Weather, tides or other natural events that delay 

pontoons needed for the FB&L project. 

 Production and quality issues that further delay 

pontoons needed for the FB&L project. 

 Inflations costs for labor, materials and equipment. 

 New requirements or contract changes required by 

local communities, regulatory groups or agencies. 

 Pontoon moorage is not available as needed. 

 Pontoon joining complications. 
 

UPCOMING MILESTONES 

 Pontoons: Crews will be working on finishing up 

the concrete pours for the keel slabs and lower 

anchor gallery on pontoons I, J, K, and L. Crews 

will set the forms for the lower anchor gallery and 

inside face of exterior walls on pontoons GNW and 

GSW. 
 

 Eastside Transit and HOV: In June, the contractor 

anticipates final inspection and commissioning of 

the Evergreen Point Road transit station. Crews 

will excavate and construct barrier at the eastbound 

off ramp at 84th Avenue Northeast. At 92nd 

Avenue Northeast, crews will be waterproofing 

and paving the lid and finishing the transit station. 

At Bellevue Way and 108th Avenue Northeast, 

crews will be working on building temporary 

mainline median barrier and noise wall 4B-23. 

Paving of the westbound wearing course is 

scheduled to happen in June.  
 

 FB&L:  At Pier 1, crews will remove the 

westbound pier table top deck false work and start 

placing forms, rebar, post-tension ducts and 

concrete for the up station bridge segments. Crews 

will also place the traveler system at the westbound 

pier table. On the lake, crews will continue staging, 

joining and stressing pontoons. 
 

 WCB: Goals for June include completing the 

bridge deck strip, form and pour first 56 linear feet 

of barrier at Span 35 and complete deck rebar 

placement at Span 32. 
Tacoma: Cycle 3 pontoon work at the Concrete Technology 

Corp. site. 
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Total Program 

 
Total Budget Actuals to Date Remaining 

SR 520 Program Totals $4,297,907,053 $1,820,908,220 $2,476,998,833 

Funded Program $2,893,907,053 $1,820,908,220 $1,072,998,833 

Federal $498,134,699  $128,922,908  $369,211,791  

FEDERAL GRANT FUNDS          $3,000,000  $3,000,000  $0  

FEDERAL FORMULA FUNDS $179,952,816  $110,741,025  $69,211,791  

HIGHWAY SAFETY IMPROVEMENT  $14,015,000  $14,015,000  $0  

OUTDOOR ADVERTISING-INTERSTATE                $855,000  $855,000  $0  

STATE MATCHING (FUND 880)                     $311,883  $311,883  $0  

TIFIA (USDOT - TIFIA LOAN)                      $300,000,000  $0  $300,000,000  

Local   $1,721,010  $1,208,847  $512,163  

LOCAL PROJECT(CURRENT)                        $1,721,010  $1,208,847  $512,163  

State   $2,235,251,344  $1,690,776,465  $544,474,880  

TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)                       $525,891,000  $361,251,322  $164,639,678  

NICKEL ACCOUNT STATE DOLLARS                  $52,244,156  $52,244,156  $0  

SR 520 CORRIDOR                                $549,032,022  $549,032,022  $0  

SR 520 GARVEE                            $924,150,000  $707,621,290  $216,528,710  

SR 520 TRIPLE BACKED BOND SECOND SALE                                  $111,031,674  $0  $111,031,674  

SR 520 TRIPLE BACKED BONDS               $70,329,000  $18,054,183  $52,274,817  

STATE FUNDS                                   $2,573,492  $2,573,492  $0  

Deferred Sales Tax $158,800,000    $158,800,000  

DEFERRED SALES TAX $158,800,000  
 

$158,800,000  

Unfunded Program $1,404,000,000   $1,404,000,000 

I-5 TO THE FLOATING BRIDGE $1,404,000,000  
 

$1,404,000,000  

 

 

    
Cumulative Reserve $403,500,000  

May Change Orders ($2,491,026) 

Previous Change Orders ($277,742,686.00) 

*Current Reserve $123,266,288  

PROGRAM RESERVE STATUS (FUNDED PROGRAM) 

 

Base 
Scope 
86% 

Change 
Orders 
10% 

Current 
Reserve 

4% 

*The current reserve number does not reflect 

pending or potential change orders 
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Pontoon Construction Project 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original Engineers Estimate $600,000,006 

Bid Price $367,330,000 

Change Orders to date $81,855,340 

Current Contract Value $449,185,340 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

ABERDEEN PONTOONS OVERVIEW 

The Washington State Department of 

Transportation is continuing pontoon construction 

to replace the aging and vulnerable SR 520 

floating bridge on Lake Washington. The 

Pontoon Construction Project broke ground in 

May 2011 at a 55-acre site in Aberdeen. As part 

of this project, contractor Kiewit-General (K-G) 

Joint Venture built a new casting basin facility 

and is constructing 33 concrete pontoons that will 

be used to replace the SR 520 floating bridge. 

 

Pontoon tracking on Lake Washington, 6/10/14 

Aberdeen: Cycle 5 Pontoon GSW walls all placed and ready for 

keel slab to be poured. 
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MAY ACCOMPLISHMENTS 

Crews set forms, placed rebar and poured concrete for 

keel slabs, exterior walls and anchor galleries for all 

pontoons in Cycle 5 of 6. 

 

 

 

 

RISK 

 Changes to design, materials or construction 

methods  

 Materials price escalation  

 Weather impacts 

 Tidal or tribal fishing season restrictions on float-

out 

 

Aberdeen: Pontoon I final wall form prep at exterior wall. 
5L 
 

0% 20% 40% 60% 80% 100%

General

Design

Basin Construction

Pontoon Construction

Total % Complete

Pontoon Complete by Area 
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  Current Budget Actuals to Date Remaining Budget 

Pontoon Construction Project Totals $511,604,014 $448,639,353 $62,964,660 

Preliminary Engineering $32,568,750 $32,568,750 $0 

Right of Way $5,789,554 $5,611,771 $177,783 

Construction $473,245,710 $410,458,832 $62,786,877 

Current Contract Value $449,185,340 $393,909,003 $55,276,337 

Agreements $9,470,204 $7,566,871 $1,903,333 

Construction Engineering $14,590,165 $8,982,958 $5,607,207 

State Force Work $0 $0 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $0 $0 $0 

 
Cost information through May 31, 2014 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MAY COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 87 percent of the budget. 

 

MAY CHANGE ORDER SUMMARY 

One (1) change order was executed in May for $200,000.00. All PCP change orders total $81,855,340.00 at the 

time of this report. 
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MAY PERFORMANCE 

 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Milestone Contract Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 2/18/2010 2/18/2010 

Notice to Proceed 2 - Site Construction Start 1/10/2011 1/10/2011 

Pontoon Cycle 2 Segment Complete 3/15/2013 5/4/2013 

Pontoon Cycle 3 Segment Complete 10/10/13 10/10/2013 

Pontoon Cycle 4 Segment Complete 4/28/2014 4/21/2014 

Pontoon Cycle 5 Segment Complete 10/14/2014 Early 

Pontoon Cycle 6 Segment Complete 4/14/2015 Early 

Physical Completion 8/12/2015 Early 

Final Completion 12/10/2015 Early 

 

Aberdeen: Setting precast panels for Pontoon L. 

SUMMARY SCHEDULE 

The current contractor schedule shows project physical completion 97 days earlier than the contract date 

established in Change Order 111. The projected delivery dates for the remainder of the project are as follows:  

 

The Schedule Performance Index (SPI) to date for the contractor is 1.1.  

This indicates the contractor is a little ahead of schedule due to change 

order 111’s adjusted completion milestones. 
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Cumulative Actuals
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 1053 36 1089 0 1089 

   

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 681 4 10 186 days 

Nonconformance Issues (NCI) 151 2 5 33 days 

 
No major concerns with NCIs for May 2014 were identified. 

 

 

 

 

 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 11 0 11 

Lost Time Incidents 1 0 1 

Contract Days without an Incident 112 31 143 

 
No safety incidents were recorded in May 2014. 

 

 

 
 
 
 Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 37 0 37 

Minor Environmental Event 25 2 27 

 
On 5/14 a minor environmental event occurred. Gas spilled from a wooden skip box. There was no secondary containment 
beneath the skip box. K-G quickly cleaned up the spill by excavating the soil, and confirmed by visual and olfactory means that 
all contaminated soil had been removed. The excavated soil is being held onsite in a lined skip box at K-G's HazMat Conex area 
pending receipt of sample test results that characterize the soil and dictate which offsite disposal or treatment facility it can be 
shipped to. 
 
On 5/23 a minor environmental event occurred.  K-G discovered oil stained and visibly contaminated riprap on the northeast side 
of the casting basin side slope. The likely source is release from the large crane previously staged/working on the trestle above 
that location. K-G notified the Department of Ecology on 5/23. 
 
  
 

MAY QUALITY SUMMARY 
“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements.  

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

MAY SAFETY SUMMARY 
“Recordable Incidents” are job-related safety incidents that have been recorded.  
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 
“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

MAY ENVIRONMENTAL SUMMARY 
“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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Eastside Transit and HOV 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original Engineers Estimate $422,064,082 

Bid Price $306,278,000 

Change Orders to date $30,366,150 

Current Contract Value $336,644,150 

 

 

 

 
 

 

 

EASTSIDE OVERVIEW 

The Eastside Transit and HOV Project will complete 

and improve the 2.5-mile HOV system from Evergreen 

Point Road to the I-405 interchange. The improved six-

lane corridor will include two general-purpose lanes 

and one transit/HOV lane in each direction, as well as 

two new transit station facilities, three community-

connecting lids, and eight new fish-passage culverts. 

Eastside Project Area Map 

 

92nd Avenue Northeast transit station: Stairs and 

railings 
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MAY ACCOMPLISHMENTS 

Evergreen Point Road: Crews continued working on the 

transit station. Work included tactile pavers, paving and 

handrails. Crews continued working on lid finishes and 

building walls on the north and south sides of SR 520. 

84th Avenue Northeast: Crews continued lid finishes, 

pavers, waterproofing and landscape work. Crews 

continued work on noise walls, and started roundabout 

connections to local streets and ramps in preparation for 

a June opening. 

92nd Avenue Northeast: Crews continued work on lid 

finishes. At the transit stations, crews worked on 

concrete paving and the pedestrian bridge from the lid to 

the trail at the south end of the lid. 

Bellevue Way: Crews worked on installing temporary 

barrier, bridge railing, landscaping and signal work in 

the mainline median.  

108th Avenue Northeast: Crews continued retrofitting 

the existing bridge for deck widening, setting luminaries 

and paving east of the interchange’s direct-access area.  

 MAY RISK 

As reported in Gray Notebook 48 (p. 59), 

WSDOT and the design-builder, Eastside 

Corridor Constructors (ECC), continue to 

discuss budget and schedule risks that 

developed after the contract was awarded. 

Potential schedule and budget effects will be 

determined after further consultation with 

ECC.  

WSDOT continues to work with ECC to 

resolve geotechnical design-dispute issues for 

the Bellevue Way interchange. ECC and 

WSDOT are reviewing the claim ECC 

submitted regarding additional design, 

construction and schedule impact costs. 

 

 

 

Eastside: Pond E3 site near 108th Avenue Northeast. 

 

0% 20% 40% 60% 80% 100%
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Total % Complete

Eastside Complete by Area 



 SR 520 Progress Report 
May 2014 

    

13 
 

 

 

 

 

 

  Current Budget Actuals to Date Remaining Budget 

Eastside Construction Project Totals $427,934,512 $393,925,466 $34,009,046 

Preliminary Engineering $31,694,510 $31,694,510 $0 

Right of Way $31,879,512 $27,180,846 $4,698,666 

Construction $364,360,490 $335,050,110 $29,310,379.92 

Current Contract Value $336,644,150 $311,487,055 $25,157,095 

Agreements $13,426,837 $9,545,303 $3,881,533 

Construction Engineering $11,249,691 $11,651,929 -$402,238 

State Force Work $345,626 $335,236 $10,390 

State Materials $0 $0 $0 

Vendor Supplied Materials $2,694,187 $2,030,587 $663,599 

 
Cost information through May 31, 2014 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MAY COSTS 

Preliminary engineering is complete. The right of way budget is 86 percent complete. The total actual cost to 

date from the contractor is 92 percent of the budget. 

 

MAY CHANGE ORDER SUMMARY 

Two (2) change orders were executed in May.  Both were for zero cost. All Eastside change orders total 

$30,366,150.00 at the time of this report. 
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MAY PERFORMANCE 

 

 
 

 

 

 

 

 

 

 

 

Milestone Contract Date Actual/Trend 

Notice to Proceed 12/1/2010 12/1/2010 

East Approach & Maintenance Facility Area Work Completion 3/30/2012 3/30/2012 

Evergreen Point Area Phase I Work Completion 7/28/2013 Late 

Evergreen Point Area Phase II Work Completion 11/1/2013 Late 

Construction Substantial Completion 12/20/2013 Late 

Construction Physical Completion 3/20/2014 Late 
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Cumulative Actuals

Cumulative Baseline

    Constructing curb at 84th Avenue Northeast lid. 

 

SUMMARY SCHEDULE 

The current contractor schedule estimates construction completion in summer 2014. This date is not yet finalized 

and may be adjusted based on ongoing discussions between WSDOT and ECC. 

 

The Schedule Performance Index (SPI) to date for the contractor 

is .88 on the current budget value. This signifies the contractor is 

behind schedule for substantial completion. 
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 2861 94 2955 50 2905 

   

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 535 60 14 132 days 

Nonconformance Issues (NCI) 291 50 2 303 days 

 
No major concerns with NCIs for May 2014 were identified. 

 

 

 

 

 
 
 
Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 12 0 12 

Lost Time Incidents 0 0 0 

Contract Days without an Incident 81 31 112 

 
No safety incidents occurred in May 2014. 

  

 

 

 

 

 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 68 0 68 

Minor Environmental Event 212 0 212 

 
No ECAP events occurred in May 2014. 
  

MAY QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

MAY SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

MAY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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Floating Bridge and Landings Project 
 

 

 

 

 

 

 

 

 

 

 

 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $165,164,128 

Current Contract Value $751,725,128 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 mph. The new six-

lane facility will include a bicycle/pedestrian path and 

a bridge maintenance facility on the east end. The 

project includes construction of 44 supplemental 

stability pontoons in Tacoma. 

Floating bridge area map 

 

FB&L: Joint grout buckets being delivered for pontoons RSE 

and RNE. 
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MAY ACCOMPLISHMENTS 

CTC: Cycle 3 (5th of 6 cycles), crews worked at 

completing all concrete placement, stripping of forms, and 

waterproofing in preparation for float-out in early June. 

Floating Bridge: Crews permanently anchored Pontoon A; 

completed repairs on Pontoon U and removed the coffer 

cell; joined Pontoons V and W; and continued joining 

supplemental pontoons. WSDOT is continuing to deliver 

pontoons to Lake Washington. 

East Approach Bridge: Crews continued work on setting 

forms, rebar, and post tension ducts and concrete for final 

segments eastbound at Pier 1. The traveler system was 

moved to Pier 2 westbound to begin segment construction. 

Medina Vicinity: Crews placed forms, rebar and concrete 

for toll gantry foundations and barrier. Crews worked on 

the Maintenance Facility access road walls, and exterior 

building walls on Maintenance Facility.  

Kenmore: Crews worked on reinforcement, concrete and 

post-tensioning for pontoon precast deck panels.  

 

RISK 

There have been environmental concerns regarding 

project use of the Kenmore site. WSDOT is not 

currently a party to any lawsuit, but is monitoring the 

situation. 

Due to variations in the shape of the pontoon face 

and alignment of joining bolt holes, joining of 

pontoons may be more difficult than assumed. 

Because of the interface between two contracts 

(Floating Bridge and Landings, and Eastside Transit 

and HOV) there are continued concerns with the 

coordination of the overlapping areas of work in the 

vicinity of Evergreen Point Road. 

FB&L: Concrete column pour for pontoon V.  
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Current 
Budget 

Actuals to 
Date 

Remaining 
Budget 

Floating Bridge and Landings Construction Project Totals $835,438,525 $518,916,738 $316,521,787 

Preliminary Engineering $10,659,063 $10,659,063 $0 

Right of Way $4,893,334 $3,360,743 $1,532,591 

Construction $819,886,128 $504,896,932 $314,989,196 

Current Contract Value $751,725,128 $457,273,060 $294,452,068 

Agreements $36,028,311 $28,617,596 $7,410,714 

Construction Engineering $21,392,689 $12,299,518 $9,093,171 

State Force Work $60,000 $1,901 $58,099 

State Materials $0 $0 $0 

Vendor Supplied Materials $10,680,000 $6,704,857 $3,975,143 

 
Cost information through May 31, 2014 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MAY COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 62 percent of the budget. 

 

 MAY CHANGE ORDER SUMMARY 

Four (4) change orders were executed in May for a total of $271,026.00. Change orders total $165,646,486.00 for 

the FB&L project at the time of this report. 
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MAY PERFORMANCE 

   
 

 

 

 

 

 

 

 

Milestone 

Revised Contract 
Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2014 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 
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SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with revised contract date.  

FB&L: Prepping for float-out at the CTC facility in Tacoma. 
The Schedule Performance Index (SPI) is at 0.89 through the month 

of May 2014.This is expected to change once updated baseline 

schedule is approved. 
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 1681 110 1791 21 1770 

   

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 226 57 14 201 days 

Nonconformance Issues (NCI) 492 27 23 127 days 

 
No major concerns with NCIs for May 2014 were identified. 

 

 

 

 

 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 20 2 22 

Lost Time Incidents 1 0 1 

Contract Days without an Incident 36 23 23 

 
5/6/14 – A CTC ironworker, while lifting a choker, caught it under a tool and, when he freed the choker, it swung up and hit the 
employee in the mouth, chipping a tooth. 
 
5/8/14 – In Medina, a pump operator slipped while climbing down a ladder and caught a finger in a ladder joint, slicing 
a finger. The operator went to the hospital for care. 
 

 

 

 

 
 

 Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 27 0 27 

Minor Environmental Event 32 3 35 

 
On 5/19 a minor environment event occurred. A hydraulic hose ruptured on a man lift, discharging approximately one to two pints 
of fluid onto a containment barge.  None of the fluid entered the lake. 
 
On 5/23 a minor environmental event occurred. Soil contaminated with heating oil was encountered at Medina. It was covered 
with plastic over the weekend and was transported to the CEMEX facility in Everett later in the week when KGM was done with 
the excavation. 

MAY QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 

constructed in accordance with the approved drawings and specifications. 

“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 

observance of the work. 

 

MAY SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

MAY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Connection Bridge 
 

 

 

 

 

 

 

 

 

 

 

 

Original Engineers Estimate $20,639,667 

Bid Price $22,129,243 

Change Orders to date $2,594,750 

Current Contract Value $24,723,993 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 CONSTRUCTION OVERVIEW 

 The West Connection Bridge (WCB) project builds 

an interim four‐lane structure that connects the new 

SR 520 floating bridge to the existing west approach 

bridge. 

 

 

West Connection Bridge progress tracker, June 10, 2014 

WCB: Pier 30 end diaphragms. 

Legend 
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MAY ACCOMPLISHMENTS 

Superstructure: Crews set girders at spans 28 

thru 25, and poured bridge deck on spans 34 

and 33. 

Electrical: Crews continued installing conduits 

and brackets on existing bridge and 15-kv 

cutover. 

Existing Bridge: All major work related to 

existing bridge demo was completed. 

 

RISK 

 Pier 36 west-end transition turnover  

 Community concerns: noise, property damage 

 Existing SR 520 weekend closure coordination  

 Weather impacts 

 

WCB: Span 32 overhang construction 

0% 20% 40% 60% 80% 100%

    General

     Mobilization

    Foundations

    Columns & Caps

    Superstructure

Systems

Demo

    Total

WCB Completion by Area 
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  Current Budget Actuals to Date Remaining Budget 

West Connection Bridge Project Totals $33,505,555 $26,835,272 $6,670,283 

Preliminary Engineering $5,560,002 $4,823,351 $736,651 

Construction $27,945,553 $22,011,921 $5,933,632 

Current Contract Value $24,723,993 $20,412,223 $4,311,770 

Agreements $665,000 $494,821 $170,179 

Construction Engineering $2,556,560 $1,104,877 $1,451,683 

State Force Work $0 $0 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $0 $0 $0 

 
Cost information through May 31, 2014 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MAY COSTS 

Preliminary engineering is complete. The total actual cost to date from the contractor is 80 percent of the budget. 

 

MAY CHANGE ORDER SUMMARY 

Two (2) change orders were executed in May for $2,020,000.00. All West Connection Bridge change orders 

total $2,594,750.00 at the time of this report. 
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 MAY PERFORMANCE 

   
 

 

 

 

 

 

 

 

 

Milestone Contract Date Actual/Trend 

First Charged Working Day 6/17/2014 6/17/2014 

Pier 36 - Area 1A & 1B Available To M-A 11/16/2014 11/16/2014 

Pier 36 - Area 1B All Work Complete 5/14/2014 5/10/14 

Pier 36 - Area 1B Turnover to FB&L 5/15/2014 5/15/14 

Pier 36 - Area 1A All Work Complete 7/31/2014 Early 

Pier 36 - Area 1A Turnover to FB&L 8/1/2014 On Time 

End of Contract Working Days 8/11/2014 Late 

Physical Completion 8/29/2014 Late 
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Cumulative Actuals

Cumulative Baseline

Span 32 bridge deck construction 

SUMMARY SCHEDULE 

The latest contractor schedule submitted in May shows project physical completion in alignment with the 

contractually defined milestones. 

 

The cumulative Schedule Performance Index (SPI) is 0.83 

because the contractor is still recovering from a slower-than-

planned duration for drilled shaft construction. 
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Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 9 0 9 

Lost Time Incidents 0 0 0 

Contract Days without an Incident 5 31 36 

 
No safety incidents were recorded in May 2014. 
 
 
On Saturday, 3/1, a worker was struck in the face by swinging bracing, which required 105 stitches  
 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 13 0 13 

Minor Environmental Event 0 0 0 

 
 There were no environmental issues in May 2014. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MAY SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

MAY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 
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GLOSSARY – LIST OF FREQUENTLY-USED PROJECT AND INDUSTRY ACRONYMS 

 

 

 

ATM Active Traffic Management 

CCMP Community Construction Management Plan 

CIP Cast-in-Place 

CTC Concrete Technology Corporation (SSP production site) 

D-B Design-Builder 

DBIC Design-Builder Initiated Change 

Eastside Eastside Transit and HOV Project 

ECAP Environmental Compliance Assurance Procedure 

ECC Eastside Corridor Constructors (Eastside Design-Builder) 

ESA Endangered Species Act 

FB&L Floating Bridge & Landings 

FONSI Finding of No Significant Impact 

GH Grays Harbor (Pontoon construction site) 

HQ WSDOT Headquarters 

ITS Intelligent Transportation System 

K-G Kiewit General, A Joint Venture (PCP Design-Builder) 

KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 

M-A Mowat American, A Joint Venture (WCB Contractor) 

NCI Non-Conformance Incident 

NCR Non-Conformance Report 

NEPA National Environmental Policy Act 

NTP Notice to Proceed 

NWR WSDOT Northwest Region 

PCI Potential Change Issue 

PCO Potential Change Order 

PCP Pontoon Construction Project 

PT Post-Tensioning 

QA Quality Assurance 

QC Quality Control 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

SPI Schedule Performance Index is a performance index which equals 

SSP  Secondary Stability Pontoon 

TCE Temporary Construction Easement 

TIFIA Transportation Infrastructure Finance and Innovation Act 

WABN West Approach Bridge North 

WCB West Connection Bridge 

WSDOT Washington State Department of Transportation 
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For more information 

 

Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 

E-mail:   SR520Bridge@wsdot.wa.gov 

Call:   1-888-520-NEWS (6397) 

Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 

999 3rd Avenue, Suite 900 

Seattle, WA 98104 

 

Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 

the WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). 

Persons who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 

 

Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 

person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 

1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 

of its federally funded programs and activities. Any person who believes his/her Title VI protection has been 

violated, may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 

regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 

contact OEO’s Title VI Coordinators, George Laue at (509) 324-6018 or Jonte’ Sulton at (360) 705-7082. 

 


