
MONTHLY PROJECT OVERVIEW
I-405, South Bellevue Widening Project

Design / Build Contract Summary Project Progress to Date
Contract Award: February 16, 2007 Design
Notice to Proceed: March 15, 2007 Construction
Original Contract Time: 934 Calendar Days Overall
Original Substantial Completion: October 2009
Original Contract Amount: $124,000,000                        % Complete
Revised Contract Amount: $124,000,000

March 2009 Highlights
Project Status as of:  March 31, 2009    

Contract Days Elapsed: 747 of 934 = 80.0%
Contract Amount Earned to Date: $105,511,575 = 85.2%
Contract Amount Earned This Period: $1,878,193 = 1.5%
Current Projected Completion Date: Oct. 2009 (on schedule)
Project Cash Flow

Design-Build Schedule Summary
Design: Original design is complete. Design team will continue to support
construction to the end of the project. Design documentation package is being
assembled.

Construction: On northbound I-405 between 112th Ave SE and I-90, cutting
loops and finishing ITS component installation. At Coal Creek Parkway
interchange, fine grading and interim pavement has been completed (final
overlay still to come). Traffic has been shifted outward northbound and
southbound to create median workzone. SB traffic shifted onto new pavement
southbound from SE 8th to I-90. Constructing the southbound I-405 widening
over SE 8th street, including the bridge widening and approach walls.
Checked, reinforced and re-applied erosion control measures to stabilize
exposed soil for the wet season.         
      
      
      
      

For more information, Call 425.401.4143 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/112thAvetoSE8th/
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The Design Builder Quality Assurance staff continues acceptance
inspection and material testing for the project. The Design Builder’s QA
staff has been actively working to close-out open NCRs (Non-
Conformance Reports) that have been generated on work done to date.
Currently the project has 12 open NCRs. All NCRs have been address
and corrective action plans establish to bring the work into conformance
with the plans. 

Materials test data is being entered into SAMs, the Statistical Analysis of
Materials software program. Analyses of the test results indicate that
materials incorporated into the project are meeting contract
specifications. 

Project Location:  I-405, 112th Ave SE to SE 8th St
Design-Builder:  Atkinson

PIN:  840541F, 840509A, 840541G
WIN:  U40541F

March 2009

Northbound, inside widening north of I-90. Noisewall construction.
Erecting sign bridge #12 and installing new VMS. Construction of new
approaches to existing bridge over I-90 for new northbound HOV lanes.
Construction of median MSE walls north of I-90 mainstreet bridge
seismic retrofit.

Informed public of closures using construction updates on WSDOT web
sites. Updated project development to public with milestone map on
web site, pictures on Flickr, and ListServ messaging.

Minimizing traffic control and noise impacts to the public
in the start of a busy construction season remains a
challenge.

Public Information & Community Outreach

99%
84%

Quality Control / Quality Assurance

Risks / Challenges / Issues

Summary Project Schedule

Constructing MSE wall 2070
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Early Start Plan

Actual

Late Start Plan

85%

Upcoming Activities - Spring 2008/2009

Bridge falsework on SE 8th St
New girders set at SE 8th St

Working on new sign bridge on 
southbound I-405

Task     I II III IV I II III IV I II III IV

Milestones

Design

Construction
South Widening 
Segment

Tunnel Demoltion

North Widening 
Segment

Final Cleanup

Baseline

Current Month
Current

2007 2008 2009

Notice to 
Proceed

112th to I-90 Aux Lane and 112th
NB on-ramp meter energized
SB Bridge over I-90 complete

Substantial 
Completion

Project Design

Risks / Challenges / Issues
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