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Floating Bridge and Landings (FB&L): Concrete pour for deck 
span 
 

West Approach Bridge North (WABN): Construction progress 

WABN: Construction of shaft rebar cage FB&L: Pontoon F mating key work  
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FB&L: East approach barrier rebar  

 

WABN: Union Bay Bridge widening 
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EXECUTIVE OVERVIEW 
 
The SR 520 Bridge Replacement and HOV Program 
will improve safety and reliability throughout the SR 
520 corridor, from I-5 in Seattle to the Eastside. Projects 
currently under construction include the new six-lane 
SR 520 floating bridge, the new six-lane Eastside 
corridor that includes culverts, improved transit 
facilities and lids, pontoon construction in Aberdeen, 
and the new west approach bridge for westbound traffic. 
Future work includes replacing the Portage Bay Bridge, 
building a new west approach bridge for eastbound 
traffic, building lids in Seattle, and connecting a 
bicycle/pedestrian path from the floating bridge to local 
and regional trails in Seattle.  
 

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 
 
We are currently funded to move forward with:  

• Constructing a new, safer floating bridge, as well as a fixed West Connection Bridge linking the new 
floating bridge to SR 520’s existing four-lane segment in Seattle.  

• Building pontoons at casting basin facilities in Tacoma and Grays Harbor.  
• Constructing the Eastside Transit and HOV Project.  
• Building the north half of the new west approach bridge, and connecting six lanes of traffic and the 

regional shared-use path from the Montlake interchange to the new floating bridge.  
• Continuing to design the remaining elements of the west side of the corridor.  

 
 
 

 FB&L: Pontoon W staircase 
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PROGRAM STATUS 
   
Floating Bridge and Landings (FB&L): 
At Medina, crews placed forms and reinforcement steel 
for the east transition span’s westbound segment. On 
Lake Washington, crews continued longitudinal pontoon 
joining and ballasting. Work continued at the bridge 
maintenance facility, with crews installing plumbing, 
sprinkler system, lights, electrical panels and wire at all 
levels. 
 
West Approach Bridge North (WABN): 
Through May 31, the contractor constructed four drilled 
shafts at Piers 16 to18. The contractor has also installed 
piles at all piers and set pile caps and deck girders from 
Piers 3 to19 for the Union Bay Bridge widening. Local 
street improvements continued near Montlake and Lake 
Washington boulevards. 
 

MAJOR RISKS 
 
Notable major risks that could delay the program or 
increase costs include:  
 
• Inflation costs for labor, materials and equipment. 
• New requirements or contract changes required 

by local communities, regulatory groups or 
agencies. 

• FB&L coordination with the WABN project at 
Pier 36 and the west side staging area. 

• Geotechnical difficulties. 
• A lengthy commissioning process that impacts 

the open-to-traffic date. 
• Potential for damage to the new bridge during the 

demolition of the old bridge. 
 
UPCOMING MILESTONES 
 
• Floating Bridge and Landings:  At Lake 

Washington, crews will prepare and join 
pontoons E, F and G for longitudinal joining and 
continue with high-rise and low-rise bridge 
assembly.  At Kenmore, crews will continue work 
on precast deck panels, stressing post-tensioning 
(PT) tendons and grouting PT ducts.  At the 
maintenance facility, crews will install railing; 
install HVAC controls and radiant heater system, 
dry finish and place concrete coating at the 
maintenance dock 

 
• WABN: The contractor will continue the Union 

Bay Bridge widening, placing rebar and pouring 
deck concrete, with plans to open the temporary 
off-ramp to Montlake Boulevard in mid-July.  

WABN: Installation of work platform for drilled shaft work 
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Total Program 
 

 

 

 

 

  

 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

Cumulative Reserve 
$432,500,000  

May Change Orders ($1,532,000) 

Previous Change Orders ($312,786,110) 

Current Reserve $118,181,890  

*TPA Includes $10M from ESSB 6001 for west side design development. 

** In January 2015, WSDOT announced an updated cost estimate of $4.47 billion to reconstruct the SR 520 corridor. The new 
estimate included a $1.57 billion cost to construct SR 520’s unfunded western segment. (A 2012 estimate put that cost at 
$1.40 billion.) 
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Floating Bridge and Landings Project 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $168,870,995 

Current Contract Value $755,431,995 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 
Project will replace the existing, vulnerable four-lane 
structure with a new six-lane bridge that can 
withstand windstorms of up to 89 miles per hour. The 
new six-lane facility will include a bicycle/pedestrian 
path and a bridge maintenance facility on the east 
end. The project includes construction of 44 
supplemental stability pontoons in Tacoma. 

 

    

        
       

        
         

        
         

      
    

FB&L: Concrete finishing at Pier 2 eastbound 

Pontoon tracking on Lake Washington, 5/31/15 
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  MAY ACCOMPLISHMENTS 

Floating Bridge: Crews continued longitudinal pontoon 
joining, joining pontoons G to H, and H to I.   
 
East Approach Bridge: At Pier 1, crews placed forms 
and reinforcement steel for the east transition span’s 
westbound segment and bridge deck 

Medina Area: Crews continued work on the maintenance 
facility, installing a sprinkler system, lights and electrical 
panels. 
 
Kenmore: Crews continued work on precast deck panels, 
loading out and barging panels for pontoons I and H. 
 
 
 

 

  

       
           

         

       
        

        
        
       

    
 

       
        

     
 

         
        

        
       

 
        

     
 

RISK 

West Approach Bridge North (WABN) construction is 
underway with work progressing toward the FB&L 
work area.  Coordination will continue to be a priority 
between contractors and WSDOT project offices. 
 
Commissioning of the new floating bridge is a complex 
and potentially time-consuming process and is on the 
critical path to switching traffic to the new bridge.  
Traffic cannot be switched to the new bridge until 
commissioning is completed to ensure all systems are in 
working order and safe for public use. 
 
There have been environmental concerns regarding 
project use of the Kenmore site.  WSDOT is monitoring 
the situation. Continued use of the Kenmore site is 
critical to completing the floating bridge on schedule. 
 
Removal of the existing bridge will begin after traffic is 
switched to the new bridge.  Good planning and 
execution of the removal plan is critical to ensure the 
removal operation does not damage or impact the new 
bridge. 
 
The Department of Ecology has issued a warning letter 
to WSDOT for environmental issues on Lake 
Washington.  Continued concern by the Department of 
Ecology or other resource agencies could result in fines 
or stop-work orders. 
 

 

FB&L: Progress continues on Pontoons B, C and D 

 

The final Pontoons from Grays Harbor have been 
delivered to Lake Washington.  Until these pontoons are 
joined and bridge construction is well underway, there 
remains a potential risk with difficulty in joining or 
construction of the bridge on the pontoons. 
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  Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings 
Construction Project Totals $835,678,593 $707,746,751 $127,931,842 
Preliminary Engineering $10,659,063 $10,659,063 $0 
Right of Way $4,426,535 $3,768,678 $657,857 
Construction $820,592,995 $693,319,010 $127,273,985 

Current Contract Value $755,431,995 $638,283,181 $117,148,814 
Agreements $35,792,407 $31,741,931 $4,050,476 
Construction Engineering $21,628,593 $16,585,771 $5,042,822 
State Force Work $60,000 $3,270 $56,730 
State Materials $0 $0 $0 
Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

 
  Cost information through May 31, 2015 
 
 
 
 
 

 

  MAY PERFORMANCE 

  
 

 

 

 

 

 

 

 

 

MAY COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 
contractor is 83 percent of the budget. 

 

 

  

                   
       

 

   MAY CHANGE ORDER SUMMARY 

There was one change order executed in May for $1,500,000.  Change orders total $168,870,995 for the FB&L 
project at the time of this report. 

 

 

     

                   
          

 

FB&L: Westbound transition span The Schedule Performance Index (SPI) is at 1.03 through 
May 2015. Work is progressing well and contractor is on 
schedule. 
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Milestone 
Revised Contract 

Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 
consistent with the revised contract date.  

 

  

              
       



 SR 520 Progress Report 
May 2015 

    

10 
 

 
 
 
 

 
 
 
 
  

 
 

 

 
 
 Previous Total Current Period Total 

Noncompliance Event (ECAP) 49 2 51 

Minor Environmental Event 45 2 47 
 
 
 
On 5/6/15 a Noncompliance Event was identified.  Approximately two cups of hydraulic fluid was discharged to the lake at 
around 5:15 p.m. when a hose fitting came off a hydraulic hammer while removing pile. All the fluid was contained in the boom. 
Towels were used to wipe down the deck of the nearby barge. No injured or distressed fish observed. Resource agencies will be 
notified. 
 
On 5/20/15 a Noncompliance Event was identified.  A grout tube burst under pressure on the transition span, blowing out a small 
amount of concrete around the tube.  Approximately two gallons of cured concrete and grout were pushed through a bolt sleeve 
hole, with most of it landing on the maintenance dock. About a half-gallon discharged directly into the lake. None of it could be 
recovered and all the appropriate resource agencies were notified. 
 
 
 
 

 
 
 
 

  
Previous Total Current Period Project Total Open Closed 

Audits - Actual 3275 115 3390 60 3330 

   
Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 330 73 7 344 days 

Nonconformance Issues (NCI) 841 75 24 81 days 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 34 2 36 

Lost Time Incidents 3 0 3 

Contract Days without an Incident 49 28 28 

MAY QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements. 
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 
constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 
observance of the work. 

 

 

   

                 
 

                 
         

                  
    

 

MAY SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

                

 

 

   

          
                

                

 

MAY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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On 5/20/15 a Minor Environmental Event occurred.  A hydraulic hose failed on a forklift working on Pontoon V, spraying hydraulic 
fluid onto the pontoon deck. All of the fluid was recovered and none of it entered the lake. 
 
On 5/26/15 a Minor Environmental Event occurred.  A fitting broke on a forklift that was working on the low-rise. The forklift ran 
over a piece of plywood that damaged the hydraulic hose fitting, spilling approximately 5 gallons of hydraulic fluid onto the 
concrete. All of the material was cleaned up and none of it entered the lake. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MAY ENVIRONMENTAL SUMMARY CONTINUED 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $1,297,431 

Current Contract Value $200,834,802 
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 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 
first stage of western landings for the new SR 520 
floating bridge, continues WSDOT’s commitment to 
replace vulnerable structures and improve mobility for 
motorists. The new approach bridge, more than 6,000 
feet long, will support a six‐lane highway corridor and 
a regional shared‐use path for bicyclists and pedestrians 
between the new floating bridge and Montlake. The 
WABN project will also greatly benefit the local built 
and natural environment by improving stormwater 
treatment, employing noise reduction measures, 
mitigating for wetland and aquatic impacts, and 
improving the Arboretum and local parks. 
 
 

 

 

   

         
        

      
        

         
       

      
         
     

     
       
      

 
 

 
West Approach Bridge North progress tracker as of May 31, 2015 

 

WABN construction progress, looking east 
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MAY ACCOMPLISHMENTS 

Through May 31, the contractor has constructed 
four drilled shafts at Piers 16 to 18. The contractor 
has also installed piles at all piers and set pile caps 
and deck girders from Piers 3 to 19 for the Union 
Bay Bridge widening.  In May the contractor 
continued local street improvements near Montlake 
and Lake Washington boulevards. 
 

 

RISK 

• Environmental noncompliance events  
• Seismic isolation bearing procurement 
• King County Discharge Permit 
• Dewatering / shoring 
• Steel piling material traceability 

 

 

 

 

  WABN: First concrete pour for bridge shafts 

 

       

0% 20% 40% 60% 80% 100%

General

Start-Up / Mob.

Superstructure

Electrical, Illumination, & ITS

Foundations

Existing Bridge Demo

Local Improvements

Columns & Bearings

Incentives / LDs

Construct Workbridge

    Total

WABN Completion by Area 



 SR 520 Progress Report 
May 2015 

    

14 
 

 
 
 
 
 
 

  Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Totals $252,711,742 $94,100,378 $158,611,364 
Preliminary Engineering $26,485,353 $26,485,353 $0 
Right of Way $4,730,000 $4,211,235 $518,765 
Construction $221,496,389 $63,403,790 $158,092,599 

Current Contract Value $200,834,802 $56,890,783 $143,944,019 
Agreements $7,119,129 $3,232,485 $3,886,644 
Construction Engineering $13,478,157 $3,226,447 $10,251,710 
State Force Work $10,301 $10,301 $0 
State Materials $0 $0 $0 
Vendor Supplied Materials $54,000 $43,774 $10,226 

 
Cost information through May 31, 2015 
 
 
 
 
 
 

MAY PERFORMANCE 

 

 

 

 

 

 

 

 

 

MAY COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 
have been eight payments made to the contractor through May 2015. 

 

 

 

WABN: Casing installation 

 

       

Cumulative actuals were below the baseline in May. 

 

MAY CHANGE ORDER SUMMARY 

There were five change orders executed in May for $26,000.  Change orders total $1,297,431 for the WABN 
project at the time of this report. 
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*Safety numbers were updated to reflect a past incident involving a subcontractor that was previously unreported. 
 

  
 
 
 

  
On 5/8/15, a Noncompliance Event was identified.  Based on a site visit from the state Department of Ecology (DOE) on 4/30/15, 
track-out at Montlake and both work trestles violates the NPDES permit.  
 

On 5/18/15, a Noncompliance Event was identified.  The city of Seattle is planning to fine Flatiron for not following the intent of 
the Temporary Noise Variance by using a backhoe as an impact tool to break concrete. 
 
On 5/18/15, a Noncompliance Event was identified.  A dead fish was found in the waters near the construction site; its death is 
not attributed to the project, but was reported nonetheless. 
 
On 5/20/15, a Noncompliance Event was identified.  A dump truck leaked approximately 80 to 100 gallons of fuel onto the work 
trestle and down to Foster Island. 
 
On 5/27/15, a Noncompliance Event was identified.  Pooled drilling slurry leaked through a liner onto the work trestle. 
 
 
 

Milestone Contract Date Actual/Trend 
First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 6/20/2017 

End of Working Days 11/3/2017 11/3/2017 

 
Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 3 0 3 

Work-related injuries resulting in transfers or restrictions  3* 0 3 

Work-related injuries resulting in days away from work 0 0 0 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 35 5 40 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The baseline schedule was approved in February.  The third Progress Schedule Update (April) was submitted on May 
14, with a progress data date of 4/30/15, reviewed by the project team, and Returned for Correction on May 21. On 
May 29, revision 1 of the April Progress Schedule Update was submitted. 
 

MAY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

   

                
                 

 

 
       

      

      
                 

                 

 

   

                
                 

MAY SAFETY SUMMARY 

 

 

   

          
                

                

 

 

 
 
       

         

          

           
           

                

                

 

 

   

          
                

                

 



 SR 520 Progress Report 
May 2015 

    

16 
 

GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

ATM Active Traffic Management 
CCMP Community Construction Management Plan 
CIP Cast-in-Place 
CTC Concrete Technology Corporation (SSP production site) 
D-B Design-Builder 
DBIC Design-Builder Initiated Change 
Eastside Eastside Transit and HOV Project 
ECAP Environmental Compliance Assurance Procedure 
ECC Eastside Corridor Constructors (Eastside Design-Builder) 
ESA Endangered Species Act 
FB&L Floating Bridge & Landings 
FONSI Finding of No Significant Impact 
GH Grays Harbor (Pontoon construction site) 
HQ WSDOT Headquarters 
ITS Intelligent Transportation System 
K-G Kiewit General, A Joint Venture (PCP Design-Builder) 
KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 
M-A Mowat American, A Joint Venture (WCB Contractor) 
NCI Non-Conformance Incident 
NCR Non-Conformance Report 
NEPA National Environmental Policy Act 
NTP Notice to Proceed 
NWR WSDOT Northwest Region 
PCI Potential Change Issue 
PCO Potential Change Order 
PCP Pontoon Construction Project 
PT Post-Tensioning 
QA Quality Assurance 
QC Quality Control 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
SPI Schedule Performance Index is a performance index which equals 
SSP  Supplemental Stability Pontoon 
TCE Temporary Construction Easement 
TIFIA Transportation Infrastructure Finance and Innovation Act 
WABN West Approach Bridge North 
WCB West Connection Bridge 
WSDOT 
 

Washington State Department of Transportation 
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For more information 
 
Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 
E-mail:   SR520Bridge@wsdot.wa.gov 
Call:   1-888-520-NEWS (6397) 
Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 2200 
Seattle, WA 98104 

 
Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 
the WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA 
(4232). Persons who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 
 
Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 
person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 
1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 
of its federally funded programs and activities. Any person, who believes his /her Title VI protection has been 
violated, may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 
regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 
contact OEO’s Title VI Coordinator Jonte’ Robinson at (360) 705-7082. 
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