
DATE PUBLISHED: JUNE 24, 2015 

  STATE ROUTE 520 
CONSTRUCTION PROGRESS REPORT 

 APRIL 2015 

  

     Aberdeen: Tugboat in position for final float-out Floating Bridge: Transition span girders 

Eastside: Evergreen Point Road Transit Facility West Approach Bridge North (WABN): Stringer installation 
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Executive Summary 
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EXECUTIVE OVERVIEW 

The SR 520 Bridge Replacement and HOV Program 
will improve safety and reliability throughout the SR 
520 corridor, from I-5 in Seattle to the Eastside. Projects 
currently under construction include the new six-lane 
SR 520 floating bridge, the new six-lane Eastside 
corridor that includes culverts, improved transit 
facilities and lids, pontoon construction in Aberdeen, 
and the new west approach bridge for westbound traffic. 
Future work includes replacing the Portage Bay Bridge, 
building a new west approach bridge for eastbound 
traffic, building lids in Seattle, and connecting a 
bicycle/pedestrian path from the floating bridge to local 
and regional trails in Seattle.  

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 

We are currently funded to move forward with: 
• Constructing a new, safer floating bridge, as well as a fixed West Connection Bridge linking the new

floating bridge to SR 520’s existing four-lane segment in Seattle.
• Building pontoons at casting basin facilities in Tacoma and Grays Harbor.
• Constructing the Eastside Transit and HOV Project.
• Building the north half of the new west approach bridge, and connecting six lanes of traffic and the

regional shared-use path from the Montlake interchange to the new floating bridge.
• Continuing to design the remaining elements of the west side of the corridor.

 Floating Bridge: Construction of a regional shared-use path 
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 PROGRAM STATUS 

Pontoon Construction Project: Achieved final float-out 
March 9, 2015, and achieved Cycle 6 milestone segment 
acceptance on March 12, 2015. 

Eastside Transit and HOV: Crews continued working 
on landscaping and punch-list items projectwide. 

Floating Bridge and Landings (FB&L): On Lake 
Washington, crews continued longitudinal pontoon 
joining. Work continued at the bridge maintenance 
facility, with crews installing HVAC system controls, 
plumbing and electrical conduit at all levels. 

West Approach Bridge North (WABN): 
Through April 30, the contractor has completed the 
mainline of the work trestle and all trestle fingers east of 
Foster Island. Also, 37 bridge casings have been installed 
at 18 pier locations. The contractor has also installed 
piles for the Union Bay Bridge widening from Piers 2 
to19.  Local street improvements continued along 
Montlake and Lake Washington boulevards. 

MAJOR RISKS 

Notable major risks that could delay the program or 
increase costs include:  

• Inflation costs for labor, materials and equipment.
• New requirements or contract changes required

by local communities, regulatory groups or
agencies.

• Pontoon-joining complications.
• Geotechnical difficulties.
• A lengthy commissioning process that impacts

the open-to-traffic date.
• Potential for damage to the new bridge during the

demolition of the old bridge.

UPCOMING MILESTONES 

• Eastside Transit and HOV: At Evergreen Point
Road and Fairweather Bay, crews will continue to
work on punch-list items in preparation for
turnover to the FB&L contractor.  At 84th, 92nd
and 108th avenues and Bellevue Way, crews will
continue to work toward a May 2015 target for
substantial completion.

• Floating Bridge and Landings:  At Lake
Washington, crews will prepare pontoons I and H
for longitudinal joining.  At Kenmore crews will
continue work on precast deck panels, stressing
post-tensioning (PT) tendons and grouting PT
ducts.  At the maintenance facility, crews will
finish painting exterior and interior walls.

• WABN: The contractor will continue Union Bay
Bridge widening, focusing on superstructure
construction, setting caps and girders.
Foundation work will continue with the
installation of casings at Piers 13, 14 and 15.
Local street and sidewalk improvements in
Montlake will continue.

WABN: Rebar-cage construction 
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Total Program 

 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

Cumulative Reserve $432,500,000 

April Change Orders ($1,300,000) 

Previous Change Orders ($311,486,110) 

Current Reserve $119,713,890 

*TPA Includes $10M from ESSB 6001 for west side design development.

** In January 2015, WSDOT announced an updated cost estimate of $4.47 billion to reconstruct the SR 520 corridor. The new 
estimate included a $1.57 billion cost to construct SR 520’s unfunded western segment. (A 2012 estimate put that cost at $1.40 
billion.) 
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Pontoon Construction Project 

 

 
 
 
 
 
 
 
 
 
 
 

Original Engineers Estimate $600,000,006 

Bid Price $367,330,000 

Change Orders to date $81,832,840 

*Current Contract Value   $456,894,200 

ABERDEEN PONTOONS OVERVIEW 

The Washington State Department of 
Transportation in March 2015 completed pontoon 
construction to replace the aging and vulnerable 
SR 520 floating bridge on Lake Washington. The 
Pontoon Construction Project broke ground in 
July 2011 at a 55-acre site in Aberdeen. As part 
of this project, contractor Kiewit-General (K-G) 
Joint Venture built a new casting basin facility 
and constructed 33 concrete pontoons that will be 
used to replace the SR 520 floating bridge. 

Pontoon tracking on Lake Washington, 4/30/15 

Pontoons H float-in at the Hiram M. Chittenden Locks 

*Includes $7,731 sales tax
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APRIL   ACCOMPLISHMENTS 

Crews completed Cycle 6, the final cycle of pontoon 
construction for the new floating bridge. Pontoons F, G 
and H, all 100 percent complete, were the final three 
pontoons constructed. Achieved float-out March 9 and 
achieved milestone segment acceptance on March 12. 

Aberdeen: Speakers at the March 9 float-out hold framed 
commemorative posters 

0% 20% 40% 60% 80% 100%

General

Design

Basin Construction

Pontoon Construction

Total % Complete

Pontoon Complete by Area 

RISK 

• Material cost escalation
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Current Budget Actuals to Date Remaining Budget 

Pontoon Construction Project Totals $517,510,362 $511,253,385 $6,256,977 
Preliminary Engineering $30,790,270 $30,790,270 $0 
Right of Way $5,765,522 $5,678,581 $86,941 
Construction $480,954,570 $474,784,534 $6,170,036 

Current Contract Value   
(Includes Sales Tax) $456,894,200 $455,805,198 $1,089,002 
Agreements $9,383,252 $8,590,867 $792,385 
Construction Engineering $14,677,118 $10,388,469 $4,288,649 
State Force Work $0 $0 $0 
State Materials $0 $0 $0 
Vendor Supplied Materials $0 $0 $0 

Cost information through April 30, 2015 

 

 
 

APRIL   PERFORMANCE 

 
 
 
 
 

 
 
 

 

APRIL COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 
contractor is 100% percent of the budget. 

APRIL CHANGE ORDER SUMMARY 

There were five change orders executed in April for zero cost.  All executed change orders total $81,832,840 at 
the time of this report. 

 Aberdeen: Final float-out The Schedule Performance Index (SPI) to date for the contractor is 
1.27. This project is close to completion. 
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Milestone Contract Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 2/18/2010 2/18/2010 

Notice to Proceed 2 - Site Construction Start 1/10/2011 1/10/2011 

Pontoon Cycle 2 Segment Complete 3/15/2013 5/4/2013 

Pontoon Cycle 3 Segment Complete 10/10/13 10/10/2013 

Pontoon Cycle 4 Segment Complete 4/28/2014 4/22/2014 

Pontoon Cycle 5 Segment Complete 10/14/2014 9/30/2014 

Pontoon Cycle 6 Segment Complete 4/14/2015 3/9/2015 

Physical Completion 8/12/2015 Early 

Final Completion 12/10/2015 Early 

SUMMARY SCHEDULE 

The current contractor schedule shows project physical completion 97 days earlier than the contract date 
established in Change Order 111. The projected delivery dates for the remainder of the project are as follows: 
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Previous Total Current Period Project Total Open Closed 

Audits - Actual 1309 0 1309 0 1309 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 798 13 0 180 days 

Nonconformance Issues (NCI) 201 24 0 115 days 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 13 0 13 

Lost Time Incidents 1 0 1 

Contract Days without an Incident 243 30 273 

No recordable incidents occurred in April. 

 

 
 

 
 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 48 0 48 

Minor Environmental Event 32 0 32 

No environmental events occurred in April. 

APRIL  QUALITY SUMMARY 
“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements.  
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 
constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on 
their observance of the work.

APRIL   ENVIRONMENTAL SUMMARY 
“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

*APRIL SAFETY SUMMARY

“Recordable Incidents” are job-related safety incidents that have been recorded. 
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 
“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

*All project offices statewide participated in safety stand-downs during the month of April
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Eastside Transit and HOV Project 

 
 

 
 
 
 
 
 

Original Engineers Estimate 422,064,082 

Bid Price 306,278,000 

Change Orders to date $57,358,392 

Current Contract Value   $363,636,392 

EASTSIDE OVERVIEW 

The Eastside Transit and HOV Project will complete 
and improve the 2.5-mile HOV system from Evergreen 
Point Road to the I-405 interchange. The improved six-
lane corridor will include two general-purpose lanes 
and one transit/HOV lane in each direction, as well as 
two new transit station facilities, three community-
connecting lids, eight new fish-passage culverts, and a 
regional bicycle and pedestrian path. 

Eastside Project Area Map 

92nd Avenue Northeast: pedestrian bridge 
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RISK 

• Achieving contract milestones, closing the
3Ds, deviations, defects, deficiencies and
punch-list items

  Corridor improvements in Fairweather Bay area 
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Total % Complete

Eastside Complete by Area 
APRIL ACCOMPLISHMENTS 

Evergreen Point Road/Fairweather Bay area/84th 
Avenue Northeast: Crews working on landscaping. 

92nd Avenue Northeast: Replacing maintenance 
platform at active transportation management 
(ATM) gantry #4. 

Bellevue Way: Continued to work on city of 
Bellevue punch-list items. 

108th Avenue Northeast and Northup Way: 
Continued to work on city of Bellevue punch-list 
items. 

Project wide: Completed intelligent transportation 
system (ITS) and electrical punch-list items.  
Ongoing punch-list item work, correcting and 
replacing nonconformance work. 
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Current Budget Actuals to Date Remaining Budget 

Eastside Construction Project Totals $456,974,814 $447,854,122 $9,120,692 
Preliminary Engineering $31,694,510 $31,694,510 $0 
Right of Way $31,784,933 $28,382,424 $3,402,509 
Construction $393,495,371 $387,777,188 $5,718,183.12 

Current Contract Value $363,648,492 $360,749,326 $2,899,166 

Agreements $13,666,266 $11,478,738 $2,187,529 

Construction Engineering $13,721,901 $13,102,804 $619,096 

State Force Work $422,626 $415,734 $6,892 

State Materials $0 $0 $0 

Vendor Supplied Materials $2,036,087 $2,030,587 $5,500 

Cost information through April 30, 2015 

 

 
 

APRIL   PERFORMANCE 

 
 
 
 
 
 
 

 

 

APRIL COSTS 

Preliminary engineering is complete. The right of way budget is 98 percent complete. The total actual cost to date 
from the contractor is 98 percent of the budget. 

APRIL CHANGE ORDER SUMMARY 

There was one change order executed in April for zero cost.  The Eastside project’s executed change orders total 
$57,358,392 at the time of this report.   

 84th Avenue Northeast lid Cumulative actuals are consistently higher than the baseline. 
Contractor is targeting May 2015 for substantial completion. 
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Milestone Contract Date Actual/Trend 

Notice to Proceed 12/1/2010 12/1/2010 

East Approach & Maintenance Facility Area Work Completion 3/30/2012 3/30/2012 

Evergreen Point Area Phase I Work Completion 7/28/2013 7/28/2014 

Evergreen Point Area Phase II Work Completion 10/31/2014 Late 

Construction Substantial Completion 12/31/2014 Late 

Construction Physical Completion 5/30/2015 On Schedule 

SUMMARY SCHEDULE 
The forecasted completion date is part of the ongoing discussions between WSDOT and Eastside Corridor 
Constructors. 
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*NCR, NCI & Avg Time Open totals were adjusted after the March report

.
 

 

No safety incidents occurred in April 2015. 

 
 
 
 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 74 0 74 

Minor Environmental Event 224 0 224 

No environmental incidents were reported in April 2015. 

Previous Total Current Period Project Total Open Closed 

Audits - Actual 3026 0 3026 41 2985 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) *587 12 0 *107 days

Nonconformance Issues (NCI) *312 2 0 *167 days

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 13 0 13 

Lost Time Incidents 0 0 0 

Contract Days without an Incident 226 30 256 

APRIL QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements.  
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 
constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 
observance of the work. 

*APRIL SAFETY SUMMARY

“Recordable Incidents” are job-related safety incidents that have been recorded. 
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 
“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

*All project offices statewide participated in safety stand-downs during the month of April

APRIL ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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Floating Bridge and Landings Project 

 
 
 
 
 

 
 
 
 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $167,370,995 

Current Contract Value $753,931,995 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 
Project will replace the existing, vulnerable four-lane 
structure with a new six-lane bridge that can 
withstand windstorms of up to 89 miles per hour. The 
new six-lane facility will include a bicycle/pedestrian 
path and a bridge maintenance facility on the east 
end. The project includes construction of 44 
supplemental stability pontoons in Tacoma. 

FB&L: Crews work on roadway deck of the new floating bridge 

Pontoon tracking on Lake Washington, 4/30/15 
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APRIL ACCOMPLISHMENTS 

Floating Bridge: Crews prepared pontoons GNW and 
GSW for supplemental joining.   

East Approach Bridge: At Pier 1, crews removed traveler 
system and forms and assembled westbound transition 
span girders. 

Medina Area: Crews continued work on the maintenance 
facility, installing HVAC system controls, and radiant 
heater system at shop level. 

Kenmore: Crews continued work on precast deck panels, 
installing reinforcement steel, post-tensioning ducts and 
pouring concrete. 

RISK 

West Approach Bridge North (WABN) construction is 
underway with work progressing toward the FB&L 
work area.  Coordination will continue to be a priority 
between contractors and WSDOT project offices. 

Commissioning of the new floating bridge is a complex 
and potentially time-consuming process and is on the 
critical path to switching traffic to the new bridge.  
Traffic cannot be switched to the new bridge until 
commissioning is completed to ensure all systems are in 
working order and safe for public use. 

There have been environmental concerns regarding 
project use of the Kenmore site.  WSDOT is monitoring 
the situation. Continued use of the Kenmore site is 
critical to completion of the floating bridge on schedule. 

Removal of the existing bridge will begin after traffic is 
switched to the new bridge.  Good planning and 
execution of the removal plan is critical to ensure the 
removal operation does not damage or impact the new 
bridge. 

Bolt-hole alignment will continue to be a risk to joining 
as pontoons are brought into the joining sequence and 
the alignment of the bolt holes between pontoons is 
known. 

FB&L: Pontoon C crossbeam pour 

The final Pontoons from Grays Harbor have been 
delivered to Lake Washington.  Until these pontoons are 
joined and bridge construction is well underway, there 
remains a potential risk with difficulty in joining or 
construction of the bridge on the pontoons. 
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Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction Project Totals $834,178,593 $695,725,886 $138,452,707 
Preliminary Engineering $10,659,063 $10,659,063 $0 
Right of Way $4,426,535 $3,767,538 $658,997 
Construction $819,092,995 $681,299,285 $137,793,710 

Current Contract Value $753,931,995 $626,696,411 $127,235,584 
Agreements $35,792,407 $31,480,726 $4,311,681 
Construction Engineering $21,628,593 $16,414,021 $5,214,572 
State Force Work $60,000 $3,270 $56,730 
State Materials $0 $0 $0 
Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

 Cost information through April 30, 2015 

 

 
 

APRIL PERFORMANCE 

 

 

 

 

APRIL COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 
contractor is 83 percent of the budget. 

APRIL CHANGE ORDER SUMMARY 

There were zero change orders executed in April. Change orders total $167,370,995 for the FB&L project at the 
time of this report. 

FB&L: Pontoon B high-rise The Schedule Performance Index (SPI) is at 1.03 through 
April 2015. Work is progressing well and contractor is on 
schedule. 
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Milestone 
Revised Contract 

Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 
consistent with the revised contract date.  
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*Contract days without incident was incorrect on March report.
 

 

 

Previous Total Current Period Total 

Noncompliance Event (ECAP) 47 2 49 

Minor Environmental Event 43* 2 45 

*One Minor Environmental Event was not included in the March report; previous total was 43.

On 4/22/15 a Minor Environmental Event occurred.  A hydraulic line ruptured on a rented manlift that was operating on the 
trestle. Approximately one cup of hydraulic fluid was released onto the deck of the trestle. All of it was contained and none 
reached the water. 

On 4/23/15 a Noncompliance Event was identified.  An O-ring failed on a forklift and leaked hydraulic fluid. The operator did not 
notice the leak and travelled for several hundred feet dripping hydraulic fluid along the way. Rainwater mixed with the spilled 
hydraulic fluid, carrying approximately ½ cup of the fluid into Lake Washington. All of the fluid was recovered and resource 
agencies were notified. 

 
 
 

Previous Total Current Period Project Total Open Closed 

Audits - Actual 3164 111 3275 48 3227 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 323 67 7 346 days 

Nonconformance Issues (NCI) 805 60 36 81 days 

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 34 0 34 

Lost Time Incidents 3 0 3 

Contract Days without an Incident 19* 30 49 

APRIL QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements. 
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 
constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 
observance of the work. 

APRIL ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

*APRIL SAFETY SUMMARY

“Recordable Incidents” are job-related safety incidents that have been recorded. 
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 
“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

*All project offices statewide participated in safety stand-downs during the month of April.



SR 520 Progress Report 
April 2015 

21 

 
 

 
 

On 4/28/15 a Noncompliance Event was identified.  A fuel tank on a manlift ruptured, discharging approximately two gallons of 
diesel fuel into the lake. All of the fuel was recovered and the resource agencies were notified. 

On 4/28/15 a Minor Environmental event occurred.  A hydraulic leak occurred on a manlift working on the pontoon BCD raft. The 
oil was immediately contained and cleaned up within 15 minutes. Approximately 1 to 2 tablespoons of hydraulic fluid was 
discharged onto the raft. None of it entered the lake 

APRIL ENVIRONMENTAL SUMMARY CONTINUED 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 

 

 
 
 
 
 
 
 
 
 

 
 

Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $1,271,431 

Current Contract Value $200,808,802 

CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 
first stage of western landings for the new SR 520 
floating bridge, continues WSDOT’s commitment to 
replace vulnerable structures and improve mobility for 
motorists. The new approach bridge, more than 6,000 
feet long, will support a six‐lane highway corridor and 
a regional shared‐use path for bicyclists and pedestrians 
between the new floating bridge and Montlake. The 
WABN project will also greatly benefit the local built 
and natural environment by improving stormwater 
treatment, employing noise reduction measures, 
mitigating for wetland and aquatic impacts, and 
improving the Arboretum and local parks. 
 

West Approach Bridge North progress tracker as of April 30, 2015 

Union Bay Bridge pile installation 
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APRIL ACCOMPLISHMENTS 

Through April 30, the contractor has completed the 
work-trestle spans along the mainline and all work-
trestle fingers east of Foster Island. Also, the 
contractor has installed 37 bridge casings. The 
contractor has also installed piles for the Union 
Bay Bridge widening from Piers 2 to 19.  In April, 
the contractor continued local street improvements 
near Montlake and Lake Washington boulevards. 

RISK 

• Environmental noncompliance events
• Seismic isolation bearing procurement
• King County Discharge Permit
• Dewatering / shoring
• Material documentation

 Work-trestle progress east of Foster Island 
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Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Totals $252,685,742 $93,472,012 $159,213,730 
Preliminary Engineering $26,485,353 $26,485,353 $0 
Right of Way $4,730,000 $4,211,235 $518,765 
Construction $221,470,389 $62,775,424 $158,694,965 

Current Contract Value $200,808,802 $56,890,783 $143,918,019 
Agreements $7,119,129 $2,952,540 $4,166,589 
Construction Engineering $13,478,157 $2,896,086 $10,582,071 
State Force Work $10,301 $10,301 $0 
State Materials $0 $0 $0 
Vendor Supplied Materials $54,000 $25,714 $28,286 

Cost information through April 30, 2015 

 

 
 

APRIL PERFORMANCE 

 

 

APRIL COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 
have been seven payments made to the contractor through April 2015. 

WABN: WSDOT engineer Brian Dobbins at April 1 public 
meeting 

Cumulative actuals were below the baseline in April. 

APRIL CHANGE ORDER SUMMARY 

There was one change order executed in April for $1,300,000 to cover unanticipated asbestos removal at the 
former Museum of History and Industry building. 
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On 4/15/15: A KLB employee dislocated his knee and was taken to the hospital in an ambulance.

 

On 4/15/15 a Noncompliance Event was identified.  A hydraulic line on a vibratory hammer leaked hydraulic fluid. 

Milestone Contract Date Actual/Trend 
First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 6/20/2017 

End of Working Days 11/3/2017 11/3/2017 

 

Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 3 0 3 

Work-related injuries resulting in transfers or restrictions 1 1 2 

Work-related injuries resulting in days away from work 0 0 0 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 34 1 35 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The baseline schedule was approved in February.  The first progress schedule update was received in late March, with 
progress updated through Feb. 28. After meeting to discuss schedule expectations and mechanics, the contractor 
decided to resubmit the first Progress Update, which was received on Thursday April 9. After a thorough review and 
discussion with Flatiron, the update was approved as noted on April 24. The second progress schedule update (02) 
was submitted on April 30, with a progress data date of March 31. 
 

APRIL ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

*APRIL SAFETY SUMMARY

 “Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

*All project offices statewide participated in safety stand-downs during the month of April
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GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

ATM Active Traffic Management 
CCMP Community Construction Management Plan 
CIP Cast-in-Place 
CTC Concrete Technology Corporation (SSP production site) 
D-B Design-Builder 
DBIC Design-Builder Initiated Change 
Eastside Eastside Transit and HOV Project 
ECAP Environmental Compliance Assurance Procedure 
ECC Eastside Corridor Constructors (Eastside Design-Builder) 
ESA Endangered Species Act 
FB&L Floating Bridge & Landings 
FONSI Finding of No Significant Impact 
GH Grays Harbor (Pontoon construction site) 
HQ WSDOT Headquarters 
ITS Intelligent Transportation System 
K-G Kiewit General, A Joint Venture (PCP Design-Builder) 
KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 
M-A Mowat American, A Joint Venture (WCB Contractor) 
NCI Non-Conformance Incident 
NCR Non-Conformance Report 
NEPA National Environmental Policy Act 
NTP Notice to Proceed 
NWR WSDOT Northwest Region 
PCI Potential Change Issue 
PCO Potential Change Order 
PCP Pontoon Construction Project 
PT Post-Tensioning 
QA Quality Assurance 
QC Quality Control 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
SPI Schedule Performance Index is a performance index which equals 
SSP Supplemental Stability Pontoon 
TCE Temporary Construction Easement 
TIFIA Transportation Infrastructure Finance and Innovation Act 
WABN West Approach Bridge North 
WCB West Connection Bridge 
WSDOT Washington State Department of Transportation 
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For more information 
 
Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 
E-mail:   SR520Bridge@wsdot.wa.gov 
Call:   1-888-520-NEWS (6397) 
Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 2200 
Seattle, WA 98104 

 
Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 
the WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA 
(4232). Persons who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 
 
Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 
person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 
1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 
of its federally funded programs and activities. Any person, who believes his /her Title VI protection has been 
violated, may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 
regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 
contact OEO’s Title VI Coordinator Jonte’ Robinson at (360) 705-7082. 
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