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SR 520 Program description
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SR 520 Program schedule

Construction Phase

Lake Washington Congestion Management

Project

Pontoon Construction Project

- Advanced Construction Methods

   and Engineering

- Contracting for Pontoon Construction

- Casting Basin

- Pontoon Construction

- Concrete Tech Corp.

- Grays Harbor

I-5 to Medina: Bridge Replacement and

HOV Project

- Evergreen Point Bridge and West Side

Multiple Construction Contracts

Medina to SR 202: Eastside Transit and

HOV Project

- Multiple Construction Contracts

Testing Complete

Lake Crossing Open 4 Lanes

TBD - Lake Crossing

Open 6 Lanes

FEIS/ROD

West Side Design Complete

Permits Received

FEIS/ROD Permits Received

Permits Received

Environmental Decision

Variable Tolling Operational

TBD -

Substantially

Complete

EA

Design Complete

Draft EIS

SDEIS

RFP

Pontoon Construction

Bay #1

Available

Preferred

Alternative

Eastside Construction

13

  2009

4 42

2016

4 2Quarterly Timeline

Variable Tolling EA

4 1412 1211

2011

3

2013

2

Environmental Review

and Design Phase

Lake Washington Congestion Management

Project

Pontoon Construction Project

- Advanced Construction Methods

 and Engineering

- Pontoon Design and Site EIS

I-5 to Medina: Bridge Replacement and HOV

Project

Medina to SR 202: Eastside Transit and HOV

Project

4 3

20172015

2 21 43311 23

2014

24 33

 2012  2010

4 3

Site

CompleteSite Construction

Pontoon Construction

Start

Construction

Contractor

Selection

Construction Contract Development

RFQ

Start

Construction

June 17, 2009

Full construction not funded

Full construction not funded
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Pontoon Construction Project schedule

2009 2010 2011-2014

Identify an agency preferred 
alternative.

Issue draft environmental 
impact statement.

Conduct 45-day public 
comment period for draft 
environmental impact 
statement.

Advertise and select 
contractor to design and build 
new pontoons.

Issue fi nal environmental 
impact statement.

Final site selection.

Issue Record of Decision.

Make existing CTC site in 
Tacoma available to design-
builder.

Begin building new casting 
facility in Grays Harbor.

Construct pontoons at 
facilities in Tacoma and Grays 
Harbor.

Work substantially complete 
(March 2004).
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Pontoon Construction Project schedule

2009 2010

June July           Aug.     Sept.          Oct.          Nov.         Dec.        Jan.

June 22:
RFQ 
issued.

June 26:
Questions 
due for 
voluntary 
meeting.

July 1: 
Voluntary 
submitters 
meeting.

July 16: 
RFQ 
questions 
due.

Aug. 21: 
Shortlisted 
submitters.

Aug. 24: 
RFP 
issued.

Sept. 2: 
Voluntary 
proposers 
meeting.

Nov. 10:
RFP 
questions 
due.

Nov. 24: 
Proposals 
due.

Dec. 23: 
Announce 
apparent 
best value.

Dec. 31: 
Estimated 
contract 
award.

Jan. 25:
Estimated 
notice to 
proceed.

Sept. 8 - Oct. 16:
Individual confi dential 
meetings with shortlisted 
submitters.
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Aberdeen Log Yard W. Heron Street and S. Division Street
Aberdeen, WA 98520



SR 520 Bridge Replacement and HOV Program
Pontoon Construction Project  

Anderson & Middleton 815 Eighth Street
Hoquiam, WA 98550



April, 2009


