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I-5 to Medina: Bridge Replacement and HOV Project
Mitigation Coordination and Approval Milestone Schedule
Updated Nov. 10, 2010

Submit initial 
mitigation plans 

Submit conceptual mitigation 
plans with permit applications

6. 6(f) 
effects, 
mitigation

Submit mitigation 
plan to Legislature

Regulatory technical 
working groups (TWGs)

Natural Resources TWG meetings 
and associated milestones

Parks TWG meetings and 
associated milestones

Arboretum mitigation 

ABGC meetings and associated 
milestones

Mtg 1 
Preferred 
alternative

3. Mit. 
review

7. and 8. 
Mitigation review

7. 6(f) 
mitigation

8. 6(f) 
mitigation

9. 6(f) 
mitigation

10. 4(f) 
effects, 
mitigation

Mtg 2 
6392 legislation
Mitigation 
process
Regulations
TWGs
Types of impacts

Mtg 3
6392 and TWG 
report outs
PA design
Construction 
sequencing
Mitigation opps 
(Foster Island, 
LWB)
Traffic 
management

Mtg 5
Traffic calming
Traffic 
management 
Arboretum 
mitigation 
opportunities
Visualizations

Develop conceptual mitigation 
plans with input from agencies, 
tribes, UW, COS, ABGC

Final 6(f) 
evaluation

Submit draft 
plan to ABGC

Mitigation Coordination and Approval Milestone Schedule
Updated Nov. 10, 2010

Feb MarchAugJan FebOct Dec

2011
April JulyJuneMarch Sept Nov JuneMay

Monthly Schedule
May Jan

2010
April

Mtg 7 
Draft mitigation list
SDOT review of 
traffic management 
options 
Noise modeling 
results and 
mitigation
Project operation 
updates (highway 
speed)

Mtg 9 
PA design 
refinements
Mitigation plan 
outline

Mtg 10, 11
Draft 
mitigation 
plan

ABGC meeting topics

1. Portage 
Bay

2. West 
approach

4. Floating 
bridge, east 
approach

5. Const. 
sequencing

6. Impact 
quantification 
methodologies

1 2 3 4 5 6 7 8

6 7 8 9 10 11 12 13

12. 6(f) 
analysis and 
public process

13, 14 and 15. 6(f) 
analysis and 
MOU process

11. 6(f) 
analysis, 4(f) 
mitigation

1 2 3 5 8 10

Agency review 
of 6(f) evaluation

Public review of 
6(f) evaluation

Agency review of 
Parks Mitigation TM Final Parks 

Mitigation TM

Final 4(f) 
evaluation

4

Mtg 4 
6392 and TWG 
report outs
PA design and 
Arboretum 
access
Traffic calming
Traffic 
management

6 7

Mtg 12
Final 
mitigation 
plan

9

Submit final 
plan to ABGC

Mtg 6
SDOT’s traffic 
calming proposal
Traffic 
management and 
modeling results 
(queue 
comparison, turn 
restrictions, 
tolling)

Mtg 8
West approach 
construction 
sequencing
Feedback on 
Arboretum 
mitigation proposal
6392 and TWG 
updates

11 12

14 15 16
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