
 

SR 520 West Approach Bridge North Project                Updated: 9/11/15 

Monthly Public Meeting Summary Page 1 of 4 

SR 520 West Approach Bridge North Project 
Monthly Public Meeting #8 – Summary  

Wednesday, Sept. 2, 2015, 5:30 - 6:30 p.m.  
Graham Visitors Center 

2300 Arboretum Drive East, Seattle, WA 98112 

 
Attendees 
 
Flatiron West, Inc. 

 Justin Allington, Project Manager 

 

WSDOT 

 Brian Dobbins, WABN Engineering Manager 

 James VanSteenburg, WABN Construction Engineering Manager 

 Kristin Sandstrom, WABN Communications Manager 

 Kathryn Murdock, WABN Communications 

 

City of Seattle 

 Eric O’Brien, Seattle Department of Transportation (SDOT) 

 

Meeting overview 
 

On Sept. 2, WSDOT and the contractor, Flatiron West, Inc., cohosted a monthly public meeting 

and invited the local community to learn about upcoming construction activities on the SR 520 

West Approach Bridge North Project (WABN). Approximately 6 members of the public 

attended. The monthly meeting is an informal forum where community members can learn about 

progress on the WABN project and ask WSDOT staff and the contractor questions about 

construction activities. 

 

Key local work completed: Brian Dobbins 

 

 Crews were busy this summer around the Montlake interchange and completed the 

following work: 

o Opening wider, Americans with Disabilities Act (ADA) compliant sidewalks on 

the east side of Montlake Boulevard. 

o Opening the new ADA-compliant ramp to the westbound SR 520 freeway transit 

stop. Crews are working to open stair access prior to the holiday weekend. 

 UPDATE: Stair access opened on Wednesday, Sept. 9. 

o Opening an additional, westbound right-turn only lane on East Lake Washington 

Boulevard.  

http://www.wsdot.wa.gov/Projects/SR520Bridge/WABN/
http://www.wsdot.wa.gov/Projects/SR520Bridge/WABN/
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o Opening a realigned westbound SR 520 off-ramp to Montlake Boulevard and 

activating a new traffic signal at the intersection of northbound Montlake 

Boulevard and the westbound SR 520 off-ramp.  

 WSDOT recognizes that some intersections and off-ramps were 

experiencing increased congestion. A traffic model was completed in 

2012, prior to construction and predicted that traffic would not be 

noticeably impacted in the Montlake area. Since 2012, traffic volumes 

have increased. 

 Over the past few weeks, SDOT traffic engineers have adjusted the signals 

and noticed decreased congestion, particularly on the eastbound SR 520 

off-ramp to Montlake Boulevard. SDOT traffic engineers will continue to 

monitor the intersection and adjust once the University of Washington 

begins classes. 
 

Upcoming work: James VanSteenburg 
 

 As early as Tuesday, Sept. 8, crews will close the 24th Avenue East bridge for 

approximately six months to extend the bridge and create a new westbound SR 520 off-

ramp to Lake Washington Boulevard.  

o This work may be loud for nearby neighbors as crews excavate, install shoring 

and build the new westbound SR 520 off-ramp. 

o While the 24th Avenue East bridge is closed, all bicycles and pedestrians will be 

detoured to wider, 10-foot wide sidewalks on the east side of Montlake Boulevard 

via East North Street. Detour routes are posted on-site and on our website. 

 From Sept. 25 to 27, crews demolished the southern, landside portions of the R.H. 

Thomson “Ramps to Nowhere.” Upcoming ramp demolition includes: 

o The decommissioned westbound SR 520 off-ramp to Montlake Boulevard in the 

next few weeks. 

o The westbound SR 520 off-ramp to Lake Washington Boulevard after the new 

westbound SR 520 off-ramp to Lake Washington Boulevard at 24th Avenue East 

opens to traffic. 

o Note: In the WABN phase, crews will not demolish the eastbound SR 520 on-

ramp from Lake Washington Boulevard. 

 Upcoming on-land work includes: 

o A partial paving of Montlake Boulevard and paving of East Lake Washington 

Boulevard on Wednesday, Sept. 2.  

 At a later time, crews will pave from East North Street to East Hamlin 

Street on Montlake Boulevard.  

 After paving is complete on East Lake Washington Boulevard, on-street 

parking will be restored. 

o Putting finishing touches on the sidewalks on the east side of Montlake Boulevard 

including installing yellow ramp pads on ADA upgrades.  

o Opening the westbound SR 520 freeway transit stop path stair access. 

o Re-installing bus stop and bike lockers after Labor Day weekend. Crews will add 

a temporary bus stop sign before installing a permanent bus stop sign near East 

Hamlin Street. 

http://www.wsdot.wa.gov/NR/rdonlyres/EAD1E55A-6CC9-446F-9B0E-0CE44CE370BA/0/2015_0800_24thDetourMap.pdf
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o Widening the eastbound SR 520 off-ramp to Montlake Boulevard by adding a 

third lane. 

 The fish window opened on Sept. 1 which allows crews to resume in-water work. 

Upcoming in-water work includes: 

o Casing and shaft installation east of the temporary work bridge by barge and 

cranes. 

 It will take approximately four months for crews to complete 16 shafts.  

 Madison Park residents may feel vibrations from the installation of the 

casings. If residents are concerned about damage to their homes from 

vibrations, they can call the 24-hour hotline – 206-708-4657 – to request 

an inspection. 

 

Summer public tours: Kristin Sandstrom 
 

 Summer public tours were very successful this summer with lots of registrations. 

WSDOT added an extra tour on Sept. 25 specifically for Montlake neighbors that 

were not able to get into the other tours.  

 We had over 120 participants over four tours.  

 

Key comments and questions 
 

The summary below highlights key comments, questions and responses posed during the 

discussion. The summary is not verbatim but represents the themes of the comments and 

responses. 

 

Permanent WABN construction 

 
 Question: Will we be able to see the bridge taking shape next year at the summer, public 

tours? 

 Response (WSDOT): Yes. Crews plan to install the columns in the next two to three 

weeks just east of Foster Island. Flatiron has also said that 150 feet of girders will be 

ready to be installed by Christmas. 

 Question: Will the installation of a third lane on the eastbound SR 520 off-ramp help 

traffic in the area that has increased from the new traffic light? 

 Response (WSDOT): When the third lane is installed, cars will have two dedicated left 

lanes and one right and through lane. A new lane may eliminate some of the green light 

time that traffic needs to exit the off-ramp and allow SDOT to add green light time to 

another intersection in the Montlake interchange. 

 

East Park Drive East parking stalls  
 

 Question: Seventy-five percent of people go the wrong way on East Hamlin Street after 

leaving the parking stalls on East Park Drive East. Can signs be added near the parking 

stalls that would alert drivers to travel on East Shelby Street to access Montlake 

Boulevard? 

 Response (city of Seattle): We can look into it and propose some ideas to WSDOT. 
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Arboretum Waterfront Trail  

 

 Question: Is the Arboretum Waterfront Trail going to be restored? The trail is 

disintegrating. 

 Response (WSDOT): The Seattle Parks Department is in charge of the Arboretum 

Waterfront Trail. We can pass along your concern to our contact at the Seattle Parks 

Department. 

 Question: Will the Arboretum Waterfront Trail remain open? 

 Response (WSDOT): Yes, there are currently no plans to close the trail for construction. 

 
 


