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Acronyms and Abbreviations  

ABGC Arboretum and Botanical Garden Committee 

CCMP Community Construction Management Plan 

DBH diameter (of tree trunk) at breast height 

DPD City of Seattle Department of Planning and Development 

ECA Environmental Critical Areas 

GPS Global positioning system 

HVF High Visibility Fencing 

MOU Memorandum of Understanding 

SDOT Seattle Department of Transportation 

SMC Seattle Municipal Code 

TVMPP Tree and Vegetation Management and Protection Plan 

WABN West Approach Bridge North structure 

WSDOT Washington State Department of Transportation 

WABS West Approach Bridge South structure 
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I. Executive Summary   

WSDOT has developed this Tree and Vegetation Management and Protection Plan (TVMPP) as part of 

the West Approach Bridge North Community Construction Management Plan (CCMP) and to satisfy 

Condition 10 of the City of Seattle (Seattle) Department of Planning and Development (DPD) Shoreline 

Decision (decision) for Project 3012587 – SR 520 West Approach. The West Approach Bridge is one 

construction phase of the SR 520, I‐5 to Medina: Bridge Replacement and HOV Project (I‐5 to Medina 

Project).  

This version of the TVMPP focuses on the West Approach Bridge North (WABN), which is currently 

funded for construction. The West Approach Bridge TVMPP will address construction of the West 

Approach Bridge South (WABS) as appropriate, when additional design progresses and it is funded for 

construction.  

The purpose of this plan is to describe the standards and project‐specific best management practices 

that will be used as guidance to preserve and protect trees and vegetation within the limits of project 

construction. The TVMPP presents a variety of methods for minimizing effects on trees and vegetation 

during construction and establishes an implementation and tracking plan to ensure that the best 

practices are followed. To accomplish this, the plan identifies areas of mature tree removal, protection, 

and restoration including areas temporarily dedicated to construction.  

Input from the City of Seattle and key stakeholders was considered in developing the TVMPP. WSDOT 

will submit the TVMPP to these stakeholders prior to construction. WSDOT will submit the TVMPP to 

Seattle DPD as part of the Master Use Permit submittal for the West Approach phase of construction in 

September 2013. 

During construction, WSDOT will ensure that contractors adhere to the TVMPP, notify neighborhoods 

prior to construction activities per requirements described in the WABN Community Construction 

Management Plan (CCMP), and remove trees and vegetation only at the approximate time required for 

construction.  
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II. Tree and Vegetation Management and Protection Plan 
Overview  

Purpose  

This TVMPP has been prepared as part of the West Approach Bridge North Community Construction 

Management Plan (CCMP) and to satisfy Condition 10 of the City of Seattle (City) Department of 

Planning and Development (DPD) Shoreline Decision (decision) for Project 3012587 – SR 520 West 

Approach. The purpose of the TVMPP is to describe the standard and project‐specific best management 

practices that will be used as guidance to preserve and protect trees and vegetation to the extent 

feasible within the limits of construction of the West Approach Bridge North (further described in 

Section III). This plan presents a variety of tools for protecting trees during construction. To accomplish 

this, the TVMPP identifies subareas within the project where mature trees will either be removed or 

require protection and restoration.  

The TVMPP reflects input WSDOT received through from previous discussions with the City, University 

of Washington (UW), and Arboretum and Botanical Garden Committee (ABGC), as described further in 

Section 0. 

Timeline and Process  

The project team developed a draft outline as the first step toward developing the TVMPP. The outline 

was reviewed with the City before WSDOT began to draft the TVMPP. The TVMPP has been developed 

through coordination of the SR 520 permitting and design teams and is one component of the 

September 2013 Master Use Permit submittal to DPD.  

WSDOT will submit the TVMPP to interested stakeholders prior to construction. WSDOT will also submit 

the TVMPP to Seattle DPD as part of the Master Use Permit submittal for the West Approach phase of 

construction in September 2013. 

This version of the TVMPP focuses on the West Approach Bridge North (WABN), which is currently 

funded for construction. The West Approach Bridge TVMPP will address construction of the West 

Approach Bridge South (WABS) as appropriate, when additional design progresses and it is funded for 

construction.  

Implementation  

The TVMPP documents WSDOT’s requirements of construction contractors to protect and restore 

vegetation during construction. Implementation of the TVMPP will be executed through a variety of 

contract documents, including standard specifications, construction drawings, and special contract 

provisions. A detailed discussion of TVMPP implementation is included herein. 
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III. SR 520 West Approach Overview  

Background 

The SR 520 West Approach Bridge is one construction phase of the I‐5 to Medina: Bridge Replacement 

and HOV Project (I‐5 to Medina Project), which is part of the SR 520 Bridge Replacement and HOV 

Program. The SR 520 Program’s 12.8‐mile‐long corridor area begins at I‐5 in Seattle and extends to SR 

202 in Redmond. The SR 520 Program also includes the Pontoon Construction Project and the Medina to 

SR 202: Eastside Transit and HOV Project. Since the publication of DPD decision 3012587 and related SR 

520 shoreline decisions, WSDOT has continued to advance the overall design and contracting of the I‐5 

to Medina project through several phases(e.g., Floating Bridge and Landings, West Connection Bridge).  

The information contained herein pertains to the first portion of the West Approach Bridge phase of 

construction referred to as the West Approach Bridge North (WABN).  

West Approach Bridge North Description 

The 2010 Preferred Alternative West Approach Bridge design is composed of two separate bridge 

structures: one bridge to the north of the existing bridge that would carry westbound traffic, and one 

bridge in the same location as the existing bridge that would carry eastbound traffic. The bridge carrying 

the east‐bound traffic is referred to as West Approach Bridge South (WABS).  

As the first portion of the West Approach Bridge to be implemented, the WABN includes some of the 

features of the Preferred Alternative design for the Montlake area; other features will be constructed at 

a later time, with WABS. WABN implementation will include construction of the new West Approach 

Bridge North, to the north of the existing West Approach Bridge and removal of the existing westbound 

off‐ramp to Montlake Boulevard, the westbound off‐ramp to Lake Washington Boulevard, and the 

unused R.H. Thomson ramps. The existing Union Bay Bridge and West Approach Bridge would be kept 

and used for the eastbound travel lanes to reach the floating bridge until WABS is constructed. The 

WABN project also includes a temporary connection to the existing SR 520 mainline in the Montlake 

area. 

Construction Schedule 

WABN construction is scheduled to begin in summer 2014. WSDOT anticipates completing construction 

by connecting the new WABN structure to the new floating bridge and opening to drivers by fall 2016. 

WSDOT is still seeking funding for the WABS phase and other future phases of the SR 520, I‐5 to Medina 

Project. 
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IV. Environmental Compliance  

WSDOT has applied for, and received, various environmental permits and authorizations from federal, 

state, and local regulatory authorities for the I‐5 to Medina Project. Vegetation management is related 

to compliance with permit regulations as they pertain to natural resource and water quality protection. 

At the federal and state levels, the I‐5 to Medina Project must comply with the vegetation management 

provisions of the following authorizations: 

 National Environmental Policy Act compliance with the Federal Highway Administration and 

cooperating agencies 

 National Historic Preservation Act Section 106 Consultation with the Department of Archaeology 

and Historic Preservation 

 Endangered Species Act Section 7 Consultation with the US Fish and Wildlife Service and NOAA’s 

National Marine Fisheries Service  

 Department of the Army Permit issued by the Corps of Engineers 

 Water Quality Certification Order issued by the Washington State Department of Ecology 

 Hydraulic Project Approval issued by the Washington Department of Fish and Wildlife 

As part of the shoreline permit approval process, the project must also comply with the local City of 

Seattle tree protection policies and regulations. The regulations are described below. 

Shoreline Decision Requirements  

The West Approach project was conditionally granted approval through the shoreline decision. The 

TVMPP has been developed to satisfy Condition 10 of DPD’s decision 3012587, which reads as follows: 

As part of the Community Construction Management Plan process, and as agreed to in the signed 

MOU between the State and the City of Seattle, WSDOT will develop a Tree and Vegetation 

Management and Protection Plan (TVMPP). The final TVMPP will be developed and implemented 

prior to construction. The plan will be developed in collaboration with the City, neighborhoods, and 

organized groups, such as the ABGC, and will address areas of the corridor where specific trees and 

or vegetation are to be removed or disturbed as part of the construction or resulting project 

improvements. 

The plan will identify areas of mature tree removal, protection, potential relocation, and restoration 

of project areas including areas temporarily dedicated to construction, including staging and lay 

down areas. The goal of the plan is to minimize effects on trees where feasible. WSDOT will ensure 

that contractors adhere to the plan, notify neighborhoods prior to impacts, and that tree and 

vegetation removal would only occur at the approximate time required for construction. A DPD 

planner or designated representative shall be a participant in this process. 

Development of the TVMPP is required prior to WSDOT obtaining the Master Use Permit necessary for 

the construction of WABN. 
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Other City Regulations  

As part of the shoreline permit approval process, the project must also comply with city tree protection 

regulations contained in Seattle Municipal Code (SMC) Title 25 for all trees within Seattle’s shoreline 

jurisdiction. These regulations include the Environmental Critical Areas (ECA) Ordinance and the Tree 

Protection Ordinance. The project will also comply with the Seattle Department of Transportation’s 

(SDOT) Street Use Ordinance (SMC Title 15) for street trees within City of Seattle right‐of‐way. Exhibit A‐

1 graphically portrays where these three ordinances have jurisdiction and will be applied within the 

boundaries of the SR 520 West Approach project limits.  

SMC 25.09 ‐ Environmental Critical Areas Ordinance 

SR 520 construction activities occur in environmentally critical areas and this triggers SMC 25.09. This 

ordinance applies to development (defined in Section 25.09.520) that is carried out by any person on 

publicly or privately owned parcels containing an environmentally critical area or buffers. For trees 

located within ECAs or ECA buffers  the SR 520 project will: 

 Characterize and mitigate impacts to trees, per ECA provisions. The project will provide 

mitigation equal in function to those functions that are lost. 

 Plant new trees at a standard density to the extent possible in order to provide for ecological 

function. Specific mitigation ratios, acreage amounts, plant types and plant spacing information 

are included in the SR 520 project ECA report. 

 Restore onsite temporary impacts as a part of the WABN construction contract package. Offsite 

compensatory mitigation will be executed under separate construction contracts. 

SMC 25.11 ‐ Tree Protection Ordinance 

SR 520 construction activities do not trigger Tree Protection Ordinance SMC 25.11 because these 

activities do not occur on undeveloped lots, which is the jurisdiction of SMC 25.11. The code does 

encourage the preservation of trees in general and exceptional trees in particular. An exceptional tree, a 

Japanese Laceleaf Maple, was located within the project area next to the MOHAI building. MOHAI has 

already successfully relocated it.   

SMC Title 15 ‐ Street Use Ordinance 

SR 520 construction activities will trigger SMC Title 15 and require a Street Use permit from the Seattle 

Department of Transportation.  The ordinance authorizes and defines Seattle's policy of retaining and 

preserving street trees in public places whenever possible. Accordingly, any work affecting street trees 

that are under the jurisdiction of the Department of Transportation (authorized by Section 15.43.010) 

requires a street use permit. Street tree removal is only permitted by the Director under certain well‐

defined conditions, one of which is when a street tree cannot be successfully retained because it 

conflicts with public construction activities. Removal of any trees within SDOT’s right‐of‐way will be 

subject to the requirements and conditions of a City of Seattle Street Use permit.. 

The two areas within the Seattle DOT right‐of‐way that are affected by the project are East Park Drive 

East in the Shelby‐Hamlin neighborhood, and East Lake Washington Boulevard (Exhibit A‐2 and A‐3). No 

trees are planned to be removed along East Park Drive East.  Four or five trees on the north side of East 
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Lake Washington Boulevard will be affected by utilities work and may need to be removed. To the 

extent possible, the removed street trees will be replaced with the same species as that being removed, 

or a species from the approved tree list, or with a tree approved by the Director. The replanting will be 

consistent with the standards in the Street Tree Manual if site conditions allow. 

 

V. TVMPP Development and Coordination Process  

This section describes the process through which the TVMPP was developed, including WSDOT’s work to 

identify and monitor trees in the project area, coordination with stakeholders related to protecting trees 

and vegetation, and commitments through the WABN design process.  

Tree Monitoring 

The WSDOT Northwest Region Landscape Architecture office has been documenting the condition of 

trees designated to be saved within the Montlake Park/Arboretum and Roanoke Park areas since 2010. 

Trees are photographed and any health issues are documented and tracked on an annual basis. This 

report will be referred to during construction, so staff can closely monitor each tree’s condition and 

prevent impacts during construction. 

2009 Tree Inventory 

Trees were identified by a tree survey performed in 2009 as part of the environmental impacts 

assessment process. Using hand‐held GPS, project biologists located trees with trunk diameter at breast 

height (DBH) greater than or equal to six inches. Survey data include location, DBH, and species and 

genus (if possible) for each tree. Specimen trees within the inventory were identified by information 

from the Washington Park Arboretum.  

Stakeholder Commitments 

WSDOT has coordinated with several external stakeholders and stakeholder groups throughout the 

environmental process for the I‐5 to Medina Project. Vegetation management is also addressed through 

WSDOT’s commitments with external stakeholders during that process and documented through 

various plans and agreements.  

Cultural and Historic Mitigation 

Section 106 of the National Historic Preservation Act is the primary driver behind cultural and historic 

mitigation commitments related to vegetation management. A Programmatic Agreement, developed 

through consultation with affected stakeholders, includes the following key components related to tree 

and vegetation management:  

 Consult with the Arboretum Botanical Garden Committee (ABGC) and the affected tribes on a 

planting plan. 
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 Re‐vegetate WSDOT right‐of‐way on Foster Island with native vegetation of ethnobotanical 

significance to affected tribes. The WSDOT contracted plant establishment period would extend 

for a period of years to be determined through consultation. 

 Select planting materials [for Foster Island] from an ethnobotanical list provided by the 

Muckleshoot Indian Tribe; 

 Use planting materials on Foster Island that are consistent with historic and documentary 

research performed as part of the ethnographic study, which identified types of vegetation 

present on Foster Island historically. 

 To the maximum extent practicable, avoid placement of temporary work bridges and other 

short‐term construction features where they would require permanent removal of or would 

damage mature trees. 

 Conduct vegetation management, including provisions for: 

o Protecting trees and other screening vegetation adjacent to construction work areas 

from construction impacts 

o Replacing removed trees following City of Seattle street tree standards (see below for 

the standards). 

o Monitoring of contractor adherence to these commitments 

 Development of the CCMP. This document, also under development for WABN, describes 

anticipated construction effects, applicable commitments, and best practices and tools to 

minimize the effects of construction on local communities (including the development of this 

TVMPP). 

Per the commitments outlines in the Programmatic Agreement and to fulfill Section 4(f) and 6(f) 

obligations described below, WSDOT coordinated with the ABGC and consulting tribes on restoration of 

native vegetation in the Foster Island portion of the project area.  

Parks Mitigation 

Section 4(f) of the Department of Transportation Act and Section 6(f) of the Land and Water 

Conservation Fund Act require mitigation for affected park resources. WSDOT coordinated with various 

stakeholders, including the ABGC, Seattle Parks and Recreation, SDOT, UW, and the Arboretum 

Foundation, to identify mitigation for effects to park resources. 

This coordination process resulted in a cooperative agreement between WSDOT, the ABGC , Seattle 

Parks and Recreation, SDOT, UW, and the Arboretum Foundation (GCB 1182), executed in January 2013, 

describing mitigation actions specific to the Washington Park Arboretum, including coordination with 

tribes and the ABGC related to Foster Island. Further coordination related to improvements to the 

Foster Island undercrossing and surrounding area has also included discussion of tree and vegetation 

protection. Feedback from the tribes and ABGC representatives has included:  

 Replant with native plants of tribal significance, to be identified in coordination with the tribes.  

 Integrate plantings within WSDOT right‐of‐way with adjacent shoreline mitigation plantings. 

Minimize tree and vegetation removal on Foster Island as much as possible; use low‐impact 

equipment for removing trees and vegetation.  
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 Minimize impacts to the bald cypress strand on Foster Island, as these trees are an important 

part of the Arboretum. 

The feedback received from the tribes and ABGC representatives participating in this coordination 

process were reflected in the design concepts developed for the Foster Island undercrossing and 

surrounding areas. 

Other stakeholder feedback 

The SR 520 WABN project met several times during 2013 with the urban design subgroup of the Seattle 

Technical Working Group to discuss design goals and options for Canal Reserve and the MOHAI/East 

Montlake Park area. Three significant decisions relating to these areas were reached as a result of these 

discussions: 

 Large trees would be planted just inside East Montlake Park along East Park Drive East to 

contribute to Seattle urban forest goals and the character of the Shelby‐Hamlin neighborhood. 

 The upper MOHAI parking lot would be converted to a grassy (lawn) open area surrounded by 

shrubs and small trees. This landscaping would act as an attractive street end consistent with 

the character of the neighborhood and screen the Hamlin residences.  

 The portion of East Montlake Park that was affected by construction would be returned to its 

original condition (open and grassed) when construction was finished.  

 The safety fencing around the pre‐settling cell would either be of an attractive, park‐appropriate 

design or screened by vegetation.  

West Approach Bridge North  

The project design team has undertaken a process by which all of the various commitments made by the 

SR 520 Program through the environmental process will be implemented in either the design or 

construction phases of project delivery. A multi‐disciplinary team has inventoried all commitments and 

identified the process, tool, or product that is appropriate for the implementation of the commitment.  

This TVMPP has been developed to satisfy commitments originating with the CCMP process and to 

satisfy the City’s shoreline decision condition 10 prior to obtaining the MUP. As stated in the overview, 

this TVMPP documents the mechanisms that WSDOT will use to direct a contractor in implementing 

vegetation management during construction. These mechanisms are further discussed in the 

subsequent implementation section. 

Community coordination and public outreach specific to WABN was initiated in June of 2013 with public 

meetings consisting of community drop‐in events in the Montlake neighborhood. Public outreach and 

corresponding refinements related to these plans are scheduled to be ongoing throughout the latter 

portion of 2013 up to final design in January 2014. Coordination on both CCMP and TVMPP 

development will continue with DPD throughout the MUP process and as future community 

coordination occurs related to the CCMP. 
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Updating the TVMPP 

This version of the TVMPP focuses on the West Approach Bridge North (WABN), which is currently 

funded for construction. The West Approach Bridge TVMPP will address construction of the West 

Approach Bridge South (WABS) as appropriate, when additional design progresses and it is funded for 

construction.  

 

VI. WABN Tree and Vegetation Protection Implementation  

This section discusses the means and methods available for ensuring that trees and vegetation will be 

protected during WABN construction. The means and methods are documented in three ways: by 

specifications that set performance standards for contractor work; by construction drawings that locate 

and identify the different vegetation protection areas; and by design details that show how something is 

to be built or function. These three documents are incorporated into the written agreement – the 

contract – between WSDOT as contracting agency and the contractor. They can only be revised if 

WSDOT project personnel agree to the change. Specifications come in three forms that range from 

proven best practices to special project‐specific practices. The three forms are:    

 Standard specification: a requirement that has been developed as a baseline for construction 

work delivered to the public by WSDOT. These specifications are provided in the Standard 

Specifications for Road, Bridge, and Municipal Construction (WSDOT 2012).  

 Amendment: a standard specification that has been recently updated by WSDOT.  

 Special provision: a standard specification that has been modified to fit the special conditions of 

a project. The decision to replace a standard specification with a special provision is made 

during the design process and is based upon the judgment of the project designers.  

The next sections give examples of standard specifications that will be included in the WABN contract 

followed by examples of special provisions by vegetation management area.  

Standard Specifications  

Standard specifications are best practices that reflect years of refinement through the hundreds of 

projects WSDOT delivers each year. The standards have been developed and reviewed by both internal 

WSDOT staff as well as industry partners through the joint WSDOT/Associated General Contractors’ 

Standing Committees. Standard specifications related to vegetation management that will be included in 

the construction contract are:  

 Contractor Submittals (Specification 8‐02.3(2). As part of the contract the contractor is required 

to submit a roadside work plan, weed control plan, and plant establishment plan to WSDOT for 

review and approval. These plans explain how the contractor will preserve, protect, and 

maintain existing and proposed plants. 
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 Vegetation Protection and Restoration (Specification 1‐07.16(2)). The contractor is required to 

save and protect existing vegetation, as shown in the plans or according to the project engineer, 

for the life of the contract. Before any construction begins the contractor will cordon off the 

protected vegetation by high visibility fencing and/or flagging or tagging individual trees. A 

component of this is that root systems shall be protected from compaction, earthwork that 

would cut or expose roots, or drastic pruning of above‐ground vegetation. In addition, the 

contractor will be assessed damages if construction actions damage, destroy or disfigure any 

designated vegetation. For the WABN project, the locations and design details of the high 

visibility fencing will be shown in the environmental compliance plan drawings. 

 Erosion and Stormwater Control ‐ High Visibility Fencing (Specification 8‐01.3(1)). High visibility 

fencing is also a required part of the temporary erosion control plan. As noted above, high 

visibility fencing is used to mark off‐limit areas such as project boundaries and sensitive areas, 

which are shown in the plan drawings or as instructed by the engineer. The contractor is not 

allowed within the areas delineated by HVF at any construction phase. The contractor must also 

immediately repair or restore any damaged or missing high visibility fencing for the duration of 

the project so that there is no mistaking where the protected areas are. For the WABN project, 

the locations and design details of the high visibility fencing will be shown in the environmental 

compliance plan drawings. 

 Selective Pruning (Special Provision 2‐01.3(3) from Northwest Region Landscape Architecture). 

Selective pruning may be allowed for individual trees if it means the tree does not have to be 

removed altogether such as the bald cypress in the wetland east of Foster Island. The Contractor 

shall selectively prune only the tagged trees at the locations shown in the Plans. Pruning may 

include removal of branches that are in the way of construction structures, crossed and broken 

branches, and damaged or dead branches, and will conform to national arboriculture standards. 

Only an arborist or arboricultural technician showing proof of certification by the International 

Society of Arboriculture shall perform this work, unless the branch is less than 2 inches in 

diameter.  

 Root Zones (Special Provision 2‐01.3(1) from Northwest Region Landscape Architecture). The 

root zone around protected trees and vegetation is also protected against activities that may 

damage the roots. The Contractor shall exercise care during clearing, grubbing and other 

construction activities to ensure that the activities do not damage the root systems of the 

existing vegetation designated to be saved.  The Contractor's operations shall be conducted so 

vehicles and equipment do not operate, haul, park, or perform other activity within the drip line 

of vegetation designated to be saved. 

WABN–specific Special Provisions by Vegetation Management Area  

These special provisions were written for the conditions and activities specific to the areas affected by 

WABN construction. The provisions were developed by discipline experts and reviewed by 

knowledgeable WSDOT staff. The vegetation management areas are geographically distinct landscapes 

with unique uses and landscape character (Exhibit A‐2). A management area may have more than one 

vegetation protection zone. Working with individual vegetation management areas enables WSDOT to 
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take a context‐sensitive approach to tree and vegetation protection while keeping track of its special 

details.  

Canal Reserve  

Canal Reserve is the western remnant (about one acre) of a larger piece of land that was set aside to be 

excavated as a canal for boat passage. The property contains mature and specimen trees of species such 

sequoia, cedar, pine and spruce (Exhibit A‐3), some of which were planted by the Arboretum (BOLA 

2003). The trees include ornamentals and fruit trees, all of which ring an open area of lawn. Groves of 

very mature sequoias and pines line the alley and screen the backs of the houses north of the alley.  

For the WABN project an east‐west sidewalk will be installed in the north half of Canal Reserve and an 

off‐ramp for westbound traffic to Montlake Boulevard will be constructed in the south half of Canal 

Reserve. During WABN construction there will be two vegetation protection areas here.  

The first protection area is for the trees along the south side of the alley and is a permanent protection 

area throughout all future SR 520 projects. The area will be protected by high visibility fence that will be 

installed outside the drip line of the trees. The sidewalk has been designed and aligned to avoid trees 

and tree roots as much as possible.  

The second protection area is for a grove of conifers at the west end of Canal Reserve and is a 

temporary protection area. Construction of the new westbound off‐ramp to Montlake Boulevard will 

necessitate removal of the rest of the trees along the edge of the existing off‐ramp. The protected grove 

of conifers will be encircled by high visibility fencing.  

Landscaping goals and requirements 

The goal is to permanently protect and retain the trees along the Hamlin Street alley during construction 

of the Montlake lid and all future SR 520 projects. The trees near the off‐ramp will be removed during 

construction of the final off‐ramp, however. Revegetation will entail reseeding the areas along the new 

sidewalk and the newly exposed slopes along the off‐ramp to match the existing condition. Because the 

screening trees along the alley will be preserved, no additional trees will be planted in Canal Reserve. 

How will the information be conveyed to the contractor? 

 Locations for the high visibility fencing for tree and vegetation protection will be shown in the 

Environmental Compliance plan drawings and defined in standard specifications 8‐01.3(1) and 9‐

14.5(8).  

 Construction details for installation of tree and root zone protection structures will be included 

in the Environmental Compliance plans and landscape details. .  

 The contractor will submit a roadside work plan, weed control plan, and plant establishment 

plan for WSDOT approval according to the standard specifications 8‐02.3(2). These submittals 

communicate how the contractor will care for the existing and planned vegetation for the 

duration of the contract. 
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Former MOHAI site – McCurdy Park 

McCurdy Park and the former site of the Museum of History and Industry (MOHAI) are on the eastern 

portion of what was once the greater canal reserve area. The property (about one and one quarter acre) 

contains mature and specimen trees of species such sequoia, cedar, pine and spruce (Exhibit A‐2) that 

stand along the south edge of the parking lot and wrap around the west side of the former building site. 

Ornamental native and exotic trees and shrubs are also planted around the parking lot and former 

building site. One of these, a Japanese Laceleaf Maple was listed as a heritage tree (now called 

“exceptional” tree), and MOHAI has relocated it. The parks are bounded on the east by the shoreline of 

Union Bay, an environmentally sensitive area.  

For the WABN project an interim constructed stormwater treatment facility will be built into the slope 

just north of the former MOHAI building and parking lot. An interim off‐ramp and regional shared‐use 

path will be constructed in the south portion of the former MOHAI building and parking lot. There will 

be one protection zone, which is the shoreline and Arboretum Waterfront Trail trailhead.  

During WABN construction all of the trees in this management area will be removed for the new 

roadway, off ramp, and regional shared‐use path for cyclists and pedestrians. Trees along the shoreline 

will be affected to some degree by construction and presence of the temporary work bridges on the 

north side of the new lanes.  

This area will be reconfigured by WABS construction. The south half of the stormwater treatment facility 

will be enlarged to the south to handle the added stormwater from WABS and the permanent regional 

path and Montlake Boulevard off‐ramp will be built.  

Landscaping goals and requirements 

The landscape goals for the WABN are to create a low maintenance, self‐sustaining landscape that is 

compatible with the recreational uses and the residential setting around the facility. The WABN facility 

will be planted with robust shrubs, grass, and low‐growing ground covers. A few trees will be planted for 

aesthetic purposes and to balance the scale and character of the treatment facility with the park and 

shoreline.  

How will the information be conveyed to the contractor? 

 Seattle shoreline permits include a requirement to monitor the progress of restoration 

plantings.  

 The high visibility fencing for tree protection will be shown in the Environmental Compliance 

plans and landscape details and defined in standard specifications 8‐01.3(1) and 9‐14.5(8).  

 Selective pruning requirements will be described in a new special provision. 

 Landscape planting will be shown in the landscape plans and details. The contractor will submit 

a roadside work plan, weed control plan, and plant establishment plan for WSDOT approval 

according to the standard specifications 8‐02.3(2). These submittals communicate how the 

contractor will care for the existing and planned vegetation for the duration of the contract. 
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East Montlake Park 

East Montlake Park is a grassy, open park bordered by East Park Drive East to the west, the former 

MOHAI parking lot to the south, and dense stands of alders, cottonwoods, and birches along the 

shorelines to the east and north. The Shelby‐Hamlin neighborhood is to the west, with street trees of 

sweetgum and linden (Exhibit A‐3).  

For the WABN project a new permanent 14‐feet wide path/driveway will installed for the park and for 

access to the stormwater facility. On‐street parking will be added to East Park Drive East by slightly 

widening the street on the east side. Small biofiltration planters will collect and treat stormwater runoff 

from the parking area. A new 6‐feet wide sidewalk will connect the end of the regional shared‐use path 

to the existing sidewalk along Shelby Street. In agreement with the Landscape and Stormwater Design 

technical working group, the WABN project will also plant several street trees along the east side of the 

new sidewalk to continue the rows of existing street trees along East Park Drive East. There are two 

vegetation protection areas.  

The first is along the wetland buffer boundary on the north and the second is the shoreline buffer 

boundary on the east. During WABN construction the south portion of East Montlake Park will be used 

for construction staging and constructing the stormwater facility and a new permanent path linking East 

Park Drive East and the trailhead. No trees are planned to be removed, but trees along the east 

shoreline near the Arboretum Waterfront Trail trailhead may be removed or pruned during construction 

of the maintenance access path.  

This area should not be affected by future projects because the decision was made to limit construction 

effects to once‐in/once out in order to minimize impacts on the neighborhood.  

Landscaping goals and requirements 

The landscape goals for the WABN are to return the area to its original character as an open, grassy 

park, but with the addition of a few street trees for the neighborhood and infill planting along the 

shoreline to enhance the buffer. This new landscaping will be permanent.  

How will the information be conveyed to the contractor? 

 Seattle shoreline permits include a requirement to monitor the progress of restoration 

plantings.  

 The high visibility fencing for tree protection will be shown in the Environmental Compliance 

plans and landscape details and defined in standard specifications 8‐01.3(1) and 9‐14.5(8).  

 Selective pruning requirements will be described in a new special provision. 

 Landscape planting will be shown in the landscape plans and details.  

 The contractor will submit a roadside work plan, weed control plan, and plant establishment 

plan for WSDOT approval according to the standard specifications 8‐02.3(2). These submittals 

communicate how the contractor will care for the existing and planned vegetation for the 

duration of the contract. 
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Lake Washington Boulevard and WSDOT Peninsula 

Lake Washington Boulevard in the project area is a tree‐lined roadway of historic character that 

connects the University of Washington and the Arboretum (Exhibit A‐4). The boulevard has its own 

vegetation management plan, which this TVMPP will refer to and uphold.  

WABN will have little effect on the boulevard other than the removal of a few trees near 24th Avenue 

East for utilities work, and for construction access to the WSDOT Peninsula just east of Lake Washington 

Boulevard. There are two protection areas: one enclosing the wetland and buffer at the north end of the 

peninsula and the second is a small grove of trees at the south end of the peninsula.   

During WABN construction the WSDOT Peninsula will likely be used for construction staging and access 

to ramp demolition areas. This will entail removing mature trees in order to remove the R. H. Thompson 

ramps, among other construction‐related activities. Trees directly adjacent to the boulevard will be left 

in place to screen views of construction activities from houses facing east.  

This vegetation management area is very likely to be used for staging for future phases of the Seattle 

project.  

Landscaping goals and requirements 

The interim landscaping goal for the WABN construction phase is to return the peninsula to a grassy, 

open recreation area, as it currently is. The trees removed for WABN will not be replaced during the 

WABN phase because the WSDOT peninsula will likely be used for construction staging in future phases. 

The long‐term landscape plan is to implement a plan developed by the ABGC and Seattle Parks and 

Recreation that will create a park‐like landscape consistent with the Arboretum’s use and character. This 

landscaping will be installed by the parks department after SR 520 projects have been completed.  

The wetland and buffer at the north end of the peninsula will receive enhancement planting to bolster 

the function and quality of the area. This restoration project will not be part of WABN construction, but 

will be implemented separately as part of WABN mitigation.  

How will the information be conveyed to the contractor? 

 Seattle shoreline permits include a requirement to monitor the progress of restoration 

plantings.  

 High visibility fencing for tree protection will be shown in the Environmental Compliance plans 

and landscape details and defined in standard specifications 8‐01.3(1) and 9‐14.5(8).  

 Selective pruning, if needed, will be described in a new special provision. 

 Landscape planting will be shown in the landscape plans and details.  

 The contractor will submit a roadside work plan, weed control plan, and plant establishment 

plan for WSDOT approval according to the standard specifications 8‐02.3(2). These submittals 

communicate how the contractor will care for the existing and planned vegetation for the 

duration of the contract. 
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Foster Island  

Foster Island is a wooded park with walking paths that lead to shoreline swimming and picnic areas and 

launches for hand‐carried boats (Exhibit A‐5). Within the WABN construction limits are mature ash, 

black cottonwood, and red alder trees. To the east and west are shrub‐scrub and forested wetlands, and 

beyond that are emergent wetlands. The wetlands on the east (LWN‐1) have a collection of ten bald 

cypress trees that are special for the Arboretum. There are two bald cypresses in the west wetland 

(LWN‐3). The existing SR 520 roadway crosses Foster Island where the north and south islands meet. 

WABN will affect only the north island.  

There will be no WABN structures left on Foster Island other than the piers and columns required to 

hold the WABN bridge. However, construction of temporary and permanent structures and the needs of 

future operations and maintenance necessitate the removal of all trees on the north island and a few of 

the bald cypress in the grove in LWN‐1. There is one vegetation protection zones within the Foster Island 

management area and that is for some of bald cypress in open water east of the north island. We 

believe it is possible to protect and preserve the bald cypresses by adjusting the decks of the temporary 

work bridges. The method of establishing high visibility fencing around these trees has not yet been 

determined because it must be able to change with water levels.  

The limits of construction will also be marked with high visibility fencing to protect the north island 

woodland landscape that abuts the project boundary.  

The Foster Island management area will not be affected by future projects.  

Landscaping goals and requirements 

The landscaping goals for north Foster Island are a sustainable, safe, and park‐like landscape that 

encourages through‐movement. This is to be achieved by using native and ethno‐botanical plant 

species, nurse logs, and stones that model the appearance of the floor of a forest under the WABN 

bridge and a naturalistic landscape where the temporary work bridges were. This will be bolstered by 

the required 10‐year monitoring period for the scrub‐shrub wetlands and buffers and three‐year 

monitoring period for the emergent wetlands.  

How will the information be conveyed to the contractor? 

 Seattle shoreline permits include a requirement to provide as‐built plans documenting 

restoration plantings.  

 The high visibility fencing for tree protection will be shown in the Environmental Compliance 

plans and landscape details and defined in standard specifications 8‐01.3(1) and 9‐14.5(8).  

 Selective pruning requirements will be described in a new special provision. 

 Landscape planting will be shown in the landscape plans and details.  

 Tree removal specifications. 

 The contractor will submit a roadside work plan, weed control plan, and plant establishment 

plan for WSDOT approval according to the standard specifications 8‐02.3(2). These submittals 

communicate how the contractor will care for the existing and planned vegetation for the 

duration of the contract. 
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Appendix A Maps 

 

A-1 ENVIRONMENTAL CRITICAL AREAS MAP  
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A-2 PROJECT AREA MAP AND MANAGEMENT AREAS  
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A-3 MONTLAKE MANAGEMENT AREAS  
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A-4 LAKE WASHINGTON BOULEVARD AND WSDOT PENINSULA MANAGEMENT AREAS   
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A-5 FOSTER ISLAND MANAGEMENT AREA 


