
Project Director: Fred Tharp Week Ending: 3/22/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $231M

PROGRESS SUMMARY 

Walls 

Walls 

Walls 

Walls 

• Subgrade & CSBC ped path,, install 54' precast barrier, pave 

trail, install underdrain and backfill

• Pave north edge of ramp

Bellevue Way Area

Bridge

• Form superstructure, drill & install shafts Walls (cont.)

Roadway • ECC-11:  Grade for pile drilling, drill pile, install lagging & 

Nelson Studs

92nd Ave. NE Area

Pedestrian Path MOT

• 3-30: Moment barrier sections

84th Ave. NE Area

Roadway

• Shaft drilling activities on the south side • 3-15:  Place panels and backfill face

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs work • Eastbound crash wall sections, elevator core lift, stair wall

• PLC cabinet installation - wiring

108th Ave NE Area

Ponds

• E4: Remove Temporary shoring sheet Piles

Planned for Next 2 Weeks

Walls • 4B-20: Excavate to subgrade, grade/treat subgrade

• 4B-24: Build upper bag wall, install interceptor drain & bag 

wall underdrain, form & pour footing for fascia

• 4B-52: Install panels and backfill

• M-03:  Drainage work

• 4B-48: Drill shafts and install H-Piles

• Install barrier underdrain, back fill barrier, install luminaires, 

remove old temp lighting

• NW14:  Pig seal front side

Bellevue Way Area

Pedestrian Creek Crossing Walls (cont.)

• Set end diaphragm forms, tie rebars for curb, set forms for 

curb front

• 4B-50: Prep for Versatile shafts

• 4B-19: Install panels/backfill, pig seal

• Install power conduit, prep for shaft drilling activities on the 

south side

• 3-13:  Pig seal the wall

• 3-16:  Pig seal bottom of the wall

92nd Ave. NE Area

MOT Walls 

• PLC cabinet installation - wiring

• 3-30: Moment barrier 

84th Ave. NE Area

Roadway

 • 3-15:  Place panels and backfill

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• SE portal column work • Eastbound crash wall sections, elevator core lift



SAFETY

Previous Total Current Week

Reported Incidents 1/5 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 335/63 7/7

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 55 0

Minor Environmental Event 156 0

QUALITY

To Date Current Week Project Total Open Closed

Audits - Planned vs Actual 1842 10 1842 10 1832

Previous Total Open Current Week

Non-Compliance Reports (NCR) 282 56 6

Non-Compliance Incidents (NCI) 211 54 0

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

776 0 0

See RFI Log

No New RFIs This Week

Avg. Time Open

91

83

Contractor NCRs were issued for:

 #285 RE-02 / Wall 6B misalignment

 #286 HMA Paving in wet conditions

 #287 Wall 4B-50 Level pad width requirement

 #288 Missed landscaping hold point

 #289 Noise wall 6A Barrier curing 

 #290 Damaged barrier section at wall 4B-01

No WSDOT NCIs were issued

We had no meetings with the public, city or city officials during the last week.

No recordable injuries this week

Project Total

55

156

No ECAPs for the week

• E4: Strip curb, remove contaminated soil, excavate pond

Project Total

1/5

2/0

342/70

• 4B-24: Build upper bag wall, form & pour footing for fascia • 4B-20: Grade/treat subgrade, place/grade CSBC, rebar and 

form panels

• 4B-19: Install panels/backfill

108th Ave NE Area

Ponds

Pedestrian Creek Crossing • M-03:  Excavate, build level pad, drill & install CS3 shaft

• Place and strip curb, form upper diaphragm/edge of deck, tie 

deck rebar mat, place concrete deck

• 4B-46: Pond E2 drainage north side, set panels

• 4B-52: Install panels and backfill

Walls • 4B-76: Drill and install ATM6L shaft



PICTURES

Transit Wall at Stairway at Evergreen Point Road Lid (facing northwest) Wall 4B-19 at NE Points Drive (facing west)

Cantilevered Moment Slab at Wall 3-30 (facing west) Wall 3-15 at 84th Ave NE (facing west)

Quarry spall foundation road for Wall M-03 at Bellevue way

 (facing east) Wall 4B-20 near Bellevue Way  (facing east)



Project Director: Fred Tharp Week Ending: 3/29/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

Walls 

Walls 

92nd Ave. NE Area

Pedestrian Path MOT

Walls 

• 3-15:  Place panels, backfill face, drainage 

• 3-19A:  Set coping

• Evergreen lid finishes

• Driveways South EVG Lid • ECC-3: Set coping

• PLC cabinet installation - wiring • 3-30: Moment barrier, noise and screen walls

84th Ave. NE Area

Planning for upcomming weekend closure 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs work • Eastbound elevator core and stair wall

108th Ave NE Area

Ponds

• E4: Backfill around the pond, reconfigure Chitosan system

Planned for Next 2 Weeks

Walls • ECC-19 - excavate fascia footing, pressure wash shafts; drill, 

rebar and form anchors, form panel• 4B-24: Build upper bag wall, install interceptor drain & bag 

wall underdrain, form & pour footing for fascia • 4B-20: Grade/treat subgrade, place/grade CSBC, install 

rebar, welds, and drainage work• 4B-46: Install level pad, Pond E2 drainage north side

• M-03:  Excavate, drill and install CS5 shaft

Bellevue Way Area

Bridge Walls (cont.)

• Form pier 2 diaphragm, set interior diaphragms, drill & install 

shaft SB7L/R shafts

• 4B-19: Install panels/backfill, pig seal

• 4B-76: Drill and install ATM6L shaft, form & pour slabs

• 3-19A:  Set coping

• ECC-58:  Form and pour noise walls

92nd Ave. NE Area

Utilities/MOT Shift Walls 

• Install barrier underdrain, back fill barrier, install lighting 

conduit behind barrier on WB off ramp

• NW14:  Pig seal front side

• ECC-11:  Grade for pile drilling, mob, drill pile

Roadway

• Install new sign on CS3, prep for shaft drilling • 3-15:  Place panels and backfill, conduit work

• Drill and install SB2L and ATM3L Shafts • 3-13:  Pig seal the wall

• 3-16:  Pig seal bottom of the wall, landscape, pave

• Evergreen lid finishes

• PLC cabinet installation - wiring • ECC-3: Form and pour leveling cap

• 3-30: Casting moment barrier, noise and screen walls

84th Ave. NE Area

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs work • Eastbound crash wall sections, elevator core 



Walls 

SAFETY

Previous Total Current Week

Reported Incidents 1/5 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 342/70

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 55 0

Minor Environmental Event 156 0

QUALITY

To Date Current Week Project Total Open Closed

Audits - Planned vs Actual 1856 14 1856 58* 1798*

Previous Total Open Current Week

Non-Compliance Reports (NCR) 297 65 7

Non-Compliance Incidents (NCI) 214 58 4

See NCI/NCR Log

*Corrected

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Letters not reported previously

91

83

Contractor NCRs were issued for:

#291 Drainage Ditch Behind Wall 6A

#292 Wall 3-13 Concrete Gutter

#293 Wall 4B-01 Vine Pockets

#294 Wall 4B-19 Strap Length

#295 Ped Bridge #2, Strands Cut

#296 Noisewall 6B Shaft Placement

#297 Wet Pavement at 84th Lid

No WSDOT NCIs were issued:

#209 PCM (Program Logic Controller) – User Interface Screen

#210 PCM – NTCIP Documentation Requirement

#211 PCM – Emergency Response Plan

#212 PCM – Data Sheets for Internal Components 

ECC visited a resident's property to confirm placement of survey stakes and possibly meet with the resident if they were home at the time of the 

visit. 

No recordable injuries this week

Project Total

55

156

No ECAPs for the week

Avg. Time Open

• E4: Point and patch

Project Total

1/5

2/0

349/77

• 4B-24: Build upper bag wall, drainage work, form & pour 

footing for fascia

• 4B-20: Place/grade CSBC, pave, install rebar and Nelson 

Studs, welds, form and pour panels

• 4B-19: Install panels/backfill • 9B: Form and pour moment slab and barrier

108th Ave NE Area

Ponds

• Set end diaphragm forms • 4B-46: Install leveling pad, underdrain, set panels

Walls • ECC-19:  Form and pour panel

• 4B-31: Form and pour level up cap • 4B-76: Form and pour moment slab and barrier

Bellevue Way Area

Bridge

• Form pier 2 diaphragm and span 1 interior diaphragms Walls (cont.)

Pedestrian Creek Crossing • M-03:  Build level pad, place panels and backfill

• Subgrade & CSBC ped path,, install 54" precast barrier, pave 

trail, install underdrain and backfill

• Backfill big barrier for 92 WB off-ramp shift

• ECC-11:  Drill pile, install lagging & Nelson Studs



Serial Topic TO FROM

SL00145 WSDOT ECC

SL00146 WSDOT ECC

5068 ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

787 0 0

See RFI Log

PICTURES

Supplement to Protest on Audit Findings of Wall Design-Qpgl Properties

Proposed Project Manager Substitution

No New RFIs This Week

Evergreen South Approach Slab (facing south) Forming Pedestrian Path Walls at Wall3-30 (facing west)

Precast Barrier at 92nd WB Off-Ramp (facing west) CSBC in the Vicinity of Wall 4B-20 (facing east)

Supplemental to Notice of Protest on Audit Findings on Wall Designs



Fascia Panels at Wall 4B-24

 (facing south) Wall 4B-19 Pigmented Sealer  (facing east)



Project Director: Fred Tharp Week Ending: 4/5/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

Walls  (cont.)

Walls 

• PLC cabinet installation - wiring • 3-30: Moment barrier, noise and screen walls

Lid Transit Facility

• North and South approach slabs work • Eastbound stair wall and curb

• Evergreen lid finishes

• Driveways South EVG Lid • ECC-3: Form and pour leveling cap

• E4: backfill around the pond and patch • 4B-31: Form and pour cap

• 4B-35: Install Sumps

Planned for Next 2 Weeks

Planning for upcoming April 19-22 full weekend closure 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Walls

• 4B-24: Form and pour bagwall fascia, install bag wall 

underdrain, drainage, build upper bagwall, tie rebar panels for 

fascia above shaft cap, fine grade bottom of wall and pour rat 

slab for shaft fascia, 

108th Ave NE Area

Ponds Walls

• Excavate/pond embankment, subgrade finish, place CSBC, 

Pave

• 4B-20: Install Nelson Studs, rebar, and welds; form and pour 

panels

Pedestrian Creek Crossing • 4B-52:  Excavate above Pond E3

• Set end diaphragm forms, place curb and lower portion of 

diaphragm, strip curb, form upper diaphragm

• 4B-46: Install level pad, underdrain

• ECC-19 - Drill, rebar and form anchors 

Bridge Walls (cont.)

• Form pier 2 diaphragm, set interior diaphragms • 4B-19: Install panels/backfill

Roadway • M-03: Excavate and build level pad

Utilities/MOT Shift • 4B-16:  Grade moment slab

• Install barrier underdrain, back fill barrier • 4B-07:  Backfill front and back of wall, top soil and bark, form, 

rebar and pour panel closure

Bellevue Way Area

• 3-19A:  Form, rebar, pour SB2 and ATM3 • 3-17:  Excavate for forms

92nd Ave. NE Area

Lid Walls 

• Pig seal Barrier Pier 1 and Pier 2 • NW14:  Top soil and bark

Lid

• Install underlid lighting and conduit • 3-15:  Place panels, backfill, drainage work

Walls • 3-14:  Pig seal the wall

• NW-6B:  Set panels, grout bases, caulk joints • 3-16:  Pig seal bottom of the wall, install MSE panel moment 

barrier rebar stubs• NW-5B:  Set panels

• Evergreen lid finishes • KGM south gantry shaft work

• Driveways south  of Evergreen Lid

• PLC cabinet installation - wiring • 3-30: Casting moment barrier, noise and screen walls

84th Ave. NE Area

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs work • Eastbound elevator core and stair wall



Walls 

SAFETY

Previous Total Current Week

Reported Incidents 1/5 0/1

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 356/77

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 55 0

Minor Environmental Event 156 0

QUALITY

To Date Current Week Project Total Open Closed

Audits - Planned vs. Actual 1886 30 1886 58 1828

Previous Total Open Current Week

No ECAPs for the week

Avg. Time Open

2/0

349/0

ECC had one carpenter with a chest/abdominal strain, currently he is performing light duty within his job description.  This was a medical incident 

only and not a lost time incident. 

Project Total

55

156

Utilities

• Install water line, tie in, and storm drainage

Project Total

1/6

• 4B-52: Excavate above Pond E3, build leveling pad

108th Ave NE Area

Ponds Walls

• E4: Core weep holes, grout old ones; build pond 

berm/excavate cells

• 4B-35: Build stream, form, pour and strip level pad, place 

panels

• Place deck concrete • 4B-46:  Set panels

Walls • ECC-19:  Form and pour fascia panels

• 4B-24: Form and pour bag wall Fascia, moment slab/barrier, 

drainage, build upper bag wall, form and pour fascia above 

shaft cap, shaft fascia work

• 4B-17:  Shore waterline

• 4B-20: Form and pour panels

• 4B-19: Install panels/backfill

Bellevue Way Area

Bridge

• Form span 1 interior diaphragms Walls (cont.)

Pedestrian Creek Crossing • M-03:  Build level pad, place panels and backfill

Pedestrian Path

• Subgrade & CSBC ped path, install 54" precast barrier, pave 

trail, install underdrain and backfill

• ECC-11:  Drill pile, install lagging & Nelson Studs; form, 

rebar and pour fascia

MOT • 4B-01:  Form and cast barrier closure pour

• Backfill and grade/CSBC south side of Barrier, pave north 

edge of ramp

• NW-8B: Relocate ITS, build bench for shafts, drill shafts

• 3-15:  Moment slab grading, install MSE panel moment 

barrier rebar stubs, form and pour level up cap, set precast 

moment barrier

• NW-1: Cut drill pad for wall and sign #54

• 3-17: Form, rebar, pour fascia and backfill

• 3-16: Pave near wall, form/pour level up cap, set precast 

moment barrier, install rebar, form moment slab• RE-02: Remove barrier back to dummy joint, form, rebar 

pour barrier and noise wall

92nd Ave. NE Area

84th Ave. NE Area

Lid Walls (cont.)

• Install PSE Conduit • NW5B: Grout bases, caulk joints, grout shear keys

Walls • NW6B: Grout shear keys, barrier closure at west end

Roadway

• Close EVG WB loop ramp from mainline

• Install 5' vertical back barrier, install rebar, form and pour 

closures



Non-Compliance Reports (NCR) 297 65 0

Non-Compliance Incidents (NCI) 214 58 0

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Letters not reported previously

Serial Topic TO FROM

5069 ECC WSDOT

5070 ECC WSDOT

WSDOT ECC

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

800 0 0

See RFI Log

PICTURES

Received public comments regarding wall heights along the corridor, upcoming full weekend closure dates, access to west entrance of Wetherill 

Nature Preserve, signage at the Evergreen Point Park and Ride, disruptive night work, and tree removal.

Interpretive Engineering Decision Transit glazing

WSDOT Qpgl Issue paper and appendices

ECC Qpgl Issue paper and appendices (Transmittal)

No New RFIs to WSDOT this Week

Evergreen South Approach Slab (facing south) Evergreen EB Transit Station Elevator Shaft  (facing west)

92

97

No Contractor NCRs were issued. No WSDOT NCIs were issued:.



84th WB On-Ramp (facing west) Wall 3-30 Pedestrian Path (facing east)

Fascia Panels at Wall 4B-24

 (facing south) Paved HMA approaching Bellevue Way  (facing east)



Project Director: Fred Tharp Week Ending: 4/12/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

Walls  (cont.)

• Superstructure restart • 4B-35: Build stream

Ponds Fish Passage

• E4: Core new weep holes - grout old weep holes • Build ATM 7 ITS pod

Walls • 4B-24: Form and pour bagwall fascia, install bag wall 

underdrain, drainage, build upper bagwall, pressure wash 

shafts
• ECC-19 - Tie & hang rebar, form panel, grade bottom of wall

108th Ave NE Area

Bridge Walls

• Form upper diaphragm, place deck concrete deck and cure • M-03: Extend ITS road crossing, level pad, place panels and 

backfill phase 1

Roadway • 4B-52:  Excavate above Pond E3

•  Pave eastbound roadway • 4B-46: Install level pad

Bellevue Way Area

Bridge Walls 

• Form pier 2 diaphragm, set interior diaphragms • 4B-19: Install panels/backfill

Pedestrian Creek Crossing • 4B-20: Form and pour panels

• Pig seal Barrier, Pier 1, and Pier 2

Utilities/MOT Shift

• Install barrier, underdrain, back fill barrier, and pave north 

edge of the ramp

Pedestrian Path Walls 

• Subgrade & CSBC ped path, install underdrain and backfill • 4B-01/6A: Install rebar, form and pour, relocate vertical back 

to align vine pockets, rebar barrier closure pour

Lid • ECC-11:  Mob, drill pile, install lagging & Nelson Studs

Walls • 3-17:  Excavate for pours, form and pour fascia

• NW-6B:  Grout bases and shear keys, pour barrier • 3-19A:  Strip shaft extension for SB2l and ATM3L

• NW-5B:  Grout bases and shear keys

92nd Ave. NE Area

Lid

• Install underlid lighting and conduit • 3-13:  Adjust single slope precast barrier

Roadway • 3-15:  Drainage work, rough grade pedestrian trail, moment 

slab grading, install MSE panel moment barrier rebar stubs• Pave remaining portion between 84th EB off ramp to SE 

Portal Column

• Evergreen lid finishes • KGM south gantry shaft work

• Driveways south  of Evergreen Lid

• PLC cabinet installation - wiring • 3-30: Casting moment barrier, noise and screen walls

84th Ave. NE Area

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs  and CIPC work • Eastbound elevator core and stair wall



Walls 

Walls 

SAFETY

Previous Total Current Week

Reported Incidents 1/6 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 356/0

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 55 1

Minor Environmental Event 156 0

2/0

363/7

No incidents were reported this week.

Project Total

56

156

Fish Passage

• Build ITS pad, demo and remove noisewall and barrier, install 

temp barrier and attenuators

Project Total

1/6

• 4B-52: Build leveling pad, install panels, backfill • 4B-52: Build leveling pad, install panels, backfill

108th Ave NE Area

Ponds Walls

• E4: Build pond berm / excavate cells • 4B-35: Form pour strip level pad and place panels

• 4B-24: Form and pour bag wall Fascia, moment slab/barrier, 

drainage, build upper bag wall, shaft fascia work

• 4B-17:  Shore waterline

• 4B-20: Form and pour panels

• 4B-19: Install panels/backfill

• 4B-50: Erect precast panels & grade for Grade Beam • 4B-48: Install drainage and lagging

Pedestrian Creek Crossing • M-03:  Place panels and backfill

• Cure concrete deck • 4B-46:  Set panels

Walls • ECC-19:  Pour rat slab form and pour fascia panels

• Backfill and grade/CSBC south side of Barrier, pave north 

edge of ramp

• NW-8B: Relocate ITS, build bench for shafts, drill shafts

Bellevue Way Area

Bridge

• Form span 2 interior diaphragms Walls (cont.)

92nd Ave. NE Area

Pedestrian Path

• Subgrade & CSBC ped path, install 54" precast barrier, pave 

trail, install underdrain and backfill

• ECC-11:  Drill pile, install lagging & Nelson Studs; form, 

rebar and pour fascia

MOT • 4B-01:  Form and cast barrier closure pour

Walls • 3-19A:  Set coping

• 3-15:  Moment slab grading • 3-17: Form, rebar, pour fascia and backfill

• RE-02: Remove barrier back to dummy joint, form, rebar 

pour barrier and noise wall

• 3-16: Install power conduit  across off-ramp

• Install 5' vertical back barrier, install rebar, form and pour 

closures

84th Ave. NE Area

Lid Walls (cont.)

• Install PSE Conduit • NW5B: Grout bases and shear keys

• Driveways South EVG Lid

• Grade subgrade, place grade CSBC for approaches, lid 

paving, stripe/signage for shift

• ECC-3: Form and pour leveling cap

Roadway • 3-30: Moment barrier, noise and screen walls

• Close EVG WB loop ramp from mainline

Planned for Next 2 Weeks

Planning for upcoming April 19-22 full weekend closure  for an MOT shift 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North and South approach slabs work • Eastbound stair wall, stair wall haunch, beams and landings

• Evergreen lid finishes



QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1886 3 1889 62 1827

Previous Total Open Current Week

Non-Compliance Reports (NCR) 306 72 9

Non-Compliance Incidents (NCI) 219 62 5

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

148 WSDOT ECC

5071 ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

800 0 0

See RFI Log

Received public comments regarding night work, wall heights along the corridor, Evergreen Point Road driveways, local road conditions, 

construction update for 108th Ave NE work, and wheat grass found near Lake Washington.   ECC attended 4/9 Yarrow Point Town Council 

meeting.    

Supplement to Notice of Protest on Audit Findings of Wall Designs - QPGL Properties

April 20th Weekend Closure Justification Report

No New RFIs to WSDOT this Week

1 ECAP for the week for turbid water from ponded storm water on 84th Ave. Lid entered a catch basin that drains to a city stormwater system.

Avg. Time Open

91

98

Contractor NCRs issued

NCR 298 Turn of the Nut for Anchor Bolts Sign Structures

NCR 299 Wall 4B-76 Panel and Comcast Vault Conflict

NCR 300 MSE Wall 3-16 Missing Top Panel Rebar Dowels

NCR 301 Noisewall 6B Gap Distance (Panel 584 & 585) 

NCR 302 Noisewall 6B Panel 536 Missing Keyway

NCR 303 Noisewall 5B Angle Point Panel Alignment

NCR 304 Noisewall 9B Sonotube Maximum Lengths

NCR 305 Evg Lid Barrier on CSBC Does Not Meet Spec

NCR 306 Wall Drainage Systems Incomplete Plans

WSDOT NCIs issued:

NCI 213 (Cats #579) 4B-24 Interceptor Drain Hold Point Geotech

NCI 214 (Cats #588) DQAM QC Form SDDN-20 Contract Acceptance

NCI 215 (Cats #588)  DQAM QC Form SDDN-20 Submittal Acceptance

NCI 216 (Cats #589) Noisewall 6A Top of Wall Does Not Meet Aesthetic Coals

NCI 217 (Cats #590) As-Builts Red-Line FDCs, NDCs, RFI, Update



PICTURES

Wall 4B-19 at NE Points Drive (facing east) Wall 3-30 Pedestrian Path (facing west)

Grading and Level pad work along eastbound SR 520 for Wall M-03 (facing 

west)

Finishing Pedestrian Bridge deck poured near Northrup way/ Bellevue 

Way  (facing north)

Evergreen South Approach Slab and stamped sidewalk (facing north)

Placing Copings on top of wall  along the north side of SR 520 (facing 

west)



Project Director: Fred Tharp Week Ending: 4/19/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

Walls  (cont.)

Wall

s

• Superstructure restart • Install water line-108th, fill, test, flush & purities, tie in

Ponds Fish Passage

• Build pond berm/ excavate cells • Build ATM 7 ITS pad

• ECC-19 - Form and Pour panels, shaft fascia • 4B-24: Moment slab/barrier, single slope gore retaining wall 

footing, drainage, shaft fascia work

108th Ave NE Area

Bridge Utility

•  At EB off ramp, build cabinet pad • M-03: Place panels/backfill phase 1

•  ATM 6 CIPC barrier • 4B-46: Set Panels

Walls • 4B-17: Shore waterline, mob in, install PGAs

Bellevue Way Area

Pedestrian Creek Crossing Walls 

• Cure concrete deck • 4B-19: Install panels/backfill, pig seal

Roadway • 4B-20: Form and pour panels

• Install conduit and embeds above girder • 4B-07: Pig seal front of wall

Utilities/MOT Shift Roadway

• Tie in transitions and barrier wall • Misc. paving, striping and temp barrier

• Subgrade & CSBC ped path, install underdrain and backfill • 4B-01/6A: Install rebar, form and pour, relocate vertical back 

to align vine pockets, rebar barrier closure pour

Lid • ECC-11:  Install  Nelson Studs, form, rebar and pour

• Pig seal Barrier, Pier 1 and tub girder • NW-8B:  Relocate ITS, bench for shafts, drill shafts

• NW-6B:  Grout bases and shear keys, prep CSBC • 3-17:  Form and pour fascia

• NW-5B:  Prep CSBC and pave to face of wall

92nd Ave. NE Area

Pedestrian Path Walls 

Lid

• Mount PLC and pull control wire • RE-02:  Remove barrier back to dummy joint, F/R/P barrier

• Portal column and tub girder • 3-14: Grading for CSBC

• 3-15:  Moment slab grading

• Driveways south  of Evergreen Lid

• PLC cabinet installation - wiring • ECC-3: Form and pour leveling cap

• 3-30: Casting moment barrier, noise and screen walls

84th Ave. NE Area

• West lid edge pig seal • Eastbound elevator core and stair wall

• North and South approach slabs  and CIPC work Roadway

• Evergreen lid finishes • Install 5' vertical back barrier and backfill along Pier 2

Weekly Construction Report

This Week

Planning for the full weekend closure April 19-22 for an MOT shift 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility



• ECC-3: Set coping

• 3-19A:  Set coping

Walls 

SAFETY

Previous Total Current Week

Reported Incidents 1/6 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 363/7

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

56

156

No ECAPs for the week

Project Total

1/6

2/0

370/14

No incidents were reported this week.

Project Total

• E4: Build pond berm / excavate cells • Install drainage

Fish Passage H

• Demo/remove Noisewall & barrier, install temp barrier & 

attenuators

• 4B-50: Erect precast panels & grade for Grade Beam • 4B-19: Install panels/backfill and geofoam

• 4B-48: Install drainage and lagging, Nelson Studs

108th Ave NE Area

Ponds Utility

• Cure concrete deck • RE-04: Build RE-04

Walls • ECC-19:  Form and pour bag wall fascia panels

• 4B-24: Form and pour bag wall Fascia, tie and epoxy rebar, 

form anchors, tie and hang rebar

• 4B-17:  Install upper lagging panels

• 4B-20: Form and pour panels

Bellevue Way Area

Bridge

• Set interior diaphragm cages and overhang span 2 Walls (cont.)

Pedestrian Creek Crossing • M-03:  Place panels and backfill phase 1

• Install conduit and embeds above girder • Subgrade & CSBC ped path, install 54" precast barrier, pave 

trail, install underdrain and backfill• Pier 3 and ped tunnel ex

MOT

• Fro 84th -92nd median, mill existing roadway, cut to fill, cut to 

export, finish subgrade

• ECC-11: Form and pour

• 3-17: Strip fascia, backfill pour, landscape at the base

• 3-16: Pig seal, install power conduit across off-ramp

92nd Ave. NE Area

Lid

• Pig seal pier 2 Pedestrian Path

• Pave south side of underlid lighting • 3-15:  Drainage work below wall, single slope gore

Lid • RE-02: Form and pour noise wall

• Install PSE conduit, underlid lighting and conduit, mount PLC 

and pull control wire

• NW6A: Pig seal

• Close EVG WB loop ramp from mainline

• Install rebar, form and pour closures

• Pour luminaire #1 base

84th Ave. NE Area

Roadway Walls (cont.)

• Evergreen lid finishes • 3-30: Moment barrier, noise and screen walls

• Driveways South EVG Lid

• Grade subgrade, place grade CSBC for approaches, lid 

paving, stripe/signage for shift

Roadway

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• North approach slabs work • Eastbound stair wall



Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1889 4 1893 57 1836

Previous Total Open Current Week

Non-Compliance Reports (NCR) 306 82 10

Non-Compliance Incidents (NCI) 219 57 0

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5072 ECC WSDOT

SL150 WSDOT ECC

 RFI ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

834 0 0

See RFI Log

PICTURES

No New RFIs to WSDOT this Week

Evergreen Transit Facility Elevator and Stairwell (facing west) 84th On-Ramp (facing west)

Contractor NCRs issued:

NCR 307 Evergreen Approach Slabs Poured with Unapproved Concrete Mix

NCR 308 Bellevue Way Area – Water Bleeding through the Pavement

NCR 309 Underground Conduit Cleaning Requirement Not Followed

NCR 310 Mix WA40003 Sample Low Strength

NCR 311 ECC-11 Grouting for Fence Operation (Not per Specification)

NCR 312 Noisewall 5B Aesthetic Treatments

NCR 313 Wall 4B-24 Intercept Drain not per Design Criteria

NCR 314 Wall 4B-17 Changing Construction Sequence prior to Approved RFI

NCR 315 Temporary Slope by T-Ramp Cut Higher than 20’ Without a TCS

NCR 316 Barrier at Cantilever #1 Aesthetics & Height Requirement

No WSDOT NCIs issued:

Received public comments regarding nighttime work, construction water filtration process, noise wall and bike path information for 

Yarrow Point, and construction update on 108th Ave NE. Sent notification to local jurisdictions regarding upcoming traffic shift on the 

92nd Ave NE westbound off ramp and Evergreen Point Rd. traffic shift to final alignment.

Sent an email notification to the list serve regarding the full highway closure April 19 – April 22.

April 20th Full Closure Confirmation

April 20th Weekend Closure Confirmation

Re: Noise wall Type 14 

Avg. Time Open

90

107



 Wall M-03 at Bellevue Way(facing east) Wall 4B-24 Fascia Panel Construction (facing south)

Pouring moment slab at Wall 4B-16(facing southwest) Wall 3-30 Pedestrian Path (facing west)

 Wall 4B-20 Construction (facing wast) Wall 4B-19 Construction (facing west)



Project Director: Fred Tharp Week Ending: 4/26/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

108th Ave NE Area

Bridge

• Superstructure restart

• Form and pour wing walls, install overhangs span 2

•  NW-9C:  Cut drill pad, drill/install shafts • 4B-24: Install bench drain, bag wall fascia, shaft fascia, install 

overhangs• ECC-19:  Form and pour panels

• 4B-50: Adjust and grout panels, place sand Bridge

• 4B-46: Set panels • Re-tie rebar to match plans, set interior diaphragms and 

soffits span 1

•  At EB off ramp, build cabinet pad • M-03: Place panels/backfill phase 1

•  ATM 6 CIPC barrier • 4B-46: Set Panels

Walls • 4B-17: Install PGAs, shore east end, install upper lagging 

panels

Pedestrian Creek Crossing Walls 

• Cure concrete deck • 4B-19: Install panels/backfill, pig seal

Roadway • 4B-20: Form and pour panels

Pedestrian Path • ECC-11:  Form, rebar and pour

• Subgrade & CSBC ped path, install underdrain and backfill Roadway

• Permanent median work west of 92nd

Bellevue Way Area

• 3-16:  Pig seal bottom of wall

92nd Ave. NE Area

Lid Walls 

• Install conduit and embeds above girder • 4B-16:  Form and pour barrier

84th Ave. NE Area

Lid Walls

• Mount PLC and pull control wire • 3-15:  Drainage work below wall, ITS conduit

• 3-17:  Form and pour fascia

• North approach slabs Roadway

• Evergreen lid finishes • Install rebar, form and pour closures

• Driveways south  of Evergreen Lid

• PLC cabinet installation - wiring • 3-30: Casting moment barrier, noise and screen walls

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Lid curb cure for waterproofing • Eastbound stair wall



SAFETY

Previous Total Current Week

Reported Incidents 1/6 0/1

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 363/14

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1893 25 1918 64 1854

Previous Total Open Current Week

Non-Compliance Reports (NCR) 327 93 11

Non-Compliance Incidents (NCI) 227 64 7

56

156

No ECAPs for the week

Avg. Time Open

83

102

Project Total

1/7

2/0

377/2

ECC had a medical  injury on 4/24/13.  The employee was treated and released from the clinic with no modified or loss time incidents.  The 

employee was back to full duty and work the same day.

Project Total

108th Ave NE Area

Ponds Bridge

• E4: Build pond berm / excavate cells • Install overhangs, build soffits, form interior diaphragms

     • 4B-50: Place stand, grade for grade beam, form edge 

       beam, set formwork

• 4B-19: Install geofoam

• 4B-76: Form and pour moment slab and barrier

• NW-8A: Cut drill pad, drill/install shafts • NW-9C: Cut drill pad, drill/install shafts

• NW-9A: Form moment slab 1 • 4B-48: Install drainage and lagging, Nelson Studs

• Form, rebar, install traffic loops, pour and cure • RE-04: Build RE-04

Walls • 4B-17:  Install upper lagging panels, backfill for PGA 

stressing, stress PGA's• 4B-24: Form and pour slab and barrier, install Bellevue Way 

underdrain, bag wall fascia • 4B-20: Form and pour panels

• ECC-11: Form and pour

Bellevue Way Area

Bridge

• Set interior diaphragm cages and overhang span 2 Walls (cont.)

Bellevue Way Off Ramp • M-03:  Place panels and backfill phase 1

92nd Ave. NE Area

MOT Pedestrian Path

• Fro 84th -92nd median, mill existing roadway, cut to fill, cut to 

export, finish subgrade

• Subgrade & CSBC ped path, install 54" precast barrier, pave 

trail, install underdrain and backfill, finish grade CSBC, pave 

trail
Walls 

84th Ave. NE Area

Roadway Walls (cont.)

• Permanent median east work • 3-15:  Drainage work below wall, install ITS conduit, form and 

pour level cap, set precast moment barrier, install formsaversLid

• Mount PLC and pull control wire

• 3-19A:  Set coping

• Evergreen lid finishes • 3-30: Moment barrier, noise and screen walls

• Driveways South EVG Lid Roadway

• Grade subgrade, place grade CSBC for approaches, lid 

paving, stripe/signage for shift

• Close Evergreen WB Loop Ramp from Mainline

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• North approach slabs work • Eastbound stair wall and stair wall haunch



See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5074 ECC WSDOT

5075 ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

848 0 0

See RFI Log

PICTURES

Eastbound shift Realignment at Evergreen point road area (facing east) Wall 3-30 Noise Wall Panel Forming (facing west)

Contractor NCRs issued:

NCR 317 Wall 4B-17 Ground Anchors Drill Location

NCR 318 Excavation for M-03 Prior to TCS Approval

NCR 319 M-03 Level Pads Exceeded Gap Minimum

NCR 320 Missed Hold Point Prior to KXE-Line Paving

NCR 321 Wall 4B-72 Top of Wall Chain Link Fence

NCR 322 HMA Placed No Tack Applied Between Lifts

NCR 323 Wall 4B-50 Panel 32 Drainage Interference

NCR 324 SR520 HMA Paving Over Non-Approved Subgrade

NCR 325 92nd EB Temporary On-Ramp Gore and Taper

NCR 326 SR520 Tack Coat Applied on Wet Pavement

NCR 327 Wall 4B-07 Pigmented Sealer on Wet Surface

WSDOT NCIs issued:

NCI 218 (Cats 592.002)  FDC 110 - Design Check QMP Geotech Review

NCI 219 (Cats 592.003)  FDC 110 – QC Checker Completion of Review

NCI 220 (Cats 592.004)  FDC 110 – DQAM Completion of Audit Checklist

NCI 221 (Cats 592.005)  FDC 110 – Available Executive Audits for WSDOT

NCI 222 (Cats 592.006)  FDC 110 – QC Form Not Available in OTS Copy

NCI 223 (Cats 592.007)  FDC 110 – QC Documentation Not Available

NCI 224 (Cats 595.001)  Wall 3-20 Drainage Ditch Type A Not per Plan

Received public comments regarding roadway design, construction noise level, and future full weekend closure dates.

Sent media and public notices and gave TV and radio media interviews regarding 4/19-22 weekend closure.

Sent notices to elected officials and public regarding reopening 92nd Ave NE eastbound freeway transit stop,   Evergreen Point Rd. 

traffic shift to final alignment, and upcoming night work in highway median.

Participated in a meeting with the Wetherill Nature Preserve Commission regarding final trail alignment

Staffed a table at an open house event hosted by the City of Bellevue.

 

Noise wall aesthetic inspection

Site Specific Qpgl Evaluation Results

No New RFIs to WSDOT this Week



 Wall 4B-17 near NE Points Drive(facing east) Wall 4B-24 Fascia Panel Construction (facing south)

HMA Paving Eastbound shift Realignment at 84th Ave NE 

(facing east) Wall 3-30 Pedestrian Path (facing west)

Eastbound Shift Realignment approaching 92nd Ave NE Lid 

(facing west)

Eastbound Shift Realignment joins back with exisitng SR520 Alignment 

just east of the 92nd NE Lid 

(facing east)



Project Director: Fred Tharp Week Ending: 5/3/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $237M

PROGRESS SUMMARY 

Walls 

Ped

estri

Roadway

Bridge Ponds

• Form and pour wing walls, install overhangs span 2 • E4: Build pond berm / excavate cells

• Build soffits span 2

• Build stream for Wall 4B-35

• 4B-46: Set panels Bridge

• 4B-76: Form and pour slab and barrier • Form pier 2 diaphragm, span 1 interior diaphragms, soffits 

span 1•  NW-8A:  Cut drill pad, drill and install shafts

108th Ave NE Area

•  NW-9C:  Drill and install shafts • 4B-17: Install upper lagging panels

• ECC-19:  Form and pour panels • 4B-24: Install Bag wall fascia, install overhangs

• 4B-50: Adjust and grout panels • 4B-52: Form, pour strip leveling pad

• Bellevue Way  EB Off-ramp approach slab • 4B-46: Install leveling pad and set Panels

•  Install rebar, form and place barrier for sign bridge 5 • ECC-45:   clear and grade above wall

Walls • 4B-50:  Grade for grade beam, form edge beam

Bellevue Way Area

Roadway Walls 

•  At EB off ramp, build cabinet pad • 4B-20: Form and pour panels

•  ATM 6 CIPC barrier • M-03: Place panels/backfill phase 1

92nd Ave. NE Area

• Subgrade & CSBC ped path, install underdrain and backfill • Prep and grading median work west of 92nd

• Tie in transitions and grade 92nd Intersection for 92nd WB 

Off-ramp north shift

• Mount PLC and pull control wire • 3-15:  Drainage work below wall, extend road crossings to 

new vault, form and pour level cap, ITS PadRoadway

• Prep and grading median east work • 3-16:  Pig seal bottom of wall

• NW1:  Cut drill pad

• 3-30: Form and pour slab, noise and screen walls

84th Ave. NE Area

Lid Walls

• Evergreen lid finishes Roadway

• Pave driveways • Install rebar, form and pour closures

• PLC cabinet installation - wiring • Close WB Loop Ramp from Mainline - Grade CSBC

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Pave north and south approaches • Eastbound Station stair wall, curb



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 377/2*

Data reported as WSDOT/ECC

*Corrected

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1918 40 1958 62 1896

Previous Total Open Current Week

Non-Compliance Reports (NCR) 327* 86 1

Non-Compliance Incidents (NCI) 224* 62 2

156

No ECAPs for the week

Avg. Time Open

88

101

1/7

2/0

379/9

Project Total

56

Ponds Bridge

• E4: Build pond berm / excavate cells • Build soffits, form interior diaphragms

Project Total

• 4B-46: Install leveling pad • 4B-76: Form and pour moment slab and barrier

• ECC-19: Grade bottom of wall • NW-9C: Install rebar, form and pour CIP barrier

• 4B-16: Install Overhang, moment slab rebar

108th Ave NE Area

Walls • 4B-17:  Install upper lagging panels, backfill for PGA 

stressing, stress PGA's• 4B-24: Form and pour slab and barrier, install Bellevue Way 

underdrain, bag wall fascia • 4B-20: Form and pour panels

     • 4B-50:  Set formwork, install permanent bracing • NW-9A: Survey

• Set interior diaphragm and soffits for span 2 Walls (cont.)

Bellevue Way Off Ramp • M-03:  Place panels and backfill phase 1

• Form, rebar, install traffic loops, pour and cure • RE-04: Build 

• Shift 92nd WB Off-Ramp north • ECC-11: Form and pour

Lid

• Pier 3 & ped tunnel excavation,  grade & pour rat slab

Bellevue Way Area

Bridge

• Grade subgrade for 84th Ave NE MOT Shift • NW 1: Drill shafts

92nd Ave. NE Area

MOT Pedestrian Path

• From 84th - 92nd median, mill existing roadway, cut to fill, cut 

to export, finish subgrade

• CSBC, pave trail

Walls 

84th Ave. NE Area

Roadway Walls (cont.)

• Permanent median east work • 3-15:  Grade for slope and barrier, drill and pour camera 

pole, set precast moment barrier, form and pour moment slabLid

• Mount PLC and pull control wire

• Evergreen lid finishes • 3-30: Form and pour noise and screen walls

Roadway

• Close Evergreen WB Loop Ramp from Mainline

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• PLC cabinet installation - wiring • Eastbound station stair wall 



See NCI/NCR Log

*Corrected

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5076 ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

861 0 0

See RFI Log

PICTURES

Received public comments regarding shuttle van access, 92nd Avenue Northeast eastbound on-ramp concerns, bike access on 

Northeast Points Drive, parking concerns on Evergreen Point Road, request for wood pieces for personal use, concerns about 

roadway grade of Evergreen Point Road, construction noise level, wall construction and landscaping, construction activity on Points 

Drive Northeast, concerns about a chain fence, and traffic delays.

Sent updated notification to three households regarding changes to Evergreen Point Road, South approach ramp.

Sent notices to elected officials and public regarding 92nd Avenue NE westbound off-ramp shift to new ramp.

WSDOT Rebuttal to ECC's DRB Position Paper

No New RFIs to WSDOT this Week

Evergreen Point Road HMA Paving (facing south) Evergreen Point Road Transit Station Stairway Forming (facing east)

Contractor NCRs issued:

NCR 328   Wall 4B-19 Bending of Straps Near Soil Nail Wall

WSDOT NCIs issued:

NCI 225 (Cats 600.004)  Lack of Documentation to WSDOT for Closing out 

NCR #224

NCI 226 (Cats 605.001)  92nd Bus Pull-Out Width not per RFC Plan



Looking East from Evergreen Lid to 84th Ave NE
Median area towards 84th Ave NE (facing east)

Pavement grinding near 92nd Ave NE 

(facing west)
92nd NE Lid Span 1(facing east)

 Wall 4B-20 near Bellevue Way(facing east)
Wall 4B-24 area - Bellevue Way Off Ramp Construction 

(facing east)



Project Director: Fred Tharp Week Ending: 5/10/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $244M

PROGRESS SUMMARY 

Wall

s 

Roadway

• Build approaches fill and grade • 3-19: Set coping, form and pour CIP sections

• Grade subgrade for 84th Ave NE MOT Shift

• Close Evergreen WB Loop Ramp from Mainline • 3-30: Form and pour noise and screen walls

84th Ave. NE Area

Roadway Walls (cont.)

• Permanent median work east of 84th Ave I/C • 3-15:  Install ITS conduit, ITS pad below the wall, drill and 

pour camera pole, set cabinets on pads, pull power/fiber to 

cabinets
Lid

• Mount PLC and pull control wire

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Evergreen lid finishes • Eastbound station stair wall, stair wall haunch, beams and 

landings, roadway Roadway

• Form interior diaphragms span 2 • E4: Build pond berm / excavate cells

Walls Utilities

• 4B-35:  Form pour strip level pad • 112th Ave NE Drainage work

• Tie rebar, form interior diaphragms and soffits span 2 • 4B-17: Install upper lagging panels

108th Ave NE Area

Bridge Ponds

•  Form and place barrier for sign bridge 5 • ECC-45:   clear and grade above wall

•  Landscape slope • 4B-16: Install overhangs and moment slab rebar

Bridge • 4B-50:  Pig seal bottom of the wall, place sand

•  At EB off ramp, build cabinet pad • 4B-20: Form and pour panels

•  ATM 6 CIP  barrier • 4B-24: Install Bag wall fascia, install overhangs

• Bellevue Way  EB Off-ramp approach slab • 4B-76: Form and pour slab and barrier

Lid • Remove old temp lighting

• Pier 3 & ped tunnel excavation

Bellevue Way Area

Roadway Walls 

• Prep and grading median east of 84th I/C

92nd Ave. NE Area

Walls 

• ECC-11: Form and tie rebars • Prep and grading median work west of 92nd I/C

Lid Walls

• Mount PLC and pull control wire • 3-15:  Drainage work below wall, extend road crossings to 

new vault, form and pour level cap, ITS Pad• Build approaches fill and grade

Roadway • NW1:  Drill shafts

Roadway

• 3-30: Form and pour slab, noise and screen walls • Form and pour closures

• Drill bases for luminaires

84th Ave. NE Area

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Evergreen lid finishes • Eastbound Station stair wall and roadway work



Lid

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 379/9

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1958 36 1994 62 1932

Previous Total Open Current Week

Non-Compliance Reports (NCR) 328 88 1

Non-Compliance Incidents (NCI) 226 62 1

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Contractor NCRs issued:

NCR 329  Westbound Off-Ramp to 92nd – Not Done per Plan

WSDOT NCIs issued:

NCI 227 (Cats 601.002)  Drainage Design and Calculations for Inlets

Received public comments regarding roadway noise, right of way fencing, 92nd Ave. NE ramp design specifications, and project 

webcams. Participated in project area tour with students from Bellingham Technical College.  Sent traffic advisory to the public 

regarding 92nd Ave. NE raised crosswalk.  Sent notification and called affected properties near 108th Ave. NE and Northup Way NE 

regarding planned closure of the intersection and tree removal; sent subsequent cancelation notice.   Sent notification to surrounding 

communities regarding drainage and interior diaphragm work along Bellevue Way NE.

56

156

No ECAPs for the week

Avg. Time Open

93

110

Project Total

1/7

2/0

388/16

Project Total

• Form interior diaphragms span 2 and overhangs • 112th Ave NE Drainage work

Northup Way

• Install signal detection cameras, ped detour near Yarrow 

Wood Condos, demo sidewalk

     • 4B-50:  Grade for grade beam and set form work • ECC-19: Grade bottom of wall, pour rat slab

• 4B-76: Form & pour moment slab & barrier, set coping

108th Ave NE Area

Bridge Utilities

•  Landscape slope, finish fence • NW-9B: Form and pour moment slab and barrier

Walls • NW-9C: Install rebar, form and pour CIP barrier

• 4B-24: Drainage work, shaft fascia, form and pour slab and 

barrier

• 4B-16: Install moment slab rebar, form and pour

     • 4B-48:  Install lagging and Nelson Studs

• Build cabinet pad, install cabinets on pad, signals • 4B-20: Form and pour panels

•  ATM 6 CIP barrier and column work • NW-8A: Drill shafts

•  Place and finish CSBC • NW-9A: Survey, bench for shafts, drill shafts

Bellevue Way Area

Bridge

• Set interior diaphragm and soffits for span 2 Walls (cont.)

Bellevue Way Off Ramp • M-03:  Place panels and backfill phase 1

• Permanent median east work • ECC-11: Form and pour

• Placing conduit and embeds

• Pier 3 -grade & pour rat slab and footing

92nd Ave. NE Area

MOT Walls 



Serial Topic TO FROM

WSDOT Ms. Woodliff

5077 Ms. Woodliff WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

877 0 0

See RFI Log

PICTURES

Re-Aligned Evergreen Point Road across the lid (facing south) Evergreen Point Road Transit Station Stairway Forming (facing east)

Future Westbound On-Ramp at 84th Ave NE (facing west)
Median Roadway Excavation and grading towards 84th Ave NE (facing east)

Evergreen Point Road Overpass Cessation of Work

Evergreen Point Road Overpass Cessation of Work

No New RFIs to WSDOT this Week



 Bellevue Way Off-Ramp Approach Slab Work (facing northeast)

Track Walked Hillside above 4B-24 area - Bellevue Way Off Ramp 

Construction 

(facing south)

Continuation of 92nd Pier 3 Excavation 

(facing west)
92nd Ave NE Off-Ramp shift to the North (facing west)



Project Director: Fred Tharp Week Ending: 5/17/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $244M

PROGRESS SUMMARY 

Roadway

Lid - Traffic Shift Transit Facility

• Evergreen lid finishes - West luminaire bases • Eastbound station stair wall, stair wall haunch, beams and 

landings

• 3-30: Form and pour noise and screen walls

• 112th Ave NE Drainage work

• Comcast/Integra splice over temp line

Planned for Next 2 Weeks

Planning for upcomming weekend closure 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Bridge Ponds

• Form interior diaphragms span 2 • E4: Build pond berm / excavate cells

Utilities

• M-03:  Place panels and backfill phase 1 • NW-9A: Survey, bench for shafts, drill shafts

     • 4B-48:  Trim for lagging • NW-8A: Drill shafts

• NW-9C: Install rebar, form and pour CIP barrier

108th Ave NE Area

Bridge • 4B-50:  Backfill

• Tie rebar, form interior diaphragms and soffits span 2 • 4B-17: Install upper lagging panels

• 4B-19: Install panels/backfill, grade bottom face

Walls • NW-9B: Form and pour moment slab and barrier

• Bellevue Way  EB Off-ramp approach slab • 4B-76: Form & pour moment slab & barrier, set coping

•  Form and place barrier for sign bridge 5 • ECC-45:   clear and grade above wall

•  Landscape slope • 4B-16: Install moment slab rebar, form and pour

Bellevue Way Area

Roadway Walls (cont.)

•  At EB off ramp, build cabinet pad, signal  poles • 4B-20: Form and pour panels, mob out

•  ATM 6 CIP  barrier • 4B-24: Drainage work, shaft fascia, form and pour slab and 

barrier

• NW7A:  Erect panels, grout and seal base plates

Lid

• Placing conduit and embeds

• Pier 3 -grade & pour rat slab and footing

• Median work - placing, grading CSBC, HMA paving • 3-19: Set coping, form and pour CIP sections

92nd Ave. NE Area

Walls 

• ECC-11: Form and tie rebars • Permanent median west of 92nd

84th Ave. NE Area

Lid Walls

• PLC control wire installation • 3-15:  Install ITS conduit, dig and set CV Vault, extend road 

crossings to new CV VaultRoadway

Walls Roadway

• 3-30: Form and pour slab, noise and screen walls • Fine grade and rat slab for the 54" barrier

• 3-28: Verification stress

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Evergreen lid finishes - West luminaire bases • Eastbound Station stair wall 



Lid

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 388/16

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 1994 19 2013 63 1950

Previous Total Open Current Week

Non-Compliance Reports (NCR) 329 87 0

Non-Compliance Incidents (NCI) 228 63 2

See NCI/NCR Log

No Contractor NCRs issued: WSDOT NCIs issued:

NCI 228 (Cats 614.001)  108th Pedestrian Path Not ADA Accessible

NCI 229 (Cats 615.001)  QA Failed to Issue an NCR for Non-Approved 

Construction Access (92nd Lid Area)

56

156

No ECAPs for the week

Avg. Time Open

102

113

Project Total

1/7

2/0

395/23

Project Total

• 4B-17: Install upper lagging panels, backfill 

• 4B-76: Form & pour barrier luminaire, set coping

108th Ave NE Area

Bridge Ponds

• Form interior diaphragms span 2 and overhangs • E4: Build pond berm / excavate cells

Walls • 4B-19: Landscape bottom face, install geofoam

• 4B-24: Drainage work, shaft fascia, form and pour slab and 

barrier
Utilities

• NE Points Drainage, Curb/gutter & sidewalk grading

• ECC-19: Grade bottom of wall, pour rat slab

•  ATM 6 CIP barrier and column work • NW-9B: Form and pour barrier

•  Place and finish CSBC • NW-9C: Install rebar, form and pour CIP barrier

•  Landscape slope, finish fence      • 4B-48:  Install lagging and Nelson Studs

• Set interior diaphragm and soffits for span 2 Walls (cont.)

Bellevue Way Off Ramp • M-03:  Place panels and backfill phase 1

• Build cabinet pad, install cabinets on pad, signals • NW-9A: Survey, bench for shafts, drill shafts

• Placing conduit and embeds

• Pier 3 -grade & pour rat slab and footing

Bellevue Way Area

Bridge

• Build approaches fill and grade • 3-19: Set coping, form and pour CIP sections

92nd Ave. NE Area

MOT Walls 

• Permanent median east work • ECC-11: Form and pour

84th Ave. NE Area

Roadway Walls

• Permanent median work east of 84th Ave I/C • 3-15:  ITS pad below wall, stand camera pole, set cabinets, 

set precast moment barrier, install formsavers, form and pour 

moment slab
Lid

• Grade subgrade for 84th Ave NE MOT Shift



PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

SL153 WSDOT ECC

SL 155 WSDOT ECC

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

890 0 0

See RFI Log

PICTURES

Grading Median Subgrade (near Evergreen Point Road facing east) Evergreen Point Road Transit Station Tower and Stairway Wall (facing east)

Precast Barrier Median Transit (facing east) Wall 3-30 View From Fairweather Bay (facing southwest)

Received public comments regarding flushing water mains, 92nd Ave. NE ramp configuration, 92nd Ave. NE bus stop changes, 92nd 

Ave. NE. crosswalk concerns, chipped window, and comment form from Yarrowood Condos.               Sent notification to surrounding 

communities regarding 5/13 overnight closure of 92nd Ave/ NE on-ramp. 

Supplement to Notice of Protest on Audit Findings of Wall Designs - Qpgl Properties

Property Acquisition Estimate Request for Yarrowood Condominiums

No New RFIs to WSDOT this Week



Grading Hillside above Bellevue Way Off-Ramp and Wall 4B-24 fascia work 

(facing south)

At 108th Pier 1

(facing east)

Continuation of 92nd Pier 3 Excavation 

(facing west)
Wall 4B-20 West of Bellevue Way (facing east)



5/17/2013

SCHEDULE

By Area

Description Contract Baseline Current / Actual Forecast*

Evergreen Point Road Area 11/1/2013 3/20/2014

Transit Facility at Evergreen 11/1/2013 1/21/2014

84th Ave NE Area 12/20/2013 2/6/2014

92nd Ave NE Area 12/20/2013 5/27/2014

Transit Station at 92nd 12/20/2013 5/19/2014

Bellevue Way/108th Ave NE Area 12/20/2013 7/15/2014

East Approach & Maintenance Facility Area Work3/30/2012 3/30/2012 N/A

Evergreen Point  Area Work Phase 1 7/28/2013 11/18/2013

Remaining Evergreen Point Area Work 11/1/2013 3/20/2014

Substantial Completion 12/20/2013 7/15/2014

Contract Days Added Days Days Elapsed

Time Analysis 1115 0 897

Potential Schedule Impacts This Period

See Weekly Look Ahead Schedule

See Weekly Trending Report (Watch List and Schedule Graphic)

*Based on April 2013 Final Schedule Update

COST

Emerging Issues This Period (No Cost and Time Information)

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

Region

New Pending Changes This Period (Contractor Submitted Costs) Cost Time Approval

Work Agreements

Force Account (Updated Monthly) Contract Value Paid %

Luminaire at 84th median - waiting on RFI to approve conduit design through footing

4B-50 Grade for grade beam still work is on hold due to FDC and RFI

4B-19 Geofoam installation planned for next week is dependent on weather

Elapsed %

80.4%

Rebar design issues for EVG EB Stair Wall

Elevator Mat Slab Foundation pending shop drawing approval

Wall 3-15 pouring level cap work is still  waiting rebar dowel installation plan

84th MOT Lid Shift is on hold - design issues at the bottom of the ramp, gore wall weave

-150

-207

0

-113
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Attachment A
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Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$             

Executed Change Orders 28,172,712.38$               

Current Contract Value 334,450,712.38$             

Payments to Date: 243,745,885.99$             

Pending Changes 2,091,315.00$                 

Potential Change Issues 43,250,000.00$               

Estimated Contract Exposure* 379,792,027.38$             

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3



Project Director: Fred Tharp Week Ending: 5/24/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $334M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $244M

PROGRESS SUMMARY 

Roadway

• Evergreen lid finishes - West luminaire bases • Eastbound station stair wall, stair wall haunch, beams and 

landings, roadway workWalls 

• 3-30: Form and pour noise, screen walls, landscaping • Westbound - EVG footing shoring, drill elevator jackshaft, 

excavate, roadway work

84th Ave. NE Area

• 4B-34 & ECC-20: construct Level Pad Grade • Pavement restoration

Planned for Next 2 Weeks

Planning for upcoming weekend closure 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Form interior diaphragms, overhangs, soffits span 2, • E4: Build pond berm / excavate cells

• Install rebar pier 2 Utilities

Walls • Pothole drainage crossings

Walls • NW-9A: Drill shafts

• NW-9B: Form and pour moment slab and barrier • NW-9C: Install rebar, form and pour CIP barrier

108th Ave NE Area

Bridge Ponds

•  Sawcut ramp, remove asphalt • M-03:  Place panels and backfill phase 1

Bridge • 4B-19: Landscape bottom face, install geofoam

• Tie rebar, form interior diaphragms and soffits span 2 • NW-8A: Drill and install shafts

•  Landscape slope • ECC-45:   Finish installing fall protection fence

• Place and finish CSBC west of M-3 for mainline tie-in • 4B-16: Form and pour barrier

•  Locate existing utilities, sawcut, Excavate and remove HMA      • 4B-48:  Trim for lagging, install lagging & Nelson Studs

•  At EB off ramp, install signal cabinets • 4B-17: Install upper lagging panels

•  ATM 6 CIP  barrier • 4B-24: Form and pour moment slab and barrier

•  Form and place barrier for sign bridge 5 • 4B-76: Form & pour moment barrier luminaire

• Placing conduit and embeds, prefab seismic hangers

• Rebar, form and pour footing

Bellevue Way Area

Roadway Walls (cont.)

92nd Ave. NE Area

Walls 

• ECC-11: Form and tie rebars • Permanent median west of 92nd: delivery of CSB1 and SB2 

sign bridges• NW7A:  Erect panels, grout and seal base plates

Lid

Roadway

• Construct WB bus lane pad

• Median work -  HMA paving, install single slope barrier 

84th Ave. NE Area

Lid Walls

• PLC control wire installation • 3-15:  Install ITS pad below wall and form level up cap

• Pig seal pier 2 • 3-19: Backfill grade, form rebar pour SB2 barrier

• Demo old alignment of North Evergreen Point Road Roadway

Walls • HMA Evergreen to 84th

• 3-30: Form and pour noise and screen walls • Fine grade and rat slab for the 54" barrier

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

• Backfill north pier for pedestrian path • Eastbound Station stair wall 



Lid

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 395/23

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total* Current Week Project Total Open Closed

Audits - Planned vs. Actual 2014 11 2025 63 1962

 Total to date* Open Current Week

Non-Compliance Reports (NCR) 330 85 1

Non-Compliance Incidents (NCI) 227 63 0

See NCI/NCR Log

*Corrected

Contractor NCRs issued:

NCR 330   Luminare Bases for Evergreen Lid – Drilled Hole 

Repair (w/o approval)

No WSDOT NCIs issued:

56

156

No ECAPs for the week

Avg. Time Open

108

120

Project Total

1/7

2/0

402/30

Project Total

• Form interior diaphragms span 2 • Set ITS cabinets, headwall shoring, install dewatering wells 

and activate system, structural excavation• Install rebar pier 2, diaphragms

Roadway Utilities

• Place CSBC for WB Off-ramp switch • 112th Ave NE Drainage

• 4B-24: Shaft fascia, form and pour slab and barrier • ECC-19: Pour rat slab, drill & epoxy rebar, form anchors

• 4B-76: Ped Path drainage

108th Ave NE Area

Bridge Fish Passage H

•  Precast barrier and permanent attenuator • NW-9B: Drill and pour bases at old retention pond

•  Place and finish CSBC, pave ramp, temp barrier and stripe, 

install fence

• NW-9C: Form and pour CIP barrier

• 4B-19: Prep grade for and install Geofoam

Walls • 4B-17: Install upper lagging panels, backfill 

• Set interior diaphragm and soffits for span 2 Walls (cont.)

Bellevue Way Off Ramp • M-03:  Place panels and backfill phase 1

• Install signal leg & temp crosswalk, signal mast arm • 4B-48:  Install lagging and Nelson Studs

• Placing conduit and embeds, prefab seismic hangers Transit Facility

• Pier 3 -Form, rebar, pour footing and walls • Excavate and drill elevator jackshaft

Bellevue Way Area

Bridge

92nd Ave. NE Area

MOT Walls 

• Permanent median east work • ECC-11: Form and pour

• Fish Passage A - Install shoring, structural ex for wall

Roadway Walls

• Permanent median work • 3-15:   camera pole, set cabinets, temp lighting, set precast 

moment barrier, install form savers, form and pour moment 

slab
Lid

• Continue PLC control wire installation



PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

Serial Topic TO FROM

00158 WSDOT ECC

5078 ECC WSDOT

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

894 0 0

See RFI Log

PICTURES

Paving HMA in the Median Area between Evergreen to 84th 

(facing west) under Evergreen Point Road Lid 

Paving HMA in the Median Area between Evergreen to 84th

(facing west)

Precast Barrier Median at 84th (facing west)  3-30  Screen Wall  (facing northwest)

Received public comments regarding 92nd ramp design specifications, fallen down fence, nighttime noise, wall demolition, Evergreen 

Point Rd. transit stop location, media request for project update, and information on full highway closures through the rest of the year.

Sent notification to email lists, project website, and city officials regarding 5/31 - 6/3 full weekend closure of SR 520. 

May 31st Full Closure Confirmation

May 31st Full Closure Confirmation Confrontation

No New RFIs to WSDOT this Week



Placing Top soil on the Hillside above Bellevue Way Off-Ramp and Wall 4B-24 

fascia work (facing south)

Bellevue Way Off-Ramp

(facing northwest)

92nd Pier 3 rat slab Abutment construction

(facing west)
92nd Area Median Work area (facing west)



5/24/2013

SCHEDULE

By Area

Description Contract Baseline Current / Actual Forecast*

Evergreen Point Road Area 11/1/2013 3/20/2014

Transit Facility at Evergreen 11/1/2013 1/21/2014

84th Ave NE Area 12/20/2013 2/6/2014

92nd Ave NE Area 12/20/2013 5/27/2014

Transit Station at 92nd 12/20/2013 5/19/2014

Bellevue Way/108th Ave NE Area 12/20/2013 7/15/2014

East Approach & Maintenance Facility Area Work3/30/2012 3/30/2012 N/A

Evergreen Point  Area Work Phase 1 7/28/2013 11/18/2013

Remaining Evergreen Point Area Work 11/1/2013 3/20/2014

Substantial Completion 12/20/2013 7/15/2014

Contract Days Added Days Days Elapsed

Time Analysis 1115 0 905

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

See Weekly Look Ahead Schedule

See Weekly Trending Report (Watch List and Schedule Graphic)

*Based on April 2013 Final Schedule Update; ECC is currently revising and will re-submit April 2013 Schedule next week

COST

Emerging Issues This Period (No Cost and Time Information)

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

Region

New Pending Changes This Period (Contractor Submitted Costs) Cost Time Approval

Work Agreements

Force Account (Updated Monthly) Contract Value Paid %

92nd Transit Station WB Elevator Mat slab pending shop drawing approval

Install fence for Bellevue EB Off ramp is pending FDC on ped path and slope grading

M-03/ATM6 conflict - shops to be revised and resubmitted

Culvert 76 drainage is pending approved design change

Elapsed %

81.2%

West Luminaire Bases on the Evergreen Lid Finishes is pending FDC and repair procedure

Evergreen Lid West Lid Landscape pending contracts signed and rebar shop drawings

Wall 3-15 precast moment barrier is waiting on WSDOT stamps on precast barrier

Milling from Evergreen to 84th is pending the 84th WB ramp alterations

-150

-207

0
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Delta

-139
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Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$             

Executed Change Orders 28,172,712.38$               

Current Contract Value 334,450,712.38$             

Payments to Date: 243,745,885.99$             

Pending Changes 2,091,315.00$                 

Potential Change Issues 43,250,000.00$               

Estimated Contract Exposure* 379,792,027.38$             

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3



Project Director: Fred Tharp Week Ending: 5/31/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $244M

PROGRESS SUMMARY 

Roadway

• Evergreen lid finishes - West luminaire bases • Eastbound transit station stair wall, stair wall haunch, beams 

and landings, roadway workWalls 

• 3-30: Form and pour noise, screen walls, landscaping • Westbound - EVG footing shoring, drill elevator jackshaft, 

excavate, roadway work

• 4B-31:  Grade for Moment Slab 112th Ave NE drainage

• 4B-34 & ECC-20: Place panels

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid - Traffic Shift Transit Facility

108th Ave NE Area

Bridge Ponds

• Form interior diaphragms, overhangs, soffits span 2, • E4: Build pond berm / excavate cells

Walls Utilities

• Tie rebar, form interior diaphragms and soffits span 2 • NW-8A: Drill and install shafts

Walls • NW-9A: Repair drainage at 9A shafts

• NW-9B: Drill and pour bases at old retention pond • NW-9C: Install rebar, form and pour CIP barrier

•  At EB off ramp, install signal cabinets • 4B-48:  Trim for lagging, install lagging & Nelson Studs

• Place and finish CSBC west of M-3 for mainline tie-in • M-03:  Place panels and backfill phase 1

Bridge • 4B-19: Prep grade for geofoam, install geofoam

•  Sawcut ramp, remove asphalt • 4B-17: Backfill for PGA stressing

•  Place and finish CSBC • 4B-24: Form and pour moment slab and barrier

Roadway • 4B-76: Pour moment barrier luminaire, drainage

• Pier 3 - rebar, form and pour footing

Bellevue Way Area

Bellevue Way Off Ramp Walls (cont.)

•  Precast barrier and permanent attenuator • 4B-20: Install underdrain, embank roadway

• NW3B:  Benching embankment for drilling shafts

Lid

• Placing conduit and embeds, prefab seismic hangers

• Fine grade, form, rebar and pour barrier Type 2

92nd Ave. NE Area

Walls 

• ECC-11: Form and tie rebars, pour • Permanent median west of 92nd: delivery of CSB1 and SB2 

sign bridges• 3-19B: Set coping

• NW3A:  Benching embankment  for drilling, drill and install 

shafts 

• Install ROW fence

Roadway

• Construct WB bus lane pad

• Median work -  HMA paving, install single slope barrier 

• 3-30: Form and pour noise and screen walls

84th Ave. NE Area

Lid Walls

• PLC control wire installation • 3-15:  Install ITS pad below wall, temp lighting

• HMA Paving Between Evergreen to 84th • Eastbound Transit Station stair wall 

• Fine grade and rat slab for the 54" barrier

Walls 

Weekly Construction Report

This Week

Planning for the May 31-June 3 full weekend closure for an MOT shift 

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Roadway Transit Facility



Lid

Lid

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 402/30

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 2025 0 2025 65 1960

 Total to date Open Current Week

Non-Compliance Reports (NCR) 333 88 3

Non-Compliance Incidents (NCI) 231 65 2

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

123

Contractor NCRs issued:

NCR 331   Incorrect Labels on Junction Boxes for Different 

Systems

NCR 332   Barrier Lighting Anchor Bolt Assembly for Pole #86 

Single Anchor Plate Embedded in Concrete

NCR 333   Drainage Run DR9-3 and Underdrain Pipe Damaged 

During Noise Wall 9A Drilling Operations

WSDOT NCIs issued:

NCI 230   Secondary Containment Not Properly Maintained For Generator 

Located at EB Off-Ramp to 108th

NCI 231   Working at Pond E2 During Hours Not Disclosed to WSDOT for 

Archaeological Monitoring

Project Total

56

156

No ECAPs for the week

Avg. Time Open

112

• 4B-34:  Place panels

Project Total

1/7

2/0

409/37

• Install deck rebar • Set ITS cabinets, headwall shoring, install dewatering wells 

and activate system, structural excavation• Install rebar pier 2, diaphragms

Roadway Walls

• Place CSBC, pave ramp  for WB Off-ramp switch • 4B-31:  Grade for moment slab

• 4B-24: Shaft fascia, form and pour slab and barrier

108th Ave NE Area

Bridge Fish Passage H

•  Pave ramp, temp barrier, temp striping, open BW EB Off-

Ramp - Close T-Ramp

• 4B-17: Install upper lagging panels, backfill 

• 4B-48: Rebar, form and pour walls

•  Remove guard rail and excavate old T-Ramp           • 4B-20:  Place CSBC, finish CSBC, pave install barrier

Walls

Bellevue Way Off Ramp • NW-9C: Form and pour CIP barrier, landscape

•  Pull wire for illumination and ITS cabinets • 4B-19: Install (No Suggestions) and coping

•  Install attenuator • 4B-52:  Form, pour, strip leveling pad, install panels

• Pier 3 -Form, rebar, pour footing and walls

Bellevue Way Area

Bridge

• Set interior diaphragm and soffits for span 1 Walls (cont.)

• Continue PLC control wire installation • 3-15:   Install shoring, excavate for wall, form, rebar and pour 

headwall, adjust ped path

92nd Ave. NE Area

Transit Facility

• Placing conduit and embeds, prefab seismic hangers • Excavate and drill elevator jackshaft

Roadway Walls

• Landscaping north side of 3-30 • 3-15:   camera pole, set cabinets, temp lighting, set precast 

moment barrier, install form savers, form and pour moment 

slab
• Milling and embankment work

Fish Passage A

84th Ave. NE Area



SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

Serial Topic TO FROM

5079 ECC WSDOT

5080 ECC WSDOT

SL0157 WSDOT ECC

See Letter Log  

RFIs

Project Total Avg. Time Open Current Total Open

902 0 0

See PW 22.11 for RFIs

PICTURES

Response to WSDOT SL #5060 - NCR #232, ATM #2 Field Bending

3 New RFIs to WSDOT this Week

Paved HMA in the Median Area between 84th to Evergreen 

(facing west) 

Wall 3-15 and Westbound Off-ramp from 84th Ave NE

(facing north)

Received public comments regarding the bicycle trail along SR 520, details on the new 108th Avenue bridge, schedules for future 

closures, and accommodations during the May 31 – June 3 closure.  Sent notices to elected officials and public regarding the new 

alignment on 84th Avenue NE, utility installation on 84th Avenue NE, opening of the new eastbound off-ramp to Bellevue Way NE, and 

night work to remove the old westbound lanes of the highway after the weekend closure.  Continued internal planning with WSDOT 

Northwest Region and I-405 communicators for the July closure.

ECC Contracts with Precast Fabricators

Weekly Scheduling Notice to WSDOT 2.28.5.2



Wall 4B-17 (facing east) Ped Path on the north side of SR520 near 92nd Ave NE (facing west)

Walls 4B-24 and M-03 at the Bellevue Way Off-Ramp (facing south)
Bellevue Way Off-Ramp

(facing northwest)

84th Eastbound Off-Ramp (facing west)  3-30  Screen Wall  (facing southeast)



5/31/2013

SCHEDULE

By Area

Description Contract Baseline Current / Actual Forecast*

Evergreen Point Road Area 11/1/2013 1/15/2014

Transit Facility at Evergreen 11/1/2013 1/15/2014

84th Ave NE Area 12/20/2013 12/19/2013

92nd Ave NE Area 12/20/2013 5/27/2014

Transit Station at 92nd 12/20/2013 4/3/2014

Bellevue Way/108th Ave NE Area 12/20/2013 6/19/2014

East Approach & Maintenance Facility Area Work3/30/2012 3/30/2012 N/A

Evergreen Point  Area Work Phase 1 7/28/2013 7/19/2013

Remaining Evergreen Point Area Work 11/1/2013 1/15/2014

Substantial Completion 12/20/2013 6/19/2014

Contract Days Added Days Days Elapsed

Time Analysis 1115 0 912

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

See Weekly Look Ahead Schedule

See Weekly Trending Report (Watch List and Schedule Graphic)

*Based on April 2013 Final Schedule Update Revision submitted on 5/31/13

COST

Emerging Issues This Period (No Cost and Time Information)

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

Region

New Pending Changes This Period (Contractor Submitted Costs) Cost Time Approval

Work Agreements

Force Account (Updated Monthly) Contract Value Paid %

Elapsed %

81.8%

No new items identified this period
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-75

-75

1

-158



Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$             

Executed Change Orders 30,072,712.38$               

Current Contract Value 336,350,712.38$             

Payments to Date: 243,745,885.99$             

Pending Changes 191,314.55$                    

Potential Change Issues 43,250,000.00$               

Estimated Contract Exposure* 379,792,026.93$             

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3



Project Director: Fred Tharp Week Ending: 6/7/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $250M

PROGRESS SUMMARY 

84th Ave. NE Area

Roadway (84th to 92nd) Walls

• Embankment, grade for and cast ratslab for barrier, install 

barrier

• 3-19B:  Install fall protection fence

• Evergreen lid finishes - West luminaire bases • Eastbound transit station stair wall, stair wall haunch, beams 

and landings• Backfill north pier for pedestrian path

Walls 

• 3-30: Form and pour noise, screen walls, landscaping

• 4B-34 & ECC-20: Place panels Roadway

• Place CSBC, pave ramp  for WB Off-ramp switch

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Form interior diaphragms, overhangs, soffits span 1 and 2 • 112th Ave NE drainage

Walls Fish Passage H

• 4B-31:  Grade for Moment Slab •  Structural excavation of Culvert H headwall

Bridge • 4B-19: Install level-up

• Pier 2 diaphragm, soffits span 1 & 2

108th Ave NE Area

Bridge Utilities

Roadway • 4B-52:  Form, pour, strip leveling pad

•  At EB off ramp, install signal cabinets • 4B-48:  Rebar, form and pour wall 1 and 2

• Place and finish CSBC west of M-3 for mainline tie-in • M-03:  Place panels and backfill phase 1

•  Install impact attenuator • 4B-17: Backfill for PGA stressing, mob lagging crane

•  Pave ramp, temp barrier, temp striping, open BW EB Off-

Ramp - Close T-Ramp

• 4B-24: Shaft fascia, form and pour slab and barrier

• 4B-50: Grade for grade beam, form edge beam

•  Remove guard rail and excavate old T-Ramp • RE-04: Prepared grade

• Pier 3 - rebar, form and pour walls

Bellevue Way Area

Bellevue Way Off Ramp Walls 

•  Pull wire for illumination and ITS cabinets • NW-9C: Install rebar, form and pour CIP barrier

92nd Ave. NE Area

Lid Transit Facility

• Placing conduit and embeds, prefab seismic hangers       • Drill elevator jackshaft

• Fine grade, form, rebar and cast barrier Type 2

• PLC control wire installation • 3-15:  Stand camera pole, set ITS cabinets on pad below 

wall, temp lightingRoadway

• Milling from 84th to 92nd Fish Passage A

• Install shoring, excavate for wall, form, rebar and pour 

headwall, adjust ped path

• Temp Park and Ride lot layout • Westbound - footing shoring, drill elevator jackshaft, 

excavate, roadway workWalls 

• 3-30: Form and pour noise and screen walls

84th Ave. NE Area

Lid Walls

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes - west luminaire bases • Eastbound Transit Station EB stair wall and roadway work

• Backfill north pier for pedestrian path



Lid

Walls

• 4B-34:  Place 

panels

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 409/37

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week* Project Total Open Closed

Audits - Planned vs. Actual 2025 39 2064 63 2001

 Total to date Open Current Week

Non-Compliance Reports (NCR) 334 78 1

Non-Compliance Incidents (NCI) 233 65 2

See NCI/NCR Log

*Last updated 5/21/13

Contractor NCRs issued:

NCR 334 Wall 4B-28 Poured to Incorrect Top of Wall Elevation

WSDOT NCIs issued:

NCI 332 (CATS #619.001) Incorrect Signatures on Quality Audit Closeout Form

NCI 333 (CATS #619.005) Quality Audit Closeout Form Signed by Individuals 

w/o Manager Authority

56

156

No ECAPs for the week

Avg. Time Open

121

127

Project Total

1/7

2/0

416/44

Project Total

Roadway

• Place CSBC, pave ramp  for WB Off-ramp switch • 4B-31:  Install overhangs, form moment slab 1

Utilities

112th Ave NE drainage • 4B-35:  Excavate Phase 2

• 4B-17: Install upper lagging panels, stress PGA's • 4B-20:  Grade behind wall, fine grade for gutter, place 

concrete gutter and landscape behind wall

108th Ave NE Area

Bridge Fish Passage H

• Install deck rebar, Bidwell dry run, place deck and closure 

over pier 2, form barrier

• Install dewatering wells & activate bypass system, form 

footing, install rebar

Walls • 4B-48: Rebar, form and pour walls

• 4B-24: Place/Finish CSBC, pave, moment slab and barrier • 4B-28: Install panels, backfill

• 4B-19: Install coping • 4B-50: Form, pour strip grade beam and edge beam

Bellevue Way Area

Bridge

• Set interior diaphragm and soffits for span 1 and 2 Walls (cont.)

•  Remove guard rail and excavate old T-Ramp • 4B-52:  Install panels/backfill

• Structural excavation for wall, form, rebar and pour Culvert A 

headwall

92nd Ave. NE Area

Roadway (92nd to Bellevue Way

• Milling, excavate, embank, place and finish CSBC • Placing conduit and embeds, prefab seismic hangers

• Pier 3 -Form, rebar, pour and walls

barrier • 3-15:   Set cabinet on pads, pull power/fiber to cabinets, set 

precast barrier and moment slabFish Passage A



PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

Serial Topic TO FROM

5081 ECC WSDOT

SL0159 WSDOT ECC

SL0160 WSDOT ECC

See Letter Log  

RFIs

Project Total Avg. Time Open Current* Total Open*

918 7 7

See PW 22.11 for RFIs

*To WSDOT

PICTURES

No New RFIs to WSDOT this Week

Temporary Shoring for the Evergreen Westbound Transit Station 

(facing east) 

HMA Paving West of Evergreen Lid

(facing west)

• Gave media interviews and sent press releases regarding full closure of SR 520 May 31 - June 3.

• Received public comments regarding roadway conditions, construction noise, construction activities, project design, chipped 

windshield, and upcoming closures.

• Sent construction notifications regarding: 

o RE-04 construction

o 92nd Avenue NE off-ramp closure

o Bellevue Way eastbound off-ramp closure and reconfiguration

Yarrowood ROW Estimate Acquisition Letter Response to SL0155

ECC's Contracts with Precast Fabricators

Request for Property Acquisition Yarrowood Condominiums - NW12



Walls 4B-24 and M-03 at the Bellevue Way Off-Ramp (facing south)
108th Span-2 False Decking

(facing east)

Roadway construction - Temporary WB Shift between 84th and Evergreen 

(facing west)
View of Wall 3-30, Wall 3-15 and future 84th On-Ramp (facing west)

92nd Pier 3 Abutment Wall (facing east) Backfilling at Wall 4B-17 (facing east)



6/7/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 8/14/2013 -17

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 12/24/2013 -123

92nd Ave NE Area 12/10/2013 4/24/2014 -135

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/6/2014 -168

Substantial Completion 12/20/2013 12/20/2013 6/6/2014 -168

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 919 82.4%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

See Weekly Look Schedule

*Based on May 2013 Draft Schedule Update submitted on 6/5/13

COST

Region

New Pending Changes This Period (Contractor Submitted Costs) Cost Time Approval

76 23,754.00$                     -

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$            

Executed Change Orders 30,072,712.38$              

Current Contract Value 336,350,712.38$            

Payments to Date: 243,745,885.99$            

Pending Changes 215,068.55$                   

Potential Change Issues 43,250,000.00$              

Estimated Contract Exposure* 379,815,780.93$            

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3

4 Noise walls Treatments

Ped Activated Beacons

THXE Gore Grade, 

Wetherill Trail

108th Column 

Noise Wall 3A and 3B work is on hold due to reviewing top of the wall profile 

Noise Wall 1 and Sign #54 is waiting on an NDC

WB on 92nd Transit Station - drilled elevator jackshaft is on hold because excavation work that needs to be done first

4B-50 - Storm Drainage is in the way of the edge/grade beam - waiting on RFI to their designers

**From Executed Change Order 03 including the Transit Facility 

12/20/2013

12/20/2013

12/20/2013

12/20/2013

12/20/2013

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/28/2013

11/1/2013



Project Director: Fred Tharp Week Ending: 6/14/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $250M

PROGRESS SUMMARY 

• Place CSBC, pave ramp  for WB Off-ramp switch

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes - West luminaire bases • Eastbound transit station stair wall haunch, beams and 

landings• Backfill north pier for pedestrian path

• CTC girder insert repair Fish Passage H

Walls • Install dewatering wells & activate bypass system, form 

footing, install rebar• 4B-31:  Grade for Moment Slab, install overhangs

• 4B-34 & ECC-20: Place panels Roadway

• 4B-24: Strip overhangs and demob • 4B-50: Grade for grade beam, form edge beam

108th Ave NE Area

Bridge Utilities

• Form interior diaphragms, overhangs, soffits span 1 and 2 • Potholing 108th/Northup Intersection

• Excavate Pond E-3 • RE-04: Prepared grade, form and place geogrid, embank 

wallBridge

• Pier 2 diaphragm, soffits span 1 • 4B-19: Install coping

Walls • 4B-20:  Grade behind wall, fine grade for gutter, place 

concrete gutter and landscape behind wall• 4B-17: Mob lagging crane, install upper lagging panels

•  Complete conduit runs at the top of the eastbound off ramp 

to deck

• 4B-52:  Install panels/backfill

•  Install, ITS, lag around interceptor drain, grade subgrade on 

eastend

• 4B-48:  Rebar, form and pour walls, 3,4,5 and 6

• M-03:  Place panels and backfill phase 1

Pond E3 • 4B-28:  Develop repair procedure and lower top of 

fascia/bagwall• Remove T-Ramp

• Form, rebar and pour portal column       • Milling and excavation/embankment work

• Pier 3 - rebar, form and pour walls

Bellevue Way Area

Bellevue Way Off Ramp Walls (cont.)

• Structural excavation for wall

92nd Ave. NE Area

Lid Roadway

• Prefab seismic hangers       • Fine grade, form, rebar and pour barrier type 2  

• Milling from 84th to 92nd • 3-15:  Set ITS cabinets on pad below wall, set precast 

moment barrier• Utility work

Fish Passage A • 3-19B :  Install fall protection fence

• Locate forcemain sewer

• Temp Park and Ride lot layout • Westbound -drill elevator jackshaft

Walls 

• 3-30: Form and pour noise and screen walls

84th Ave. NE Area

Roadway Walls

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes - west luminaire bases • Eastbound Transit Station EB stair wall, stair wall haunch, 

and roadway work• Backfill north pier for pedestrian path



Lid

Walls

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 416/44

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total Current Week Project Total Open Closed

Audits - Planned vs. Actual 2064 0 2064 64 2000

 Total to date Open Current Week

Non-Compliance Reports (NCR) 341 77 7

Non-Compliance Incidents (NCI) 234 64 0

56

156

No ECAPs for the week

Avg. Time Open

117

135

Project Total

1/7

2/0

423/51

Project Total

• Place CSBC, pave ramp  for WB Off-ramp switch

Utilities • 4B-31:  Form and pour cap, set coping, form and pour CIP 

sections• 112th Ave NE drainage • 4B-34:  Place panels

• 4B-35:  Excavate Phase 2, phase 2 form, pour and strip level 

pad

• 4B-17: Backfill west 1/3 of wall for crane pad, erect 1/3 of wall 

lagging, backfill

108th Ave NE Area

Bridge Fish Passage H

• Install deck rebar • Install dewatering wells & activate bypass system, form 

footing, install rebarRoadway

Walls • 4B-53B: Structural excavate for wall

• 4B-50: Form, pour strip grade beam and edge beam • ECC-19:  Pour rat slab, clean shafts, drill & epoxy rebar, form 

anchors, hang rebar• 4B-28: Lower fascia/remove bagwall, pour back fascia

• 4B-48:  Rebar, form and pour walls 7,8,9,10 • 4B-20:  Grade behind wall, fine grade for gutter, place 

concrete gutter and landscape behind wall• 4B-52:  Install panels/backfill

•  ITS install • RE-04: Prepared grade, form and place geogrid, embank 

wallBridge

•  Build soffits span #1 • M-03:  Level up for precast barrier moment slab

•  Reset bearing at Girder 6 • 4B-53A: Structural excavate for wall

Bellevue Way Off Ramp Walls (cont.)

•  Extend ITS conduit system east thru T-Ramp • 4B-24: Shaft fascia -Pour rat slab, clean shafts, drill & epoxy 

rebar, form anchors, hang rebar, form and pour panels.Pond E3

•  Build temp stream diversion, excavate Pond E3

Roadway (92nd to Bellevue Way)

• Milling, excavate, and embank • Prefab seismic hangers, install under lid lighting

• Excavate for ped tunnel and backfill abutment • Pier 3 -Form, rebar, pour and wall and portal column

Bellevue Way Area

• Close 84th EB off-ramp Walls

• Switch traffic on 84th lid • 3-15:   Form and place barrier sections, form and pour 

moment slab

92nd Ave. NE Area

• Build approaches fill and grade • Build ratslab, rebar, form and pour footing

• Pave approaches Roadway (84th to 92nd)

• Striping, barrier, signs • Milling from 84th to 92nd

Walls 

• 3-30: Form and pour noise, screen walls, landscaping

84th Ave. NE Area

84th Ave NE MOT Shift Fish Passage A



See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

Serial Topic TO FROM

SL0161 WSDOT ECC

SL0162 WSDOT ECC

See Letter Log  

RFIs

Project Total Avg. Time Open Current* Total Open*

925 7 7

See PW 22.11 for RFIs

*To WSDOT

PICTURES

Evergreen Westbound Transit Station Pouring Stairway Wall

(facing south) 

Wall 3-30 Bike and Ped Path

(facing west)

Contractor NCRs issued:

NCR 335   Conduit in Wall 4B-24 Pulled Apart and Covered in 

Concrete

NCR 336   Luminaire Bases #1 - #5, Installed with the Wrong 

Base Washer Type

NCR 337   84th & 92nd Pier-2 Pigmented Sealer Finish is Not 

Even & Uniform

NCR 338   Bellevue Way West Barrier Conduit Not Installed Per 

Plan

NCR 339   Noise-wall 9C Shafts Not Installed to the Correct 

Elevation

NCR 340 During the Weekend 520 Closure – EOR Altered 

Staging without Procedure in the TMP

NCR 341 Bellevue Way Off-Ramp Traffic Control – Various Issues

No WSDOT NCIs issued:

• ECC participated in Yarrow Point Town Council meeting regarding renewal of variance to local noise ordinance.

• Received public comments regarding roadway conditions, roadway signage, and project design.

• Sent construction notification regarding: 

o 108th Ave NE WB off-ramp traffic shift

o 84th Ave NE traffic switch

Supplement to Notice of Protest on Audit findings of Wall Designs - Qpgl Properties

Weekly Scheduling Notice to WSDOT

No New RFIs to WSDOT this Week



Bellevue Way Off-Ramp (facing east)
108th Bridge

(facing west)

Pavement Planning from 92nd to 84th (facing west) Pavement Planning from 92nd to 84th (facing north)

92nd Pier 3 Abutment Wall (facing east) Roadway excavation near 92nd Ave NE (facing west)



6/14/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 8/14/2013 -17

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 12/24/2013 -123

92nd Ave NE Area 12/10/2013 4/24/2014 -135

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/6/2014 -168

Substantial Completion 12/20/2013 12/20/2013 6/6/2014 -168

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 926 83.0%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

See Weekly Look Schedule

*Based on May 2013 Draft Schedule Update submitted on 6/5/13

COST

No New Pending Changes This Period (Contractor Submitted Costs)

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$            

Executed Change Orders 30,072,712.38$              

Current Contract Value 336,350,712.38$            

Payments to Date: 243,745,885.99$            

Pending Changes 215,068.55$                   

Potential Change Issues 43,250,000.00$              

Estimated Contract Exposure* 379,815,780.93$            

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3

4 Noise walls Treatments

THXE Gore Grade, 

Wetherill Trail

108th Column 

Structural Excavation for wall  near 84th - hit a gas line 6/11/13

Wall 4B-17 install upper lagging pending FDC

Utility work on 108th/Northup Intersection - FDC on drainage

108th Ramp shift to the south is delayed a week because signal/electrical plans not created

**From Executed Change Order 03 including the Transit Facility 

12/20/2013

12/20/2013

12/20/2013

12/20/2013

12/20/2013

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/28/2013

11/1/2013



Project Director: Fred Tharp Week Ending: 6/21/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $250M

PROGRESS SUMMARY 

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Backfill for Temp Park and Ride lot • Eastbound Transit Station EB stair wall haunch, beams and 

landings, and roadway workWalls 

• Excavate and embank work • Excavate/ grade/ place CSBC for the 84th north approach

• Grade for ratslab for barrier near ECC-15 • Milling at 84th south side

• Drainage work • Build approach, fill and grade south side approach

• 3-30: Form and pour noise, screen walls, landscaping Points Loop Trail

• Locate utilities, install notice signs

84th Ave. NE Area

Roadway 84th Ave NE MOT Shift

• 3-15:  Set precast moment barrier, install formsavers

92nd Ave. NE Area

Lid Roadway

• Prefab seismic hangers       • Embankment and placing CSBC work

Fish Passage A • Close 84th EB Off-ramp

• Pothole forcemain Sewer at PC-1 shafts • Prep for paving

• Ratslab, rebar and form footing Walls

      • ECC-61:  Cut grade and build wall

Bellevue Way Area

Pond E3 Walls (cont.)

• Excavate Pond E-3 • 4B-52:  Install panels/backfill

• Install under lid lighting       • Pour CIP Barrier Type 2

• Prep conduit stubs at pier wall Walls

      • Finish Rockwall at 92nd EB on-ramp

• 4B-17:  Backfill • RE-04: Prepared grade, form and place geogrid, embank 

wall• 4B-24: Shaft fascia -Pour rat slab, clean shafts, drill & epoxy 

rebar, form anchors, hang rebar, form and pour panels. • 4B-20:  Pour rat slab, set barrier, Place CSBC

• 4B-53A: Structural excavate for wall

• ECC-19:  Grade and pour rat slab, install underdrain • 4B-53B: Structural excavate for wall

• 4B-50: Grade for grade beam, form edge beam

Bridge • M-03:  Place panels and backfill phase 1; level up for precast 

barrier moment slab• Pier 2 diaphragm, soffits span 1 

Walls • 4B-48:  Rebar, form and pour walls, 3,4,5 and 6

• NW8B: Survey bolts • 4B-28:  Develop repair procedure and lower top of 

fascia/bagwall• NW8C: Survey bolts

• 4B-34 & ECC-20: Place panels • Temp lighting, signal work; adjust temp barrier, stripe/open 

ramp• 4B-31:  Grade for Moment Slab, install overhangs, form and 

pour moment slab

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

108th Ave NE Area

Bridge Fish Passage H

• Install deck rebar • Install dewatering wells & activate bypass system, form and 

pour footing, install rebar,Walls Roadway

Lid Transit Facility

• Evergreen lid finishes - West luminaire bases • Eastbound transit station beams and landings

• Trench conduit at  north pier for pedestrian path Points Loop Trail



Lid

• Install foundation 

pad for switchboard, • Prefab seismic 

hangers, set oak 

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 426/51

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 0

QUALITY

Previous Total* Current Week Project Total* Open Closed*

Audits - Planned vs. Actual 2064 34 2098 63 2035

Walls • Detour set up, TESC, sawcut existing asphalt, clear and 

grub/demo, drainage• 3-30: Form and pour noise, screen walls, landscaping

84th Ave. NE Area

84th Ave NE MOT Shift Fish Passage A

• Striping/barrier/signs Walls

• Switch traffic on 84th lid • 3-15:   Form and place barrier sections, form and pour 

moment slab

• Embank berm at Rockwall near 92nd EB on-ramp

• Set cabinets on pads, pull power/fiber to cabinets • Rebar, form and pour footing and wall

• Close 84th EB off-ramp Roadway (84th to 92nd)

• Pave approaches • Install and grout barrier, place and finish CSBC

Walls 

• Structural excavate for wall 4B-12

• Install hydrant and water line

Bellevue Way Area

Pond E3 Walls (cont.)

92nd Ave. NE Area

Roadway (92nd to Bellevue Way) Transit Facility WB

• Excavate for ped tunnel and backfill abutment • Drill elevator jackshaft and utility work

• Finish CSBC

Bridge • NW8C: Adjust nut elevations

•  Build soffits span #1 and pour interior diaphragms • RE-04: Form and place geogrid, embank wall

•  Reset bearing at Girder 6 • M-03: Level up & Install for precast barrier moment slab

•  Build temp stream diversion, excavate Pond E3 • 4B-24: Shaft fascia -Form and pour panels.

•  Excavate Pond E3 • 4B-20: Finish CSBC, pig seal

•  Move stream to temp diversion • NW8B: Adjust nut elevations

• 4B-17: Stress PGA's, backfill, erect lagging

108th Ave NE Area

Bridge Walls

• Install deck rebar • 4B-31:  Form and pour barrier, slab strip and demob

Walls • 4B-53B: Structural excavate for wall

• 4B-50: Backfill/subgrade, extend ITS conduits, pull fiber • ECC-19:  Pour rat slab, clean shafts, drill & epoxy rebar, form 

anchors, hang rebar• 4B-28: Lower fascia/remove bagwall, pour back fascia

• 4B-48:  Rebar, form and pour wall 10, demob, excavate  for 

and install level pad

• 4B-61:  Survey for benching

      • 4B-46: Dewater and excavate for level pad

• Set ITS Cabinets on new pad, tie in bore conduit on north 

side, install dewatering wells & activate bypass system, set 

diameter pipe, install rebar

Project Total

1/7

2/0

• Form pier 3 end diaphragm • 4B-34:  Place panels

Utilities • 4B-35:  Excavate Phase 2, phase 2 form, pour and strip level 

pad• Sawcut/pothole for 108th drainage

Fish Passage H

430/58

Project Total

56

156

No ECAPs for the week



 Total to date Open Current Week

Non-Compliance Reports (NCR) 347 72 6

Non-Compliance Incidents (NCI) 235 63 1

See NCI/NCR Log

*Corrected

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No serial letters sent or received for this week

Serial Topic TO FROM

5082 ECC WSDOT

5083 ECC WSDOT

5084 ECC WSDOT

ECC/WSDOT DRB

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open*

42 0 1

See PW 22.11 for RFIs

*Corrected

PICTURES

Avg. Time Open

109

125

Contractor NCRs issued:

NCR 342   Bellevue Way off-ramp HMA not uniform and 

insufficient tack coat placed

NCR 343   Bellevue Way off-ramp junction boxes not installed per 

COB standards

NCR 344   NE-Points pedestrian path shut-down without 14-day 

notice

NCR 345   Powder coating of UPS cabinets does not meet 

specification

NCR 346   Emergency response protocol not followed when gas 

line was ruptured

NCR 347 108th temporary off-ramp HMA not tacked in-between 

lifts

WSDOT NCIs issued:

NCI 234    Evergreen under-lid lighting fixture conduit length exceeded 

requirements

•        Received public comments regarding construction noise, construction activities, project design, and upcoming closures.

•        Sent construction notifications regarding: 

         o   108th Ave NE WB off-ramp shift

         o   84th Avenue Northeast ramp closure and roadway shift

         o   WB HOV lane removal between 108th Ave NE and 92nd Ave NE.

•        Sent traffic advisory regarding ramp closures 6/19 and 6/21-24       

Liquidated Damages - Closure Pickup Lane

Delegation of Authority

WSDOT Interpretation to TR Section 2.15.6.4

Qpgl Disputes Review Board Recommendation

No New RFIs to WSDOT this Week

Evergreen Eastbound Transit Station Stairway Wall

(facing south) 

Evergreen Transit Station Crashwall Cap

(facing east)



Wall 3-15 Setting Precast Moment Slab Barrier (facing north) Wall 3-15 Precast Moment Slab Barrier (at 84th Onramp facing west)

92nd Pier 3 Abutment Wall (facing west) Roadway excavation near 92nd Ave NE (facing west)

Bellevue Way Removing Temporary T-Ramp (facing northeast)
108th Bridge placing deck steel

(facing northeast)



6/21/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/15/2013 13

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 1/10/2014 -140

92nd Ave NE Area 12/10/2013 4/28/2014 -139

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/19/2014 -181

Substantial Completion 12/20/2013 12/20/2013 6/19/2014 -181

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 933 83.7%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Region

New Pending Changes This Period (Contractor Submitted Costs) Cost Time Approval

77 2,900,000.00$                -

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$            

Executed Change Orders 30,072,712.38$              

Current Contract Value 336,350,712.38$            

Payments to Date: 243,745,885.99$            

Pending Changes 2,927,201.00$                

Potential Change Issues 40,050,000.00$              

Estimated Contract Exposure* 379,327,913.38$            

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3

4 Noise walls Treatments

Noise Wall 6C

THXE Gore Grade, 

Wetherill Trail

108th Column 

West Luminaire Bases on Evergreen Lid is pending FDC

92nd F/R/B Portal Column pending rebar delivery

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/15/2013

1/17/2014



Project Director: Fred Tharp Week Ending: 6/28/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $250M

PROGRESS SUMMARY 

Walls

Lid Transit Facility

• Evergreen lid finishes - West luminaire bases • Eastbound Transit Station drainage, CIP barrier, platform

• 4B-34 & ECC-20: Place panels

• 4B-35: Excavate phase 2, set PB, tie in road crossing, 

conduit over culvert G• 4B-31:  Set coping, form and pour barrier, demob

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

108th Ave NE Area

Bridge Fish Passage H

• Install deck rebar • Install dewatering wells & activate bypass system, form and 

pour footing, install rebar,Walls 

• 4B-17:  Stress PGA's, backfill • 4B-20:  Pour rat slab, set barrier, Place CSBC

• 4B-24: Shaft fascia - stand luminaire poles, starter walls, 

form and pour panels • NW8A: Adjust nut elevations

• 4B-53B: Structural excavate for wall

• ECC-19:  Pour rat slab, clean shafts, drill & epoxy rebar & 

form anchors

• 4B-50: Form and pour edge beam, extend ITS conduits

•  Reset bearing at Girder 6 • 4B-48:  Rebar, form and pour barrier, 2, 3, 4 and wall 10

Walls       • RE-04: Embank and place geogrid

• NW8B: Adjust nut elevations • RE-04: Embank and place geogrid

• NW8C: Adjust nut elevations

Pond E3 Walls (cont.)

• Excavate Pond E-3 • 4B-52:  Install panels/backfill

Bridge • M-03:  Place panels and backfill phase 1; level up for precast 

barrier moment slab• Pier 2 diaphragm, form and pour pier 1 end diaphragm

• Utility work

      • Finish Rockwall at 92nd EB on-ramp

      • ECC-61:  Cut grade and build wall

Bellevue Way Area

• Prefab seismic hangers       • Embankment and placing CSBC work

• Form, rebar and pour portal column       • Pour CIP Barrier Type 2

Transit Facility       • Finish CSBC work to Bellevue Way

Fish Passage A • 3-15:  Set precast moment barrier, install formsavers

• Design/relocate force main sewer

92nd Ave. NE Area

Lid Roadway

Roadway 84th Ave NE MOT Shift

• Grade for ratslab for barrier near ECC-15 • Set cabinets on pads, pull power/fiber to cabinets

• Drainage work Walls

• Install waterline/grade • Westbound Transit Station WB remove asphalt

Walls 

• 3-30: Form and pour noise/screen walls, landscaping work

84th Ave. NE Area

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Survey for landscape walls • Eastbound Transit Station EB stair wall haunch, beams and 

landings, and roadway work• Survey for parking lot curb and gutter



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 430/58

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 156 1

QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2098 10-19 2117 62 2055

 Total to date Open Current Week

Non-Compliance Reports (NCR) 353 73 6

Non-Compliance Incidents (NCI) 235 62 0

157

No ECAPs for the week.  A subcontractor did tip over a forklift which resulted in a spill of diesel fuel and hydraulic fluid.  The spills were contained 

on the site.

Audits 

Avg. Time Open

107

129

1/7

2/0

437/65

No WSDOT injuries.  A subcontractor rolled a piece of equipment, but no injuries were reported.

Project Total

56

Utilities Fish Passage H

• Drainage work • Expose WSDOT maint. Fiber, pour lower half, close upper 

half

Project Total

• 4B-28: Lower fascia/remove bag wall, pour back fascia

108th Ave NE Area

Bridge Walls

• Form pier 3 end diaphragm • 4B-34 and ECC-20:  Place panels

•  Reset bearing at Girder 6 • M-03: Install for precast barrier moment slab

Walls • 4B-53B: Structural excavate for wall

• 4B-50: Backfill/subgrade, extend ITS conduits, pull fiber       • 4B-46: Dewater and excavate for level pad

• 4B-17: Stress PGA's, backfill, erect lagging

Bridge • 4B-48:  Rebar, form and pour wall 10, set overhang

•  Form, rebar and pour end diaphragm • RE-04: Form and place geogrid, embank wall

Bellevue Way Area

Pond E3 Walls (cont.)

•  Drainage • 4B-24: Shaft fascia -Form and pour panels.

•  Excavate Pond E3 • 4B-20: Pave

• Finish CSBC • Phase 2 excavation ped tunnel and backfill abutment

Walls 

• Structural excavate for wall 4B-12

• Finish CSBC, drainage work

92nd Ave. NE Area

Roadway (92nd to Bellevue Way) Lid

• Install Pier 3 overhang

84th Ave. NE Area

Walls Fish Passage A

• 3-15:   Form and place barrier sections, form and pour 

moment slab

• Design/relocate force main sewer

Roadway (84th to 92nd)

• Grade for temp park and ride

Walls Points Loop Trail

• 3-30: Form and pour noise, screen walls, landscaping • Detour set up, TESC, saw cut existing asphalt, clear and 

grub/demo, drainage

• Install curb, gutter and approach • Westbound Transit Station remove asphalt, excavate 

elevator footing



See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

SL0165 Response to WSDOT Serial Letter No. 5059 - QAlQC Effectiveness WSDOT ECC

SL0166 WSDOT ECC

SL0167 WSDOT ECC

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open*

42 0 1

See PW 22.11 for RFIs

*Corrected

PICTURES

Evergreen Eastbound Transit Station Stairway Wall

(facing west) 

Evergreen Transit Station Platform forming

(facing west)

Contractor NCRs issued:

NCR 348   Evergreen EB Transit Facility Misplaced or Missing 

Stairwell Reveals

NCR 349   Evergreen EB Transit Facility Concrete Strut Elevation 

Difference

NCR 350   SB2 Barrier Anchor Bolt Extension Not Done Per FDC 

178

NCR 351   Noise-wall 3-30 Mix 4003-50 Low 28-day Break 

Strength

NCR 352   84th Traffic Shift Performed without RFC Plans

NCR 353 Evergreen Lid Walkway Wall Drilling Not Done per FDC 

174

WSDOT NCIs issued: none

•        Received public comments regarding traffic concerns and construction activities.

•        Sent construction notifications regarding: 

      o   EB mainline traffic shift between Bellevue Way NE and 108th Ave NE

•      Sent traffic advisory regarding construction closure of westbound HOV lane.

•      Participated in media event regarding July 12-15 weekend closure and I-405 partial closure.

 Allowable Local Road Closure 108th Avenue NE/112th Avenue NE (DBIC 062 )

ITS Disruption Request #2

No New RFIs to WSDOT this Week



RE-04 Construction near NE Points Drive (facing east)
108th Bridge placing rebar

(facing northeast)

84th On Ramp and Wall 3-30 and Pedestrian Path (facing west) Wall 3-15 Precast Moment Slab Barrier (at 84th On Ramp facing west)

Setting Barrier West of 92nd Ave NE (facing west) Roadway excavation near 92nd Ave NE (facing east)



6/28/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/15/2013 13

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 1/10/2014 -140

92nd Ave NE Area 12/10/2013 4/28/2014 -139

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/19/2014 -181

Substantial Completion 12/20/2013 12/20/2013 6/19/2014 -181

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 940 84.3%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

16,000,000.00$             

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,072,712.38$             

Current Contract Value 336,350,712.38$           

Payments to Date: 243,745,885.99$           

Pending Changes 2,927,201.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.38$           

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3

4 Noise walls Treatments

108th Column 

Minor Aggregates (Cumulative Risks)

THXE Gore Grade, 

Wetherill Trail

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

1. Evergreen Point road lid lum. bases slipped a week

2. F&P roadway concrete cap at EB Evergreen Point Transit Facility slipped a week

3. Points Loop Trail C/O work AC removal and replacement slipped a week

4. 92nd lid switchboard foundation and ITS conduit slipped a week

5. 92nd CIP deck under lid lighting and hangers slipped a week

6. EB EVG to 92nd rat-slab and footing 1 work moved 2 weeks since last 4-week look-ahead

7. 3-15 wall moment slabs 1-5 slipped 2 ½ weeks

8. T-ramp panel work slipped a week

9. 4B-20 54” barrier work moved out 1 week

10. Stream diversion at T-ramp slipped 2 weeks

11. Minor slippage of noise walls from BW 108-3

12. M-03 panel placement and backfill phase 1 slipped 1 week

13. 4B-50 bag wall conduit and fiber pull slipped 1 week

14. 4B-61 soldier pile slipped 1 week

15. 4B-48 MSE leveling pad moved out 3 weeks

16. Wall 4B-18 FRP walls 1-3 moved out a week, walls 4-8 have no dates

17. RE-04 embankment wall completion slipped 1 week

18. Wall 4B-35 panel placement slipped 1 week

19. 108th – east end, fiber installation delayed 1 ½ weeks

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/17/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/15/2013



Project Director: Fred Tharp Week Ending: 7/5/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $250M

PROGRESS SUMMARY 

Walls

• Westbound Transit Station remove asphalt, excavate 

elevator footing, WB footing

Planning for the July 12-July 15 full weekend closure for Culvert H installation

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes • Eastbound Transit Station beams and landings, excavation 

and backfill, water/drainage/elevator casing, CIP Barrier, 

Ancillary Rooms, platform curb
• North Pier Pedestrian Path

• Evergreen Temporary Park and Ride

Fish Passage H • 4B-34 & ECC-20: Place panels

• Drill base for ramp peter pole at 108th, set PB, tie in road 

crossing, pour lower half, pour and closer upper half

• 4B-35: Set PB, tie in road crossing, conduit over culvert G

• 4B-31:  Set coping, form and pour barrier

Planned for Next 2 Weeks

• ECC-19:  Drill & epoxy rebar & form anchors, hang rebar • 4B-28:  Lower fascia/remove bagwalll, pour back fascia

108th Ave NE Area

Bridge Walls 

• Form pier 3 end diaphragm, pour span 1 interior • ECC-37:  Form and pour barrier

• NW8C: Adjust nut elevations • 4B-46: Dewater and excavate for level pad

• 4B-17:  Stress PGA's, backfill • 4B-20:  Pave

• 4B-24: Shaft fascia - Tie and epoxy rebar, form anchors,  

starter walls

      • RE-04: Embank and place geogrid

• NW8A: Adjust nut elevations

• Pier 2 diaphragm, form and pour pier 1 end diaphragm • 4B-53B: Structural excavate for wall

Walls • 4B-48:  Rebar, form and pour barrier 2, 3, 4, 5, 7 and wall 10

• NW8B: Adjust nut elevations • 4B-61: Survey for benching

• Excavate ped tunnel and backfill abutment       • Landscape berm at rockwall near 92nd EB on-ramp

Bellevue Way Area

Pond E3 Walls (cont.)

• Excavate Pond E-3 • 4B-50: Erect remaining panels, backfill, form moment slab, 

extend ITS conduits, fiber splices before closureBridge

92nd Ave. NE Area

Lid Roadway

• Prefab seismic hangers for underlid lighting       • Finish CSBC and pave

• Install foundation pad for switchboard

• Form and backfill barrier, place and finish CSBC, grade for 

concrete paving

• Deliver center median roadway luminaire poles

Fish Passage A Walls

• Design/relocate force main sewer • 3-15:  Install formsavers, place CIP barrier, form/rebar/pour 

moment slab• Build ratslab

• 3-30: Form and pour noise/screen walls, landscaping work • Westbound Transit Station WB remove asphalt

Points Loop Trail

• Detour set up, TESC, saw cut existing asphalt, clear and 

grub/demo, drainage

84th Ave. NE Area

Roadway 84th Ave NE MOT Shift

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Lid Finishes Westside • Eastbound Transit Station EB stair wall haunch, 

water/drainage/elevator hyd. casing, CIP barrier, platform curb• Temporary Park and Ride

Walls 



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 437/65

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 157 0

56

157

No ECAPs for the week.  One event on the week:  The project was informed that we received the 2012 Gold Award from King County for our 

“exemplary compliance with  the terms and conditions” of our wastewater discharge permit.

Project Total

1/7

2/0

444/72

WSDOT Safety – On 7/2/13, one WSDOT employee was stung by an insect and after self treatment at the office, refused trip to urgent care clinic.  

Employee remained at the office until the end of the shift without complications.  Safety office was consulted and mentioned that they have had 2-3 

incidents already this year.  Our office will obtain additional first aid supplies (ice packs, Benadryl, etc) to treat stings this summer.  We will also 

discuss this occurrence at the next office safety meeting (7/9/13).

Project Total

• Drainage work • 4B-38:  Bench access and drill pad, drill & install piles

Fish Passage H

• Set ITS cabinets, remove light pole, fiber splices, ITS 

cutover, close 112th, install phase 1 Culvert H

• Bidwell dry run, place deck • ECC-37:  Strip barrier, form and pour headwall

• Install barrier rebar, set forms • 4B-35: Excavate phase 2

Utilities • 4B-31:  Barrier work

108th Ave NE Area

Bridge Walls

• Form and pour  pier 3 end diaphragm • 4B-36: Structural excavate, F/P/S level pad, place panel

• Form and rebar  pier 3 end diaphragm • 4B-61:  Bench access and drill pad, drill & install piles

• 4B-16B: Form barrier closures, rebar noise walls       • NW8B: Erect panels

• ECC-19: Starter walls, form and pour panel 1       • NW8C: Erect panels

• 4B-28: Lower fascia/remove bag wall, pour back fascia       • NW9C: Erect panels

Walls • 4B-53B: Structural excavate for wall

• 4B-50: Form & pour grade beam, moment slab, barrier • 4B-18: Install lagging, form/rebar/pour walls

• 4B-16A: Form barrier closures, form/rebar/pour noise walls • 4B-19: Excavate, install level pad and panels

      • NW8A: Erect panels

Bridge • 4B-48:  Excavate for & install level pad, form/rebar/pour  

barrier•  Form, rebar and pour end diaphragm • RE-04: Form and place geogrid, embank wall

•  Reset bearing at Girder 6 • M-03: Install for precast barrier moment slab

•  Build temporary stream diversion • 4B-24: Shaft fascia -Form and pour panels.

•  Excavate Pond E3 • 4B-20: Install barrier

• 4B-17: Stress PGA's, erect panels

Walls • Phase 2 excavation ped tunnel and backfill abutment

• 4B-12:  Form, rebar, pour footing • Set Girders

Bellevue Way Area

Pond E3 Walls (cont.)

92nd Ave. NE Area

Roadway (92nd to Bellevue Way) Lid

• Install ITS Conduits • Install switchboard and PLC cabinet

WB 92nd Transit Station • Install underlid lighting, set oak blocks, install pier 3 overhang

• Drill elevator jackshaft, utility work

• 3-16:  Set precast moment barrier • Form and pour CIP Barrier

84th Ave NE MOT Shift • Finish CSBC, pave mainline

• Set cabinets on pads, pull power/fiber to cabinets

• Build luminaire 48/49 for standing during closure

84th Ave. NE Area

Walls Fish Passage A

• 3-15:   Form and place barrier sections, form and pour 

moment slab

• Design/relocate force main sewer, rebar/pour footing

Roadway (84th to 92nd)

elevator footing, WB footing

Walls Points Loop Trail

• 3-30: Form and pour noise, screen walls, landscaping • Clear and grub/demo, drainage, excavation/embank



QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2117 10-18 2135 62 2073

 Total to date Open Current Week

Non-Compliance Reports (NCR) 353 69 4

Non-Compliance Incidents (NCI) 235 57 0

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5085 IED - Pedestrian Railing Requirements ECC WSDOT

5086 ECC WSDOT

SL0168 Notification of Delay - South Points Loop Trail Revision WSDOT ECC

SL0169 WSDOT ECC

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open

42 0 0 0

See PW 22.11 for RFIs

Corrected

PICTURES

No New RFIs to WSDOT this Week

Evergreen Lid - Forming curb and gutter for Park and Ride

(facing east) 

Evergreen East Transit Station Prep for Platform Curbing

(facing east)

131

Contractor NCRs issued:

NCR 354   Wall 4B-24 Shaft 15 Anomaly Near Bottom of Fascia – 

Elevation 63

NCR 355   Evergreen Under-lid Lighting Hanger Assembly 

Incorrectly Installed

NCR 356   Wall RE-04 Started Work Prior to Shop Drawings 

Approval

NCR 357   108th Construction Sequencing – Not Following FDC 

#184

WSDOT NCIs issued: none

•        Received public comments regarding road conditions, construction activities, traffic signage, and project safety procedures.

•        Sent construction notifications regarding: 

o   108th Ave NE overpass bridge place and strip decks

•        Sent traffic advisory regarding:

o   112th Ave NE lane reduction

o   July 12-15 full weekend closure

DBIC 062 Allowable Local Road Closures 108th Ave NE/112th Ave NE

Notification of Delay - Sewer Forces Main And Water line at Pedestrian Creek Crossing

Audits 

Avg. Time Open

104



Bellevue Way Bridge - Forming and pouring diaphragms (facing north)
ITS Conduit along 4B-24 

(facing east)

 Wall 3-30 and Pedestrian Path Along 84th On Ramp 

(facing west)
Wall 3-15 Precast Moment Slab Barrier (at 84th On Ramp facing west)

 Forming 92nd Ave NE Lid Pier 3 End Column  (facing northwest) Spreading and Compacting CSBC near 92nd Ave NE (facing west)



7/5/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/15/2013 13

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 1/10/2014 -140

92nd Ave NE Area 12/10/2013 4/28/2014 -139

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/19/2014 -181

Substantial Completion 12/20/2013 12/20/2013 6/19/2014 -181

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 947 84.9%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,072,712.38$             

Current Contract Value 336,350,712.38$           

Payments to Date: 243,745,885.99$           

Pending Changes 2,927,201.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.38$           

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3

4 Noise walls Treatments

5 Removing a Tree within the area of the South Point loop Trail (Medina)

6 COB utilities (Forced main Sewer and waterlines) in conflict with the Pedestrian Bridge at FP Culvert A

THXE Gore Grade, 

Wetherill Trail

108th Column 

1. Evergreen Temp Park and Ride

   a.  C&G  off lid finish slipped a week

   b. Install waterproofing is competing 2 weeks earlier

2. EB Evergreen Point Transit EB Stair

   a. Wall haunch finish slipped a week and EB CIP Barrier Rebar/Forms slipped but the pour is holding

3. EB Evergreen Point Transit Facility - EB Ancillary Rooms SOG is expected to compete ½ week earlier

4. 84th Ave NE MOT Shift Set cabinets on pads, pull power/fiber to cabinets finish moved past the holiday weekend

5. 92nd Lid CIP Deck under 

   a. lighting completion slipped a month

   b. Pier #3 overhang slipped a week

   c. Structure excavation at wall 4B-12 slipped 2 weeks

6. 92nd EB on-ramp Landscape Cleared ROW is completing 2 weeks late

7. Various Fairweather Bay Area - North Side (WB) 3-30 Noise & Screen Walls completion dates have slipped up to 3 weeks

8. Various 84th Avenue WB On-Ramp 3-15 Wall moment slabs are showing to be competing up to a week earlier 

9. 84th -->92nd (ML 1276 to 2300), Place CSBC (ML) is finishing a week later

10. East End - BW EB Off-Ramp-Wall 4B-24 Shaft Fascia panels have slipped up to 1 ½ weeks since last week

11. Pond E3/T-Ramp drainage work is completing approximately one week earlier

12. 4B-52 SEW Wall panel installation and backfill is now showing to completing over a month later than last week

13. 4B-50 Bag Wall Grade Beam, Edge Beam and Back Fill have slipped 3 weeks

14. BW BRIDGE/POND 

   a. E2 4B-46 Set Panels have shifted out 2 weeks

   b. 4B-48 barriers 2,3 and 4 pours have slipped 1 week, the balance are on schedule

15. NE POINTS Wall 4B-17 

   a. backfill, stressing 2 weeks

   b. Roadway restoration has slipped 1 week

   c. RE-04 Cut Stepping and Prepare Grade/Build Forms completion is over a month later than last week but the embankment wall is 

showing to be on track

16. 108th ECC-37 

   a. Pour Barrier is approximately 1 week later

   b. Utility work is up to 1 week later

   c. Wall 4B-35 panel placement is 1 week later

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/15/2013

1/17/2014



Project Director: Fred Tharp Week Ending: 7/12/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $257M

PROGRESS SUMMARY 

• 4B-24: Shaft fascia - starter walls, form and pour panels • 4B-28:  Lower fascia/remove bagwalll, pour back fascia

• M-03: Install for precast barrier moment slab

• NW8C: Erect Panels • 4B-46: Excavate for level pad MSE Wall, underdrain, install 

leveling pad, set panels• 4B-18:  Excavate for lagging, install lagging, install ITS ATM 

5       • RE-04: Embank and place geogrid

• 4B-17:  Erect west panels • NW8A: Erect panels

Walls • 4B-53B: Structural excavate for wall

• ECC-19: Starter walls, form and pour panel 1 • 4B-48:  Demo, set overhang, form, rebar and pour barrier 

5,6,7• 4B-19: Excavate, install level pad

• NW9C: Erect panels • 4B-61: Bench access & drilling pad, survey for drilling

Pond E3 Walls (cont.)

• Excavate Pond E-3, build temp stream diversion, structure 

excavate

• 4B-50: Install rebar, form and pour moment slab and barrier, 

pull mainline distribution fiber, fiber splices

Bridge • 4B-38:  Bench access & drilling pad, survey for benching and  

drilling• Form, rebar, and pour pier 1 end diaphragm

• Install foundation pad for switchboard       • Grade/place rat slab for barrier, set barrier

• Set oak blocks, install pier 3 overhang

• Excavate ped tunnel and backfill abutment, install walk deck

Bellevue Way Area

• Rebar/form and pour footing

92nd Ave. NE Area

Lid Roadway

• Prefab seismic hangers for underlid lighting       • Pave mainline, install ITS conduit at ATM5

• Install VMS on ATM01 during closure

Fish Passage A Walls

• Design/relocate force main sewer • 3-15:  Form, rebar, place CIP barrier, form/rebar/pour 

moment slab, ramp meter work• Rebar/form and pour footing

Points Loop Trail

• Detour set up, TESC, saw cut existing asphalt, clear and 

grub/demo, drainage

84th Ave. NE Area

Roadway 84th Ave NE MOT Shift

• Form and backfill barrier, finish CSBC, grade for concrete 

paving

• Set cabinets on pads, pull power/fiber to cabinets, build 

luminaire 48/49 for standing during closure

• Lid Finishes Westside • Eastbound Transit Station EB beams and landings, 

excavation and backfill, water/drainage/elevator hyd casing, 

ancillary rooms, platform curb
• Temporary Park and Ride

• North Pier Pedestrian Path

Walls • Westbound Transit Station WB remove asphalt, pour rat slab 

elevator footing• 3-30: Form and pour noise/screen walls, landscaping work

Weekly Construction Report

This Week

July 12-July 15 full weekend closure for Culvert H installation

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 444/72

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

451/79

Project Total

56

• Install phase 1 Culvert H, reroute gas line, reinstall fiber, 

bypass sewer, install phase 2 Culvert H, reinstall sewer

Project Total

1/7

2/0

112th Work • ECC-38:  Structure excavate, and construct wall

• Drill bases for COB lighting, trench luminaire bases, 

108th/Northup signal and service pad

• 4B-31:  Barrier work

Fish Passage H

108th Ave NE Area

Bridge Walls

• Place closure over pier 2, install barrier rebar,  form and pour 

barrier

• 4B-36: F/P/S level pad, place panel

• 4B-35: Excavate phase 2, phase 2 F/P/S level pad

• ECC-19: Form and pour panel 1 • 4B-53B: Structural excavate for wall

• 4B-50: Form & pour grade beam, moment slab, barrier • 4B-18: Form/rebar/pour walls

• 4B-16A: Form barrier closures, form/rebar/pour noise walls • 4B-19: Install panels

• M-03: Install for precast barrier moment slab, finish 

subgrade, place and Comcast CSBC, Finish CSBC, Pave• 4B-16B: Form barrier closures, rebar noise walls

• 4B-61:  Mob drill & install piles • 4B-48:  Excavate for & install level pad, form/rebar/pour  

barrier• 4B-46:  Set panels • RE-04: Form and place geogrid, embank wall

• 4B-38:  Mob drill & install piles       • NW8B: Erect panels

•  Build temporary stream diversion • 4B-24: Shaft fascia -Form and pour panels.

•  Excavate Pond E3 • 4B-20: Install barrier

Walls • 4B-17: Erect East Panels, backfill, stress PGA's

WB 92nd Transit Station • Install underlid lighting, set oak blocks, install pier 3 overhang

• Drill elevator jackshaft, utility work

Bellevue Way Area

Pond E3 Walls (cont.)

• NW-1 Survey and cut drill pad • Build luminaire 48/49 for standing during closure

92nd Ave. NE Area

Walls Lid

• 4B-12:  Structure excavation • Set Girders

84th Ave. NE Area

Walls Fish Passage A

• 3-15:   Form and place barrier sections, form and pour 

moment slab

• Design/relocate force main sewer, install pipe, form, rebar 

and pour wall 1

• 3-16:  Set precast moment barrier 84th Ave NE MOT Shift

• Evergreen Temporary Park and Ride • Westbound Transit Station utility work

Walls Points Loop Trail

• 3-30: Form and pour noise, screen walls, install luminaires • Clear and grub/demo, drainage, excavation/embank

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes • Eastbound Transit Station Ancillary Rooms, platform curb

• North Pier Pedestrian Path

• Form pier 3 end diaphragm, Bidwell dry run, place deck • ECC-37:  Strip barrier, form and pour headwall

Fish Passage H • 4B-36:  Structural excavation/backfill footing, FPS Level pad

• Install type 2 ramp meter signal 108th EB on ramp, remove 

light pole for Culvert H installation, strip out and demob, close 

112th, clear and grub Culvert H South, install phase 1 Culvert 

H, bypass sewer

• 4B-31 and 4B-48:  Excavate for luminaires

108th Ave NE Area

Bridge Walls 



Minor Environmental Event 157 0

QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2135 10-1 2136 58 2078

 Total to date Open Current Week

Non-Compliance Reports (NCR) 359 70 2

Non-Compliance Incidents (NCI) 236 58 1

See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5087 Approval - ITS Disruption #2 ECC WSDOT

5088 ECC WSDOT

5089 Trail Alignment in Wetherill Nature Preserve ECC WSDOT

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open

42 0 0 0

See PW 22.11 for RFIs

Corrected

PICTURES

•  Received public comments regarding construction activities, traffic signage, road closures, and project design features.

•  Sent construction notifications regarding: 

        o Emergency repair of Bellevue Way ramp attenuator

        o Noise wall panel replacement work

•  92nd Ave NE north span girders & interior diaphragms 

•  Sent traffic advisory regarding emergency repair of Bellevue Way ramp attenuator       

Participated in media event regarding upcoming weekend closure of SR 520 and I-405

July 12th Full Closure Confirmation

No New RFIs to WSDOT this Week

Evergreen Lid - Forming curb and gutter for Park and Ride

(facing east) 

Evergreen East Transit Station Prep for Platform Curbing

(facing east)

Audits 

Avg. Time Open

107

137

Contractor NCRs issued:

NCR 358   ECC-20 Wall Built per SEW Shop Drawings – RFC 

Plans for CIP Wall

NCR 359   112th Northbound Closure Plans Not RFC

WSDOT NCIs issued: 

NCI 236 (CATS 656.001)  Safway Services Payroll Submitted without Sublet 

Work Request

157

No ECAPs for the week.  



 Wall 3-30 and Pedestrian Path 

(facing east)
Wall 3-15 Precast Moment Slab Barrier (at 84th On Ramp facing east)

92nd Ave NE CSBC (facing west) 92nd Ave NE HMA (facing west)

Wall RE-04 near Wall 4B-19 and North East Points Drive (facing west) 108th Bridge Deck (facing east)



7/12/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/15/2013 13

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/17/2014 -77

84th Ave NE Area 8/23/2013 1/10/2014 -140

92nd Ave NE Area 12/10/2013 4/28/2014 -139

Transit Station at 92nd 12/3/2013 4/17/2014 -135

Bellevue Way/108th Ave NE Area 12/20/2013 6/19/2014 -181

Substantial Completion 12/20/2013 12/20/2013 6/19/2014 -181

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 954 85.6%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

7,000.00$                      7/10/2013

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,072,712.38$             

Current Contract Value 336,350,712.38$           

Payments to Date: 243,745,885.99$           

Pending Changes 2,927,201.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.38$           

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3 Noise walls Treatments

108th Column 

Minor Change Order to Remove Trees

THXE Gore Grade, 

1. Evergreen Temp Park and Ride

  a. “Grade for C & G Off Lid”  start date shows to be slipping a week but the completion date is only slipping by 2 days.  I appears 

ECC has found a way to complete this work more quickly.

  b. “Install Curb and Gutter approach and SW” is showing to be completing 3 days later than last week.

2. Points Loop Trail - 28th work has lost a week since last week.  It appears no work was completed since the last update.  This 

looks to be the problem with the existing tree.  Discussions are ongoing with the arborist.

3. 92nd --> BVWY (ML 2300 to 2317) - Pave (ML) has slipped a week.

4. Pave 4B-20

  a. Pave - this work has lost 9 days since last week.  This may be associated with the delayed paving listed above.

  b. Install Vertical Back Barrier – This is slipping in concert with the paving.

5. Remove T-Ramp/Build Pond E-3

  a. Excavate Pond E-3 – The completion date for this work has stretched out one week

  b. Structural Excavate Wall 4B-53B – This work too has an extended completion of one week

6. All other work shown on the 4- week look-ahead is finishing within one day of the previous weeks timeline.

7. Points Loop Trail Revision is being coordinated by Brian.  He is in discussions with the arborist to find a resolution to this 

problem.

8. Sewer Force Main and Water Line conflict at the Pedestrian Creek Crossing is being discussed with ECC.  This work needs to 

be completed within the current “fish window” or it will be delayed nearly a year.

9. DBIC Approval for Closure at 112th (DBIC 062)- A letter has been sent conditionally accepting the road closure.  The closures 

should allow the contractor to complete the culvert and utility work more quickly.

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/15/2013

1/17/2014



Project Director: Fred Tharp Week Ending: 7/19/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $265M

PROGRESS SUMMARY 

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes • Eastbound Transit Station Ancillary Rooms

108th Ave NE Area

Bridge Walls 

• Install barrier rebar, form barrier • 4B-31:  Excavate for luminaires and barrier work

Fish Passage H • 4B-36:  Structural excavation/backfill footing, FPS Level pad

• Install phase 1 Culvert H from SR520 Full Weekend Closure, 

reroute gas line, reinstall fiber, bypass sewer

• 4B-24: Shaft fascia - form/pour panels, stand luminaires • 4B-61: Bench access & drilling pad, survey for drilling

• 4B-20: Install barrier, finish CSBC, pave • 4B-46: Excavate for level pad MSE Wall, underdrain, install 

leveling pad, set panels• 4B-28:  Lower fascia/remove bagwalll, pour back fascia

• 4B-53B: Structural excavate for wall • M-03: Grade moment slab, install precast barrier moment 

slab

• Form, rebar, and pour pier 1 end diaphragm • 4B-38:  Bench access & drilling pad, survey for benching and  

drillingWalls 

• ECC-19: Form and pour panel 1 • 4B-48:  Set overhang, form, rebar and pour barrier 8,9,10, 

excavate for and install  leveling pad MSE wall, underdrain• 4B-17:  Backfill and stress PGA's

• Structure excavate at wall 4B-12

Bellevue Way Area

Pond E3 Walls (cont.)

• Excavate Pond E-3, structure excavate • 4B-50: Form/pour grade beam, set panel 40, form edge 

beam, form/pour moment slab and barrierBridge

• Install switchboard and PLC cabinet WB 92nd Transit Station

• Set oak blocks, install pier 3 overhang • Drill elevator jackshaft, utility work

• Set Girders, form and pour intermediate diaphragms

• Remove BMP's, cut/fill, finish subgrade, place CSBC, place 

levelspreader, landscape

• 3-16: Install formsavers, fine grade moment slab, form/rebar 

CIP barrier 1, form/pour moment slab 1

92nd Ave. NE Area

Lid Walls

• Prefab seismic hangers for underlid lighting • NW7B: Erect and caulk panels, grout bases

Fish Passage A • Rebar/form and pour footing

• Design/relocate force main sewer (South end) • 3-15:  Form, rebar, place CIP barrier, form/rebar/pour 

moment slab, ramp meter work• Rebar/form and pour footing

Wetherill Trail •NW2:  Survey, cut drill pad

84th Ave. NE Area

Roadway 84th Ave NE MOT Shift

• WKX subgrade, place CSBC • Lid finishes and utility work

Walls

• North Pier Pedestrian Path • Westbound Transit Station WB utility work

Points Loop Trail Walls 

• Detour set up, TESC, saw cut existing asphalt, clear and 

grub/demo, drainage

• 3-30: Form and pour noise/screen walls

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Lid Finishes Westside • Eastbound Transit Station EB excavation and backfill, CIP 

barrier, ancillary rooms, platform curb• Temporary Park and Ride



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 451/79

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 157 0

QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2136 10-30 2166 60 2106

 Total to date Open Current Week

Non-Compliance Reports (NCR) 366 76 7

Non-Compliance Incidents (NCI) 240 60 4 140

56

157

No ECAPs for the week.  

Audits 

Avg. Time Open

105

Project Total

1/7

2/0

458/86

Project Total

• Drill bases for COB lighting, trench luminaire bases, 

108th/Northup signal and service pad

• 4B-31:  Clear access road and subgrade, barrier work

Fish Passage H

• Bypass sewer, decommission and tear down bypass, install 

phase 2 Culvert H, reinstall sewer, structural ex.

Bridge Walls

• Place closure over pier 2, install barrier rebar,  form and pour 

barrier

• 4B-36: F/P/S level pad, place panel

• 4B-35: Excavate phase 2, phase 2 F/P/S level pad

112th Work • ECC-38:  Structure excavate, and construct wall

• 4B-50: Form & pour grade beam, moment slab, barrier • 4B-19: Excavate, install level pad and panels

• 4B-28:  Form and pour moment slab and barrier • M-03: Install for precast barrier moment slab, cut roadway 

loops

108th Ave NE Area

• 4B-61:  Drill & install piles • 4B-48:  Rebar/form and pour barrier 9, strip overhang

• 4B-46:  Set panels • RE-04: Form and place geogrid, embank wall

• 4B-38:  Mob drill & install piles • 4B-18: Form/rebar/pour walls

•  Build temporary stream diversion • 4B-24: Shaft fascia -Form and pour panels

•  Excavate Pond E3 • 4B-53B: Structural excavate for wall

Walls • 4B-17: Backfill to top of lagging, NE Points drainage

WB 92nd Transit Station

• Excavate Transit Station foundation, rat slab

Bellevue Way Area

Pond E3 Walls (cont.)

92nd Ave. NE Area

Walls Lid

• 4B-12:  Rebar/form footing and panels • Install switchboard and PLC cabinet

• NW7B:  Concrete trench • Install diaphragm cages, intermediate & end diaphragms

Roadway 84th Ave NE MOT Shift

• WKX place, finish CSBC, pave and landscape • Lid finishes

Wetherill Trail

• Place levelspreader, landscape, finish CSBC, pave

• 3-30: Install luminaires

84th Ave. NE Area

Walls Fish Passage A

• 3-15:   Place rat slab, form/rebar and place CIP barrier • Design/relocate force main sewer, install pipe, form, rebar 

and pour wall 1 (south end)• 3-16:  Place, form, rebar CIP barrier and moment slab

• North Pier Pedestrian Path Points Loop Trail

• Evergreen Temporary Park and Ride • Drainage, excavation/embank, place finish CSBC

Walls 



See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5090 WSDOT Approved Traffic Control Plan for July 12, 2013 Weekend Closure ECC WSDOT

5091 ECC WSDOT

5092 Sewer Force Main and Waterline conflicts at Ped Creek Crossing #1 ECC WSDOT

5093 ECC/DRB WSDOT

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open

42 0 0 0

See PW 22.11 for RFIs

Corrected

PICTURES

No New RFIs to WSDOT this Week

Evergreen Lid - Forming curb and gutter for Park and Ride

(facing east) 

Evergreen East Transit Station Prep for Platform Conduits for Utility Points

(facing east)

Contractor NCRs issued:

NCR 360   Wall 4B-20 Community Side Form-liner Finish not per 

RFC Plan

NCR 361   Wall 4B-16 A & B Community side Form-liner not per 

RFC Plan

NCR 362   Detection Tape Not Installed per Plan

NCR 363   Wall 4B-28 Missed Hold Point

NCR 364   92nd (Pier-2) East end waterline casing material not 

per plan

NCR 365   4B-19 Water Eroded Backfill Exposing Reinforcing 

Straps

NCR 366   Wall RE-04 Geosynthetic Reinforcement not per plan 

WSDOT NCIs issued: 

 NCI 237 (CATS 665.001)  Fugitive Dust while Cleaning Pavement Prior to HMA 

Paving

NCI 238 (CATS 663.003)  Insufficient Documentation on QA IDR for MOT

NCI 239 (CATS 664.002)  Insufficient Documentation on QA IDR for MOT

NCI 240 (CATS 661)        Training Program less than Contract Requirement

•        Received public comments regarding construction activities, traffic signage, and road closures.

•        Sent construction notifications regarding: 

o   Noise wall panel replacement work

o   92nd Ave NE north span girders & interior diaphragms 

•        Conducted extensive media before, during and following the July 12-15 closure of SR 520, including press releases, media tour 

of culvert construction, and production of a time lapse video showing culvert construction.

•      Received comments from the Goats residant, that the construct noise wall along their property is too short

•      Received comments from Mr. Hoewitz, a resident close to 92nd I/C, acquiring of the 92nd off ramp channelization         

conencting at the top of the lid

•      Received comments from Mr. richar Kress, regarding the lighting at Bellevue Way off ramp

•      Wetherrill Trail 

Training Hours 

WSDOT Response to the Dispute Review Board (DRB) Recommendation



Installation of Fish Passage Culvert H during the SR520 Full Weekend Closure 

(facing north)
108th Span 2 Deck  Pour(facing west)

Evergreen Clearing for Bike - Ped Path

(facing east)
HMA Paving from 92nd to 84th Westbound on SR520  (facing west)

92nd Ave NE Setting Girders (facing west) Setting Noisewall Panels 7B near 92nd Ave NE HMA (facing southwest)



7/19/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/25/2013 3

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/21/2014 -81

84th Ave NE Area 8/23/2013 12/19/2013 -118

92nd Ave NE Area 12/10/2013 5/5/2014 -146

Transit Station at 92nd 12/3/2013 4/28/2014 -146

Bellevue Way/108th Ave NE Area 12/20/2013 6/18/2014 -180

Substantial Completion 12/20/2013 12/20/2013 6/18/2014 -180

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 961 86.2%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,072,712.78$             

Current Contract Value 336,350,712.78$           

Payments to Date: 243,745,885.99$           

Pending Changes 2,927,201.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.78$           

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

1. Evergreen Lid Finishes Westside landscape walls and plinths as well as electrical RI are delayed 3 weeks compared to last week

2. Evergreen Temp Park and Ride

  a. Irrigation sleeves completion have slipped over week

  b. Concrete waterproofing and parking lot paving have slipped a week also

3. EB Evergreen Point Transit 

  a. Facility EB CIP Barrier completion has slipped a week

  b. EB Ancillary Rooms is finishing a week later

  c. EB Platform Curb is also finishing 1 week later

4. Points Loop Trail - 28th work from Detour establishment through Curb & Gutter have been delayed a week.  It is also assumed the 

balance of the work in this section, through paving and landscaping, is also delayed although the contractor has not yet assigned 

dates to the activities

5. 92nd Lid CIP Deck 

  a. Install Switchboard and PLC Cabinet completion slipped 2 weeks

  b. Girder conduit and embeds completion has slipped 2 weeks

  c. Prefab Seismic hangers for underlid lighting slipped 1 ½ months

  d. Prefab Underlid Lighting Assemblies slipped 2 weeks

6. 92nd Lid Barrier work

  a. The rat slab for the 54 in barrier and setting the barrier moved out 1 week

7. 92nd Lid Wall 4B-12 panels 1 through 3 have slipped approximately ½ week

8. NEW 84th EB OFF-RAMP Fish Passage A work (footing, pipe installation, walls 1 and 2 FRP) slipped 1 week

9. 84th Avenue WB On-Ramp 3-15 Wall 

  a. FRP Barrier 1 and 2 completions have lost 1 week

  b. Level up and setting coping at the east end also lost a week

10. BW-108-3 (SHIFT TRAFFIC UNDER BW SPAN 1)

  a. M-03 precast barrier and moment slab moved out 1 week.  The grading for the moment slab is now being worked concurrently 

with the moment slab installation.

  b. 4B-50 Bag Wall edge beam form and pour are starting nearly a month late but completing at the same time as last week

11. BW BRIDGE/POND E2 work (BW Bridge Superstructure, 4B-61, 4B-38, 4B-46) has slipped 1 week as compared to last week

12. NE Points Wall 4B-18, 4B-19 and RE-04 have all slipped 2 weeks since last week.  RE-04 is on the longest path to completion.  

The submitted CPM schedule show RE-04 completing on August 19th and the 4-week look-ahead shows Embankment wall 

completion on August 9th.

13. 108th 

  a. East of 4B-31 Excavate for luminaires slipped approximately 1 week

  b. 108th Superstructure is slipping with the Barrier Pour loosing over 3 weeks since last week

  c. 108th - East End Wall 4B-35 panel placement lost 2 weeks

  d. 108th - East End Wall 4b-36 panel placement lost 1 ½ weeks

  e. 108th – East End ECC-38 Construction is competing 2 weeks later

14. Offsite Fabrication - Precast BAB (Type 1, 2, 3, and 4), Type 11 Noise Wall Panels and Type 14 Noise Wall Panels have been 

delayed by 2 weeks

This 4-week look-ahead has been expanded with approximately 165 new work items listed

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/28/2013

2/15/2014



OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3 Noise walls Treatments

108th Column 

THXE Gore Grade, 



Project Director: Fred Tharp Week Ending: 7/26/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $265M

PROGRESS SUMMARY 

• Evergreen lid finishes • Eastbound Transit Station beams, concrete finish, ancillary 

rooms• North Pier Pedestrian Path

• Evergreen Temporary Park and Ride Points Loop Trail

• Bypass sewer, reinstall Comcast and Integra • ECC-38:  Structural excavate, rebar/form/pour footing, 

construction

Planned for Next 2 Weeks

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• 4B-53A: Structural excavate for wall

108th Ave NE Area

Bridge Walls 

• Install barrier rebar, form barrier • 4B-36:  Structural excavation/backfill footing, FPS Level pad, 

install fish rock in FPS HFish Passage H

• 4B-18: Trip exc. for lagging, install lagging • 4B-48:  Set overhang, form, rebar and pour barrier 8,9,10, 

excavate for and install  leveling pad MSE wall, underdrain• 4B-19: Excavate, install level pad

• 4B-24: Shaft fascia - form/pour panels • 4B-61: Mob drill, drill and install piles

• M-03: Install precast barrier moment slab, threaded bar • 4B-46: Excavate for level pad MSE Wall, install leveling pad, 

build access road, set panels• 4B-28:  Form/pour moment slab and barrier

• NW-9C: Install rebar • 4B-53B: Structural excavate for wall

• ECC-19: Form and pour panel 1 • 4B-38:  Mob drill rig, drill and install piles

• 4B-17:  Backfill, CDF to pile voids, tack weld top plates • 4B-76: Form and pour noise wall

Pond E3 Walls (cont.)

• Excavate Pond E-3, structure excavate • 4B-50: Form/pour grade beam

Walls • 4B-31:  Barrier work

• Install diaphragm cages, intermediate diaphragms • Drill elevator jackshaft, utility work, excavate for elevator and 

wall foundationEB 92nd Transit Station

• Drill elevator jackshaft

Bellevue Way Area

• Prefab seismic hangers for underlid lighting • NW7B: Caulk panels, concrete trench

• Install switchboard and PLC cabinet • 4B-12: Conduits under footing

• Barrier work WB 92nd Transit Station

Wetherill Trail

• Place level spreader, landscape, finish CSBC

92nd Ave. NE Area

Lid Walls

• Lid finishes •NW2:  Survey, cut drill pad

Fish Passage A • 3-16: Install formsavers, form/pour moment slab 1

• Design/relocate force main sewer (South end) • 3-15:  Form, rebar, place CIP barrier, form/rebar/pour 

moment slab, ramp meter work• Rebar/form & pour walls, stream bypass 

Points Loop Trail Walls 

• Drainage Work • 3-30: Install luminaires and wires

84th Ave. NE Area

84th Ave NE MOT Shift Walls

Weekly Construction Report

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Lid Finishes Westside • Eastbound Transit Station stair wall haunch, concrete finish, 

water/drainage/elevator hyd casing, ancillary rooms, platform 

curb
• Temporary Park and Ride

• North Pier Pedestrian Path



SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 456/86

Data reported as WSDOT/ECC

ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 56 0

Minor Environmental Event 157 1

QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2166 10-18 2184 59 2125

 Total to date Open Current Week

Non-Compliance Reports (NCR) 366 75 0

Non-Compliance Incidents (NCI) 240 59 0 19

56

158

No ECAPs for the week.  There was a minor sewer incident.  Late Sunday/early Monday the primary pump for the sewer bypass failed as well as the 

switch to trigger the secondary pump which caused sanitary sewer flows to back up and then flow into the FPS H excavation.  The problem was 

corrected by the start of business on Monday.  All potentially contaminated material has been removed and disposed of properly.  Modifications to 

the system have been made to prevent a reoccurrence. This was not an ECAP.  However, the PEO and ECC did consult with Bellevue, King 

County, the state Environmental group, and the Department of Ecology.  

Audits 

Avg. Time Open

114

Project Total

1/7

2/0

465/93

Project Total

• Drill bases for COB lighting, trench luminaire bases, 

108th/Northup signal and service pad

• ECC-38:  Rebar/form/pour wall

• 4B-31:  Excavate for luminaires, F/R/P luminaire footings

Fish Passage H

• Bypass sewer, decommission and tear down bypass,

Bridge Walls

• Form and pour barrier • 4B-36: Place panels

112th Work • 4B-35: Excavate phase 2, phase 2 F/P/S level pad

• 4B-50: Form & pour grade beam, moment slab, barrier • 4B-19: Install panels

• 4B-61:  Drill & install piles • M-03: Install for precast barrier moment slab, form and pour 

CIP barrier

108th Ave NE Area

• NW-9B:  Form wall • 4B-48:  Set panels and backfill

• 4B-46:  Underdrain work and set panels • 4B-76: Form and pour noise wall

• 4B-38:  Bench for access drilling pad, drill/install piles • 4B-18: Form/rebar/pour walls

•  Excavate Pond E3 • 4B-53A: Structural excavate for wall

Walls • 4B-53B: Structural excavate for wall

• NW-9C:  Form/pour and barrier • 4B-17: Install fall protection fence

• 4B-12:  Rebar/form footing and panels

Bellevue Way Area

Pond E3 Walls (cont.)

•  Build temporary stream diversion • 4B-24: Shaft fascia -repair conduit

Transit Station Lid

• WB - Drill elevator jackshaft, excavate Transit Station 

foundation, rat slab

• Install switchboard and PLC cabinet, underlid lighting

• Install intermediate & end diaphragms

• EB -  Elevator jackshaft Walls 

• NW-2:  Drill shafts

Roadway 84th Ave NE MOT Shift

• WKX place, finish CSBC, pave, install barrier, stripe • Lid finishes

92nd Ave. NE Area

• Remove BMP's, relocate treatment system, clear and grub 

area, complete pond excavation

84th Ave. NE Area

Walls Fish Passage A

• 3-16:  Place, form, rebar moment slab • Install pipe, rebar/form/pour footing and walls

• Drainage, excavation/embank, place finish CSBC, curb and 

gutter, fine grade sidewalk, driveways and rampsPond J



See NCI/NCR Log

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

Serial Topic TO FROM

5094 ECC WSDOT

5095 ECC WSDOT

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open

42 0 0 0

See PW 22.11 for RFIs

Corrected

PICTURES

No New RFIs to WSDOT this Week

Evergreen Lid - CSBC for the Park and Ride

(facing east) 

Evergreen Lid Plinth Forms

(facing south)

No Contractor NCRs issued: No WSDOT NCIs issued: 

•        Received public comments regarding construction activities, traffic signage, and road closures.

•        Held a phone conversation with a project neighbor regarding noise wall concerns.

•        Sent several responses regarding I-405/SR 520 joint weekend closure.

•       Sent construction notifications regarding  paving work at 84th Avenue Northeast westbound on-ramp, Wetherill trail, and 

eastbound SR 520 mainline between Bellevue Way Northeast and 108th Avenue Northeast. 

•      Sent notification regarding the opening of new Evergreen Park & Ride

Evergreen Turnover Milestone Notice From KGM

July 28, 2013 Evergreen  Milestone Turnover



Leveling Pad for Barrier in front of Wall 3-15

(facing West)
92nd Ave NE Last Girders setting (facing southwest)

Wall 4B-76 and Noise wall Prep near Bellevue Way EB Off-Ramp (facing east) Wall M-03 Moment Slab QA Sampling Concrete (facing east)

Wall 4B-61 (facing south) 108th Bridge Closure  Pour (facing east)



7/26/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/25/2013 3

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/21/2014 -81

84th Ave NE Area 8/23/2013 12/19/2013 -118

92nd Ave NE Area 12/10/2013 5/5/2014 -146

Transit Station at 92nd 12/3/2013 4/28/2014 -146

Bellevue Way/108th Ave NE Area 12/20/2013 6/18/2014 -180

Substantial Completion 12/20/2013 12/20/2013 6/18/2014 -180

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 968 86.8%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

COST

Region

New Potential Change Issues This Period (ROM Cost and Time) Cost Time Approval

88 -$                              - 7/2/2013

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,072,712.78$             

Current Contract Value 336,350,712.78$           

Payments to Date: 243,745,885.99$           

Pending Changes 2,927,201.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.78$           

 108th/112th Road Closure

1. 233 new items have been included

2. Evergreen Lid Finishes Westside:

a. Electrical Rough -Ins slipped 7 calendar days

b.  Survey For Tree anchors slipped 7 calendar days

c.  Install Tree Anchors slipped 7 calendar days

d. Install waterproofing slipped 7 calendar days

3. Evergreen Temp Park and Ride East Luminaire Bases slipped 7 calendar days

4. Wall 3-08

a.  Ex for level pad is completing ½ a week later than last week

b.  F/P/S level pad is completing ½ a week later than last week

c.  Set Panels is completing ½ a week later than last week

d.  Backfill MSE Walls is completing ½ a week later than last week

5. EB Evergreen Point Transit Facility - EB Water/Drainage/Elevator Hyd Casing - Water/drain lines is finishing 10 calendar days later 

than last week

6. 92nd Substructure - Install Switchboard and PLC Cabinet is completing a week later than last week

7. 92nd Lid – CIP Deck - Prefab Underlid Lighting Assemblies completion date has slipped a week

8. 92nd Lid – Set Girders - INSTALL DIAPHRAGM CAGES completion has lost 3 days

9. All current work on WALL 4B-12 is completing a week later

10. All current work for WB 92nd Transit Station Elevator Jackshaft and Transit Station Excavation has slipped a week
11. In the BW-108-3 (SHIFT TRAFFIC UNDER BW SPAN 1) - Pave 4B-20 section of the look-ahead schedule, Installation of the 

Vertical Back Barrier work has slipped out 2 weeks

12. ECC-19 SHAFT FASCIA form and pour panel 1 is showing to be completing a week later

13. Installation of Precast Barrier & Moment Slab for M-03 is completing 5 days later

14. Excavation work on the Remove T-Ramp/Build Pond E-3 has lost a week

15. 4B-50 Bag Wall Grade Beam and Edge Beam work and subsequent backfill/subgrade work has slipped two weeks

16. 4B-46 leveling pad and panel installation is showing to be completing 3 weeks later than last week

17. NE Points subgrade and C&G repairs have slipped just over 2 weeks

18. 108th:

a. MXW - 108TH WB On-Ramp base work and paving has slipped 2 weeks

b. Between 4B-48 and 4B-31 barrier work is completing 2 weeks later

c. 108th Superstructure NE Bridge work is running has slipped 1 week

d. 108th East End - 112th Valley Work Luminaire bases and conduit is 2 weeks later

e. 108th East End - Wall 4B-36 and Wall 4B-35 work have moved out 1 week

f. 108th East End - FPS H 112th sewer work has been extended approximately 3 weeks

19. Culvert H Full Bypass completion has been extended nearly 4 weeks

20. Offsite fabrication continues with the BAB and noise wall panels slipping a week and the MSE panels slipping approximately 3 

weeks

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/28/2013

2/15/2014



*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3 Noise walls Treatments

THXE Gore Grade, 

108th Column 



Project Director: Fred Tharp Week Ending: 8/2/2013

Construction Manager: Brian Dobbins Project: 7963/U52021A

Business Manager: Ghassan Sabboubeh Project Budget: $336M

Design-Builder: Eastside Corridor Constructors (ECC) Project Cost to Date: $265M

PROGRESS SUMMARY 

Pond I Walls 

• Pump out Pond I • 3-08: Adjust drainage and excavate for level pad

Points Loop Trail • 3-30: Pigment seal

Weekly Construction Report 

This Week

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Lid Finishes Westside • Eastbound Transit Station beams and landings, concrete 

finish, ancillary rooms, platform slab-on-grade• Temporary Park and Ride

• Lid finishes •NW2:  Survey, tie shaft steel

Fish Passage A • 3-16: Install formsavers, form/pour moment slab & barrier

• Install pipe • 3-15:  Level up and set coping on east end, ramp meter work

• Rebar/form walls

• Excavation/embankment, place finish CSBC, curb & gutter

84th Ave. NE Area

84th Ave NE MOT Shift Walls

• Prefab underlid lighting assemblies • NW7B: Caulk panels, concrete trench, grout bases, terminal 

column• Install switchboard and PLC cabinet

• Barrier work 92nd Transit Facility

• Install diaphragm cages, intermediate & end diaphragms • WB drill elevator jackshaft, excavate for elevator and wall 

foundation

Wetherill Trail Roadway

• Place and finish CSBC, pave, landscape • JXW place, finish CSBC, pave, install remaining barrier

92nd Ave. NE Area

Lid Walls

Pond E3 • 4B-38:  Drill and install piles (Culvert D Headwall)

• Excavate Pond E-3, structure excavate, build temp stream 

diversion

• 4B-61: Drill and install piles (Culvert D Headwall)

• 4B-48:  Grade moment slab, moment barrier level-up

Walls • 4B-53A: Structural excavate for wall (Pond E3 Wall)

• EB drill elevator jackshaft

Bellevue Way Area

Bridge Walls (cont.)

• Form and pour pier 1 end diaphragm, remove pier 2 

falsework

• 4B-50: Pour grade beam, remove temp bracing, backfill, 

install rebar, form and pour moment slabs

• 4B-19: Install underdrain, panels, coping, and backfill • 4B-46: Underdrain, install leveling pad, build access road, set 

panels (North abutment fill wall)• 4B-24: Repair conduit

• M-03: Install precast barrier moment slab, threaded bar, form 

and pour CIP barrier by ATM-6

• 4B-20: Install barrier, grade behind wall, grade slope

Roadway

• NW-9C: Form and pour CIP barrier • 4B-53B: Structural excavate for wall (Pond E3 Wall)

• ECC-19: Form and pour panel 1 • ECC-35: Build fascia (Culvert D outfall southside)

• 4B-18: Rebar/form and pour walls • 4B-76: Form and pour noise wall

Fish Passage H • 4B-36:  FPS Level pad, install fish rock in FPS H outfall

• Bypass sewer, reinstall Comcast and Integra • ECC-38:  Structural excavate, rebar/form/pour footing, 

construction (Culvert H inlet)

• 4B-28:  Form/pour moment slab and barrier (Culvert E 

Headwall)

• Subgrade EB roadway

108th Ave NE Area

Bridge Walls 

• Form barrier • 4B-31:  Barrier work (Kindercare wall)



Planned for Next 2 Weeks

SAFETY

Previous Total Current Week

Reported Incidents 1/7 0/0

Lost Time Incidents 2/0 0/0

Contract Days without an Incident 465/93

Data reported as WSDOT/ECC

112th Work

• Install service at 108th and Northup  pad, install luminaire 

bases

• Dredge/clean out, fine grade basin/slopes, place topsoil • WB footings

Points Loop Trail

Walls • Fine grade sidewalk, driveways and ramps, pave, landscape

• 3-08: Wall excavation, excavate and FPS level pad, set 

panels, and backfill

Evergreen Point Road /  Fairweather Bay (FWB) Areas

Lid Transit Facility

• Evergreen lid finishes • EB beams and landings, precast stair wall, concrete finish, 

ancillary rooms, platform slab on gradePond J

• NW-2:  Drill shafts • Lid finishes

Roadway

• Mainline- remove grubbing material, asphalt, subgrade

• Westbound on Ramp finish CSBC, pave, install barrier, stripe

92nd Ave. NE Area

84th Ave. NE Area

Walls Fish Passage A

• 3-15: Place rat slab for barrier • Rebar/form/pour walls, footing and demob

• 3-16:  Place, form, rebar moment slab and barrier 84th Ave NE MOT Shift

• 4B-12:  Grade & place ratslab, set barrier, closure pours

• NW7B: Concrete trench

Bellevue Way Area

Pond E3 Walls (cont.)

Transit Station Lid

• WB - Rat slab • Install switchboard and PLC cabinet, underlid lighting

Walls • Install intermediate & end diaphragms, soffits, sip panels

• NW-9C:  Form/pour noise walls, erect panels, grout base • 4B-17: Install fall protection fence

• NW-9B:  Form wall • 4B-48:  Set precast barrier, form/pour barrier and slab

• 4B-46:  Underdrain work and set panels • 4B-76: Form and pour noise wall

•  Move stream to temporary diversion, build stream • 4B-24: Shaft fascia -repair conduit

•  Excavate Pond E3 • 4B-53A: Structural excavate for wall

Walls • 4B-53B: Structural excavate for wall

• 4B-20:  F/P/S concrete gutter, landscape behind wall • ECC-35:  Build fascia

• M-03: Form and pour CIP barrier, set precast barrier and 

moment slab
Roadway

• Subgrade EB roadway, place/compact/finish CSBC, striping, 

closure pours, pull wire for ATM-6, hang signage

• 4B-38:  Drill and install piles • 4B-18: Form/rebar/pour walls

• 4B-50:  Form & pour moment slab and barrier • 4B-19: Install underdrain, panels, backfill

• 4B-61:  Drill & install piles • RE-04:  Rebuild wall

Roadway WB On-Ramp • 4B-34: F/P/S level pad and place panels

• Westbound on Ramp 1subgrade, place, finish CSBC, pave • 4B-36: Structural excavate, F/P/S level pad, place panels

112th Work • 4B-35: Excavate phase 2, phase 2 F/P/S level pad

108th Ave NE Area

Bridge Walls

• Form and pour barrier, strip deck, install signals and ITS 

conduit

• ECC-37:  Form/pour rat slab, barrier and headwall

• 4B-31:  Barrier work

Project Total

1/7

2/0

472/100

• Drill bases for COB lighting, trench luminaire bases, 

108th/Northup signal and service pad, pull wire

• ECC-38:  Cut stream over/remove bypass

• 4B-31 & 48:  Excavate for luminaires, F/R/P luminaire 

footingsFish Passage H

• Full bypass



ENVIRONMENTAL

Previous Total Current Week

Non-Compliance Event 57* 1

Minor Environmental Event 157 0

*Correction 

QUALITY

Previous Total

Current Week

Planned vs. Actual Project Total Open Closed*

2184 10-57 2241 59 2182

 Total to date Open Current Week

Non-Compliance Reports (NCR) 374 77 8

Non-Compliance Incidents (NCI) 240 59 0

See NCI/NCR Log

*Correction 

PUBLIC OUTREACH / COMMUNICATION

SENT / RECEIVED - SERIAL LETTERS FOR WEEK

No letters issued or received this week

See Letter Log  

RFIs
Project Total Between 

ECC and WSDOT Avg. Time Open Current Total Open

42 0 0 0

See PW 22.11 for RFIs

Corrected

Project Total

145*

Contractor NCRs issued:

NCR 367   FPS “H” (North End) 3rd Section Culvert Pipe Dimensions Not 

per Plan

NCR 368   FPS  “H”  HMA Paving over Soft Spot in Subgrade

NCR 369   Damaged Detection Tape on ITS Run (ML 1247+00)

NCR 370   108th Bridge Span-1 Incomplete 14-Day Wet Curing Process

NCR 371   Wall 3-15 Missed Hold Point for Concrete Placement in 

Moment Slab

NCR 372   Wall 4B-24 Missed Hold Point for Concrete Placement

NCR 373   FPS A South Footing #6 Bars Did Not Continue Through 

Const. Joint 

NCR 374   Wall 4B-18 Backfill was CDF instead of Gravel Backfill for 

Walls

No WSDOT NCIs issued: 

• Received public comments regarding project design, construction activities, and traffic signage

• Met with corridor resident to discuss construction and design issues

• Sent construction notices regarding Evergreen Point Road driveway construction, opening 84th Ave NE temporary half-diamond on-

ramp

58*

157

There were one ECAP Friday 8/2/13 for an excavator that leaked hydraulic fluid in the vicinity of Culvert E.  The leak was cleaned up the same day.  

Sewer spill update: HQ Construction has determined the 7/22/13 sewer spill qualifies as an ECAP due to the “may violate” trigger.

Audits 

Avg. Time Open

109

No New RFIs to WSDOT this Week



PICTURES

84th Westbound On-Ramp

(facing West)
Fish Passage Structure A Headwall Construction (facing west)

92nd Lid  Deck Diaphragm Construction (facing southeast) Wall M-03  at Bellevue Way  (facing west)

Evergreen Lid - Permanent Park and Ride

 State 1 (facing east) 

Evergreen Transit Facility  Platform Preparation for PCC Paving

(facing southeast)



Old Bellevue Way T-Ramp excavation (facing northeast) Wall 4B-19 Continuation of Construction (facing west)



8/2/2013

SCHEDULE

By Area

Description Contract March 2011 Baseline Current / Actual*

East Approach & Maintenance Facility Area 3/30/2012 3/30/2012 3/30/2012 0

Evergreen Point  Area Work Phase 1 7/28/2013 7/28/2013 7/28/2013 0

Remaining Evergreen Point Area Work** 11/1/2013 11/1/2013 1/21/2014 -81

84th Ave NE Area 8/23/2013 12/19/2013 -118

92nd Ave NE Area 12/10/2013 5/5/2014 -146

Transit Station at 92nd 12/3/2013 4/28/2014 -146

Bellevue Way/108th Ave NE Area 12/20/2013 6/18/2014 -180

Substantial Completion 12/20/2013 12/20/2013 6/18/2014 -180

Contract Days Added Days Days Elapsed Elapsed %

Time Analysis 1115 0 975 87.4%

Potential Schedule Impacts for this Period as assessed from ECC 4 Week Look Ahead Schedule

1. 90 new items have been included

2. The tree anchor work on the Evergreen Lid has been pushed out 3 weeks

3. Evergreen Temp Park and Ride opening and cleanup work slipped 2 days

4. Wall 3-08 panels placement and MSE backfill have been extended by 3 days

5. The start and completion of Pond J work has slipped out a week

6. 84th Lid Finishes -West maintenance walls completion slipped 1 ½ weeks

7. Wall 3-15 level up and coping installation on the east end move out approximately 1 week

8. 3-16 Wall - Install formsavers start and finish dates have slipped 1 week

9. 84th - 92nd North Side (WB):

  a. Wetherill Trail (TR 3-2 Sta 20+18 to 36+20) (BP4-1 Sta 294+00 to 301+55.50):

    i. Finish SG has slipped 1 week

    ii. Place CSBC completion also slipped approximately 1 week

  b. NOISE WALL #2 work is completing ½ week later than last week

  c. NOISE WALL #3A  is starting and finishing 1 week later

10. 92nd Lid:

  a. CIP Deck under lid lighting installation is finishing 1 week later than last week

  b. Installation of the diagram cages are also finishing 1 week later

  c. SOFFITS (NORTH 3/4 OF DECK SPAN#2) for end fill soffit work has been extended by 1 ½ weeks

  d. Barrier Work for the 54” barrier at 4b-12 is 2 has slipped 2 weeks with this update

11. The completion of the drilled elevator jackshaft at the WB 92nd Transit Station has slipped a week

12. Similarly, the drilled elevator jackshaft at the EB 92nd Transit Station has also slipped a 

13.   92nd EB on-ramps NW 7B Concrete Trench has slipped 2 weeks

14. BW-108-3 (SHIFT TRAFFIC UNDER BW SPAN 1)

  a. M-03 Install precast barrier and threaded bar installation has slipped 1 week

  b. Remove T-Ramp/Build Pond E-3 work in its entirety slipped 1 week

  c. 4B-28 moment slab and barrier work slipped approximately 1 week

  d. On the EB Roadway (MR Sta 3337 to 3353), the Installation of the 48" VB at base of 4B-24 slipped almost 2 weeks

15. BW EB OFF-RAMP

  a. 4B-76 Noisewall’s- walls 5, 8, 9 and 10 have either held the previous dates or are completing earlier than planned while walls 1, 2, 

3, 4, 6 and 7 all lost up to 1 week  

16. BW BRIDGE/POND E2

  a. The timeframe to complete the 4B-38 Drill and Install Piles work was shorted by 1 week

  b. The work at 4B-46 including underdrains through setting panels has slipped 1 week

  c. All the work at 4B-48 (MSE) - Moment Slab has slipped 1 week since last weeks update

17. NE POINTS Wall 4B-19 Panel installation completion slipped 1 week

18. The balance of the work at NE Points is tracking to complete as previously scheduled

19. 108th  East of 4B-31 Pave for 48” barrier and set precast barrier have slipped approximately 1 ½ weeks

20. 108th Ave NE Bridge - 108th Superstructure

  a. Forming and pour barrier starts slipped approximately 1 week but the duration was shortened and is completing on time

  b. Strip deck and lower pier 2 falsework have slipped up to 1 week

21. 108th - East End

  a. Wall 4B-34 & ECC-20 level pad and panel placement have slipped 1 week

  b. Wall 4B-36 level pad and panel placement also slipped 1 week

  c. Wall 4B-36 fish rock into FPS H moved out approximately ½ week

  d. Wall 4B-35 excavation, leveling pad installation and panel placement all lost 1 week of time

22.  The offsite fabrication of  Precast BAB (Type 1, 2, 3, and 4), Type 11 Noise Wall Panels and Type 14 Noise Wall Panels slipped 

1 week

23. All other work is finishing with 1 to 2 days of the previously submitted look-ahead schedule

See Weekly Look Schedule

*Based on May 2013 Final Schedule Update submitted on 6/19/13

**From Executed Change Order 03 including the Transit Facility 

1/10/2014

4/28/2014

4/17/2014

6/19/2014

6/19/2014

Attachment A

Variance                  

Actual - Baseline Team Forecast

3/30/2012

7/28/2013

2/15/2014



COST

Region

Executed Change Order This Period Cost Time Approval

76 23,754.00$                    - 7/17/2013

79 (715.00)$                       7/17/2013

Number Dollar Value

Schedule 

Impact 

(Calendar 

Days)

Original Contract Value 306,278,000.00$           

Executed Change Orders 30,095,751.53$             

Current Contract Value 336,373,751.53$           

Payments to Date: $265,743,186.51

Pending Changes 2,904,162.00$               

Potential Change Issues 56,050,000.00$             

Estimated Contract Exposure* 395,327,913.53$           

*Does not include costs associated with time impacts

See Change Management Log (includes Work Agreements)

OUTSTANDING ISSUES AND AREAS OF CONCERN

1

2

3 Noise walls Treatments

4 Evergreen Point Work Area (Turnover Milestone)

Ped Activated Beacons

Fiber Optic Grouping

THXE Gore Grade, 

108th Column 


	SR520 Eastside Weekly Report_03222013Final
	SR520 Eastside Weekly Report_03292013Final
	SR520 Eastside Weekly Report_04052013Final
	SR520 Eastside Weekly Report_04122013Final
	SR520 Eastside Weekly Report_04192013Final
	SR520 Eastside Weekly Report_04262013Final
	SR520 Eastside Weekly Report_05032013Final
	SR520 Eastside Weekly Report_05102013Final
	SR520 Eastside Weekly Report_05172013_with_Attachment A
	SR520 Eastside Weekly Report_05102013Final
	SR520 Eastside Weekly Report_05172013 Attachment A

	SR520 Eastside Weekly Report_05242013_with_Attachment A
	SR520 Eastside Weekly Report_05242013Final
	SR520 Eastside Weekly Report_05242013 Attachment A

	SR520 Eastside Weekly Report_05312013_with_Attachment A
	SR520 Eastside Weekly Report_05312013Final
	SR520 Eastside Weekly Report_05312013 Attachment A

	SR520 Eastside Weekly Report_06072013_with_Attachment A
	SR520 Eastside Weekly Report_06072013Final
	SR520 Eastside Weekly Report_06072013 Attachment A

	SR520 Eastside Weekly Report_06142013_with_Attachment A
	SR520 Eastside Weekly Report_06142013Final
	SR520 Eastside Weekly Report_06142013 Attachment A

	SR520 Eastside Weekly Report_06212013_with_Attachment A
	SR520 Eastside Weekly Report_06212013Final
	SR520 Eastside Weekly Report_06212013 Attachment A

	SR520 Eastside Weekly Report_06282013_with_Attachment A
	SR520 Eastside Weekly Report_06282013Final
	SR520 Eastside Weekly Report_06282013 Attachment A

	SR520 Eastside Weekly Report_07052013_with_Attachment A
	SR520 Eastside Weekly Report_07052013Final
	SR520 Eastside Weekly Report_07052013 Attachment A

	SR520 Eastside Weekly Report_07122013_with_Attachment A
	SR520 Eastside Weekly Report_07122013Final
	SR520 Eastside Weekly Report_07122013 Attachment A

	SR520 Eastside Weekly Report_07192013Final
	SR520 Eastside Weekly Report_07192013 Attachment A
	SR520 Eastside Weekly Report_07262013Final
	SR520 Eastside Weekly Report_07262013 Attachment A
	SR520 Eastside Weekly Report_08022013Final
	SR520 Eastside Weekly Report_08022013 Attachment A



