
NEPA 
Environmental Process

ESSB 6392 Workgroup Implementation
DRAFT – Updated: July 21, 2010 

Not to scale

April 15
Comment 

period ends

April 30
Preferred 

Alternative 
selected

2010 2011

June
Convene 

Workgroup

July 22
Mtg. #1

(3 – 5 p.m.) 

Aug 19
Mtg. #2

(3 – 5 p.m.) 

July 22
Public Info 
Session

(5:30 – 7:30 p.m.)

Aug 3 
Council 
Special 

Committee 
briefing

Aug 19
Public Info 
Session 

(5:30 – 7:30 p.m.)

Sept 13
Council Special 

Committee 
briefing and 

work session

Sept 13 – 24
Public comment on 

draft recommendations

Develop workplan

Mtg. #1
Convene 

Technical Team 1

Final 
design 

refinements

Dec 31
Submit final recommendations to 

Governor and Legislature including:
- Transit connections 
- Design refinements

- Transit planning and finance
- Arboretum mitigation planning

Oct 1
Submit recommendations to 
Governor and JTC on key 
design refinements and 

transit connections

May
ABGC 

meeting

June
ABGC

meeting

July
ABGC 

meeting

Aug
ABGC 

meeting

Sept
ABGC 

meeting

Oct
ABGC 

meeting

Submit final 
mitigation plan 
to Workgroup

Mtg. #2 Mtg. #3 Mtg. #4 Mtg. #5 Mtg. #6

ESSB 6392 Workgroup
WSDOT, SDOT, KCM, ST, UW

Proposed Public 
Outreach

Technical coord. team 1
Design Refinements and 

Transit Connections
Mayor, Council, SDOT, WSDOT, University 
of Washington, Seattle Design Commission, 

Seattle Bike Advisory Board, Seattle 
Pedestrian Advisory Board, & Sound Transit

Technical coord. team 2
Transit Planning 

and Finance
WSDOT, KCM, ST

Arboretum Mitigation 
Planning

Mayor, Council, SDOT, WSDOT, 
UW, Arboretum, FHWA, RCO, 

NPS, Seattle City Parks

Ongoing community council meetings, fairs and festivals

Develop Discipline Reports and Final EIS document for publication in Spring 2011

March 2010 April May June July Aug Sept Oct Nov Dec Jan 2011

June 26 – July 8 
Public comment on

technical team work plan

Mtg. #1 Mtg. #2 Mtg. #3

August 31
Workgroup pens down to meet 

legislative requirement for 
Oct. 1 report 

Draft 
recommendations 

to Workgroup

Mtg. #4

Nov 10 (tent)
Mtg. #4 

Receive additional 
recommendations 

Submit final 
recommendations to 

Workgroup

Nov
ABGC 

meeting

Sept 9 (tent)
Mtg. #3

(3 – 5 p.m.) 

Develop mitigation plan

Jan 22 – April 15
SDEIS comment period

Mtg. #5
Draft 

recommendations 
to Workgroup

Mtg. #6 Mtg. #7

Mtg. #7

520 Project 
Open House/ 

Public Workgroup 
Info Session


